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INTRODUCTION

T O
DEPARTMENT OF THE ARMY
INSTALLATION MANAGEMENT AGENCY
EUROPE REGION
UNIT 29353, BOX 200
APO AE 09014

REPLY TO
ATTENTION OF

IMEU-PWD 31 March 2006

MEMORANDUM FOR GARRISON DIRECTOR’S OF PUBLIC WORKS

SUBJECT: Introduction

1. The purpose of Installation Realignment and Closure 2005 for U.S. military installations in Europe is to permit
the Secretary of Defense to make the most efficient and effective use of Department of Defense resources. Our
vision at the Installation Management Agency, Europe Region (IMA-EURO) Public Works Division (PWD) is to
meet the changing needs of all of our personnel levels and provide the “smart” plans for the installation closure.
Your mission, as the Director of Public Works (DPW), as it relates to closure operations should include improved
operational efficiency, methods to save taxpayer's dollars, and provide enhancement of the combat effectiveness of
U.S. military forces. Installation DPW’s must provide the foresight of transformation through high-quality
education and through the creation and sharing of knowledge in the true spirit of base closure. The Installation
Closure Handbook (ICH) has been prepared to help field engineering organizations in executing the closure mission
by providing concise, timely, and accurate information to base conversion participants. And, in addition, this
handbook should allow personnel to understand how their individual efforts can directly contribute to the overall
closure process.

2. From my point of view, the overall goal should be to bring individuals and organizations together--in an
organized fashion to implement the closure plan at your installation. To enable our goals, we must all work together
in managing our environmental, health, safety, housing and real estate entities, along with other key activities, by an
integrated processed packaging of “good management techniques.”

3. This handbook provides information on engineering, environmental, real estate and the policies/procedures
required to reach our base closure goals. | would recommend that you read the material found in this handbook,
which has been designed to help guide you to your organizational mission goals. Installation closure is tough—
organizational facility decisions, environmental clean-up actions and property disposal, both personal and real,
require short and long-range planning. This handbook has been put together to help you do it right. Please feel free
to provide any gained knowledge/feedback to your IMA points of contact in an effort that others might benefit.

A. ALLEN RASPER
Director of Public Works

Installation Closure Handbook, 31 March 2006, IMA-EURO 4



PREFACE

OPLAN 001-06 Installation Support to FY06 Force Army Structure Changes

(U) IMA-EURO OPORD 0001-06: INSTALLATION SUPPORT TO FY06 ARMY FORCE
STRUCTURE CHANGES, AND RESULTING FYO07 INSTALLATION CLOSURE, USAG
REALIGNMENT, USAG DISCONTINUANCE.

UNCLASSIFIED/FOR OFFICIAL USE ONLY
IMEU-PLD
IMA-EURO OPORD 0001-06

(U) REFERENCES:

A. (U) ARMY CAMPAIGN PLAN, W/CHANGE 1 AND FINAL DRAFT CHANGE 2, 25 AUG 05.
(FOUO)

B. (U) USAREUR MESSAGE #0509050, USAREUR OPORD #0006-05, ARMY IN EUROPE
REBASING AND RESTRUCTURING, 091701Z SEPO5. (S//NF)

B.1. (U) APPENDIX 2 INSTALLATION LOGISTICS TO ANNEX D TO USAREUR OPORD
#0006-05, ARMY IN EUROPE REBASING AND RESTRUCTURING.

B.2. (U) APPENDIX 5 MORALE, WELFARE, AND RECREATION TO ANNEX E TO USAREUR
OPORD #0006-05, ARMY IN EUROPE REBASING AND RESTRUCTURING

B.3. (U) ANNEX Y ENGINEERING TO USAREUR OPORD #0006-05, ARMY IN EUROPE
REBASING AND RESTRUCTURING

C. (U) USAREUR MESSAGE #0506065, USAREUR OPORD 0001-05, USAREUR GWOT
DEPLOYMENT, REDEPLOYMENT, REINTEGRATION, RECONSTITUTION AND
RETRAINING ORDER, 132103Z JUNO5. (S//NF)

D. (U) USAREUR MESSAGE #0506057, USAREUR ROUND 37 BASE REALIGNMENT
ANNOUNCEMENTS, 271614Z JULOS.

E. (U) USAREUR MESSAGE #0506026, FRAGO #1 (OPORD TO PREPARE FOR THE
ARRIVAL OF A FULLY EQUIPPED STRYKER BRIGADE COMBAT TEAM (SBCT) TO
USAREUR OPORD 0006-05, 081057Z JUNO5 (S//NF)

F. (U) USAREUR MESSAGE #0506124, FRAGO #2 (WARNING ORDER FOR FY06 ARMY
FORCE STRUCTURE CHANGES IN EUROPE) TO USAREUR OPORD 0006-05, 2915452
JUNO5 (S//NF)

G. (U) USAREUR MESSAGE #0509054, FRAGO #3 (RETAIN AEB AND PATRIOT BN) TO
USAREUR OPORD 0006-05, 100601Z SEP05

H. (U) USAREUR MESSAGE #0509071, FRAGO #4 (FY06 FORCE STRUCTURE CHANGES)
TO USAREUR OPORD 0006-05, 161902Z SEP05

l. (U) USAREUR MESSAGE #0509096, FRAGO #5 (ESTABLISH STRYKER
RECEPTION/FIELDING TEAM) TO USAREUR OPORD 0006-05, 230739Z SEP05

J. (U) USAREUR MESSAGE #0510158, FRAGO #6 (11D RETURN/INACTIVATE UNITS) TO
USAREUR OPORD 0006-05, 271806Z OCT05

K. (U) USAREUR MESSAGE #0510159, FRAGO #7 (DETAILS ON FORCE STRUCTURE
CHANGES NOT ASSOCIATED WITH 1ID, MFAB, AND 173 BCT) TO USAREUR OPORD
0006-05, 281656Z OCT05

L. (U) USAREUR MESSAGE #0510160, FRAGO #8 (LOGISTICS SUPPORT TO FY06 ARMY
FORCE STRUCTURE CHANGES) TO USAREUR OPORD 0006-05, 281842Z OCTO05
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M. (U) USAREUR MESSAGE #0510161, FRAGO #9 (FY06 RESOURCE MANAGEMENT
GUIDANCE) TO USAREUR OPORD 0006-05, 311635Z OCTO05

N. (U) USAREUR MESSAGE #0510163, FRAGO #10 (PERSONNEL SUPPORT TO FY06
ARMY FORCE STRUCTURE CHANGES) TO USAREUR OPORD 0006-05, 311943Z OCTO05
0. (U) USAREUR MESSAGE #0510162, FRAGO #11 (INSTALLATION SUPPORT TO FY06
ARMY FORCE STRUCTURE CHANGES) TO USAREUR OPORD 0006-05, 311810Z OCTO05
P. (U) USAREUR MESSAGE #0511132, FRAGO #12 (STATION STRYKER BRIGADE
COMBAT TEAM 2 AT VILSECK, GE) TO USAREUR OPORD 0006-05, 2314217 NOV05

Q. (U) AE PAM 220-5, COMMANDER’S CHECKLIST FOR RESTRUCTURING/REBASING
HTTPS://IWWW.G3.HQUSAREUR.ARMY .MIL/

Q.1. (U) UNIT COMMANDER'S INACTIVATION CHECKLIST, INSTALLATION TAB

Q.2. (U) UNIT COMMANDER’S REDEPLOYMENT CHECKLIST, INSTALLATION TAB

Q.3. (U) UNIT COMMANDER'’'S RELOCATION CHECKLIST, INSTALLATION TAB

Q.4. (U) GARRISON COMMANDER’S TENANT UNIT INACTIVATION CHECKLIST

Q.5. (U) GARRISON COMMANDER'’'S TENANT UNIT REDEPLOYMENT CHECKLIST

Q.6. (U) GARRISON COMMANDER'’'S TENANT UNIT RELOCATION CHECKLIST

Q.7. (U) GARRISON COMMANDER’S INSTALLATION CLOSURE AND GARRISON
INACTIVATION CHECKLIST

R. (U) IMA-EURO MEMO FOR COMMANDER, 98 ASG, SUBJ: DISCONTINUANCE OF USAG
FRANCONIA, DATED 13 SEP 05.

(U) PURPOSE. THIS OPORD DIRECTS SUBORDINATE UNITED STATES ARMY
GARRISONS (USAGS) AND CENTERS TO EXECUTE REBASING, RESTATIONING AND
BASE CLOSURE WHICH INCLUDE TENANT UNIT INACTIVATIONS, MOVES TO CONUS,
INTRA-THEATER MOVES, INSTALLATION CLOSURE, AND USAG REALIGNMENT AND
DISCONTINUANCE.

1. (U) SITUATION. HQDA DIRECTS USAREUR TO INACTIVATE, CONVERT OR MOVE
DESIGNATED UNITS IN SUPPORT OF DOD GLOBAL DEFENSE POSTURE, USEUCOM
STRATEGIC THEATER TRANSFORMATION, ARMY CONVERSION TO THE MODULAR
FORCE AND TOTAL ARMY ANALYSIS. USAREUR EXECUTES FORCE STRUCTURE
CHANGES BEGINNING IN FY06 AND OVERSEAS BASE CLOSURES IN FY07 TO TAILOR
THE FORCE TO MEET CURRENT AND EMERGING THREATS AND IMPLEMENT GLOBAL
DEFENSE POSTURE DECISIONS RESULTING FROM THE INTEGRATED GLOBAL
PRESENCE AND BASING STRATEGY (IGPBS). ROUND 37 OVERSEAS BASE CLOSURES,
APPROVED BY DOD AND ANNOUNCED PUBLICALLY ON 29 JUL 05, IDENTIFIED THE
KITZINGEN AND GIEBELSTADT COMMUNITIES FOR CLOSURE IN FY0O7 AND FUTURE
CLOSURE OF THE WUERZBURG COMMUNITY AT A DATE TO BE DETERMINED. DURING
THESE OPERATIONS, U.S. ARMY INSTALLATION MANAGEMENT AGENCY, EUROPE
REGION (IMA-EURO) CONTINUES TO PROVIDE GARRISON OPERATIONS AND
INSTALLATION SUPPORT TO INACTIVATING, REDEPLOYING, AND RELOCATING UNITS,
AND TENANT UNITS REMAINING ON AN INSTALLATION.

2. (U) MISSION. U.S. ARMY INSTALLATION MANAGEMENT AGENCY, EUROPE REGION
(IMA-EURO) EXECUTES GARRISON OPERATIONS FUNCTIONS TO SUPPORT CG
USAREUR’S EXECUTION OF FY06 FORCE STRUCTURE CHANGES OBJECTIVES AND
EXECUTES THE REALIGNMENT OF USAGS REPORTING TO USAG FRANCONIA, THE
CLOSURE AND RETURN TO HOST NATION OF INSTALLATIONS IN KITZINGEN,
GIEBELSTADT, AND WUERZBURG, EXCEPT LEIGHTON BARRACKS AND WUERZBURG
HOSPITAL, AND THE DISCONTINUANCE OF USAG FRANCONIA IN FYO07.
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3. (U) EXECUTION.

3.A. (U) REGIONAL DIRECTORS INTENT. SUPPORT DEPARTMENT OF THE ARMY
TRANSFORMATION INITIATIVES AND ARMY IN EUROPE RESTRUCTURING. PROVIDE
PROFESSIONAL AND RESPONSIVE SUPPORT TO UNITS AND AGENCIES DEPARTING,
MOVING, AND ARRIVING AT INSTALLATIONS. PROVIDE COMMUNITY SERVICES IAW
ESTABLISHED STANDARDS AS LONG AS UNITS AND SUPPORTING AGENCIES REMAIN
AT CLOSING INSTALLATIONS.

3.A.1. (U) PURPOSE. ENSURE PROVISION OF GARRISON SERVICES AND FACILITIES
REQUIRED WHILE ENSURING THE HONOR, DIGNITY AND RESPECT OF SOLDIERS,
FAMILIES AND CIVILIANS THROUGHOUT THE OPERATION.

3.A.2. (U) KEY TASKS.

3.A.2.A. (U) ENSURE HONOR, DIGNITY AND RESPECT OF SOLDIERS, FAMILIES AND
CIVILIANS IS MAINTAINED THROUGHOUT THIS PROCESS.

3.A.2.B. (U) IDENTIFY AND MITIGATE SAFETY HAZARDS.

3.A.2.C. (U) COORDINATE SOLDIER, CIVILIAN AND FAMILY MEMBER SUPPORT
REQUIREMENTS WITH NON-IMA-EURO COMMUNITY SUPPORT AGENCIES (SUCH AS
AAFES, DODDS, DECA, COMMUNITY BANK).

3.A.2.D. (U) ESTABLISH INPROCESSING AND OUTPROCESSING FACILITIES AND
PROCEDURES TO HANDLE INCREASED REQUIREMENTS.

3.A.2.E. (U) MOVE SOLDIERS, CIVILIANS AND FAMILY MEMBERS AND THEIR PERSONAL
PROPERTY.

3.A.2.F. (U) PROVIDE TEMPORARY FURNITURE IF AVAILABLE WHEN HOUSEHOLD
GOODS ARE IN TRANSIT.

3.A.2.G. (U) MAINTAIN CRITICAL MWR OPERATIONS THROUGH FINAL UNIT
INACTIVATION / REDEPLOYMENT / RELOCATION.

3.A.2.H. (U) PROJECT HOUSING REQUIREMENTS FOR SOLDIERS AND FAMILIES
STATIONED IN THEATER.

3.A.2.1. (U) ENSURE ADEQUATE GARRISON DINING OPERATIONS FOR ALL
SUBSISTENCE IN KIND (SIK) PERSONNEL.

3.A.2.J. (U) PROVIDE ESSENTIAL RELIGIOUS SUPPORT.

3.A.2.K. (U) IDENTIFY FACILITY REQUIREMENTS AND FUNDING FOR STATIONING
ACTIONS.

3.A.2.L. (U) TURN-IN AND DISPOSAL OF HAZARDOUS MATERIALS AND WASTE.
3.A.2.M. (U) ENSURE ACCOUNTABILITY AND DISPOSITION OF INSTALLATION
PROPERTY, FURNITURE, APPLIANCES AND NAF PROPERTY. NON-IMA PROPERTY
(DECA, AAFES, DODDS, ETC) MUST ALSO BE DISPOSED OF PROPERLY.

3.A.2.N. (U) ENSURE COORDINATION OF CIVILIAN HR

REDUCTION IN FORCE PROCESSES, PROCEDURES, TIMELINES AND REQUIREMENTS
FOR US (APF/NAF) AND LOCAL NATIONAL EMPLOYEES WITH THE SERVICING CIVILIAN
PERSONNEL ADVISORY CENTER (CPAC).

3.A.2.0. (U) REALIGN USAG ANSBACH, USAG BAMBERG, AND USAG SCHWEINFURT AS
DIRECT REPORTING GARRISONS.

3.A.2.P. (U) CLOSE AND RETURN TO HOST NATION INSTALLATIONS IN KITZINGEN,
GIEBELSTADT, AND WUERZBURG, EXCEPT LEIGHTON BARRACKS, AND WUERZBURG
HOSPITAL IN FYO7.

3.A.2.Q. (U) DISCONTINUE USAG FRANCONIA.

3. A.3. (U) ENDSTATE. DIGNIFIED RELOCATION OF SOLDIERS, FAMILIES, AND CIVILIANS
TO NEW ASSIGNMENTS, REALIGNMENT OF USAG ANSBACH, USAG BAMBERG, AND
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USAG SCHWEINFURT AS DIRECT REPORTING GARRISONS, DISCONTINUANCE OF
USAG FRANCONIA, AND CLOSURE AND RETURN TO HOST NATION OF INSTALLATIONS
IN KITZINGEN, GIEBELSTADT, AND WUERZBURG, EXCEPT LEIGHTON BARRACKS, AND
WUERZBURG HOSPITAL.

3.B. (U) CONCEPT OF THE OPERATION. INSTALLATION SUPPORT TO FY06 ARMY
FORCE STRUCTURE CHANGES, AND RESULTING FYOQO7 INSTALLATION CLOSURE, USAG
REALIGNMENT, AND USAG DISCONTINUANCE IS A FIVE PHASE OPERATION.

3.B.1. (U) PHASE |, SUSTAINMENT OPERATIONS AND PLANNING. APPLIES TO ALL IMA-
EURO USAGS SUPPORTING FY06 FORCE STRUCTURE CHANGES AND COMMENCES
UPON ISSUE OF THIS ORDER. USAGS SUSTAIN BASE SUPPORT TO TENANT UNITS
AND ACTIVITIES, AND DEVELOP TENANT UNIT AND ACTIVITY INACTIVATION,
REDEPLOYMENT, RELOCATION SUPPORT PLANS AS REQUIRED. USAG FRANCONIA
DEVELOPS INSTALLATION CLOSURE PLANS. PHASE | TERMINATES WITH THE START
OF SIGNIFICANT TENANT UNIT AND ACTIVITY MOVEMENTS, ANTICIPATED TO BE MID-
MAY 2006.

3.B.2. (U) PHASE II, UNIT MOVEMENT. APPLIES TO ALL IMA-EURO USAGS SUPPORTING
FY06 FORCE STRUCTURE CHANGES AND COMMENCES WITH THE START OF TENANT
UNIT AND ACTIVITY MOVEMENTS. USAGS SUPPORT THE INACTIVATION,
REDEPLOYMENT TO CONUS, RELOCATION IN THEATER, AND/OR RECEPTION OF
TENANT UNITS AND ACTIVITIES. FOR USAG FRANCONIA PHASE 11 IS ALSO SERVICE
REDUCTION; COMMUNITY SERVICES ON CLOSING INSTALLATIONS ARE ADJUSTED TO
DEMAND OF SUPPORTED SOLDIERS, FAMILY MEMBERS AND CIVILIANS. PHASE I
TERMINATES IN EACH USAG ON F-DATE (FINAL DATE), THE DATE WHEN ALL
INACTIVATING/DEPARTING UNITS HAVE DEPARTED AND/OR ALL RECEIVING UNITS
HAVE BEEN INTEGRATED INTO THE COMMUNITY.

3.B.3. (U) PHASE Ill, CLOSE OUT OF COMMUNITY SERVICES. APPLIES ONLY TO USAG
FRANCONIA AND COMMENCES WHEN ALL TENANT MISSION UNITS HAVE DEPARTED
USAG FRANCONIA CLOSING INSTALLATIONS. USAG FRANCONIA FOCUSES ON
CLOSING DOWN THEIR OPERATIONS AND COMMUNITY SERVICES ON CLOSING
INSTALLATIONS. USAG FRANCONIA PREPARES FOR TRANSFER OF LEIGHTON
BARRACKS AND WUERZBURG HOSPITAL TO USAG SCHWEINFURT AND FOR THE
TRANSFER OF COMMAND AND CONTROL OF USAG ANSBACH, USAG BAMBERG, AND
USAG SCHWEINFURT TO IMA-EURO; TRANSFERS TO BE EFFECTIVE NLT 1 OCT 06.
PHASE Ill TERMINATES ON S-DATE (STOP-DATE) WHEN ALL COMMUNITY SERVICES
CEASE ON CLOSING INSTALLATIONS AND ONLY LOCAL NATIONAL AND/OR KEY
GARRISON EMPLOYEES REMAIN, AND ALL SUPPORT IS CONSOLIDATED ON
INSTALLATIONS NOT CLOSING.

3.B.4. (U) PHASE IV, INSTALLATION CLOSURE AND GARRISON DISCONTINUANCE.
APPLIES ONLY TO USAG FRANCONIA AND COMMENCES UPON TERMINATION OF
PHASE Illl. USAG FRANCONIA PREPARES INSTALLATIONS FOR TURNOVER, AND
CONDUCTS A COLOR CASING CEREMONY. PHASE IV TERMINATES ON L-DATE (LOCK-
DATE) WHEN CLOSING INSTALLATIONS ARE READY FOR TURNOVER TO THE HOST
NATION AND USAG FRANCONIA IS DISCONTINUED.

3.B.5. (U) PHASE V, INSTALLATION TURNOVER. APPLIES ONLY TO USAG
SCHWEINFURT AND IMA-EURO, AND COMMENCES UPON TERMINATION OF PHASE IV.
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USAG SCHWEINFURT LEADS JOINT FACILITY INSPECTIONS AND FACILITY TURNOVER
WITH HOST NATION. PHASE V TERMINATES ON C-DATE (CLOSURE-DATE) WITH THE
TRANSFER OF CLOSING INSTALLATIONS TO THE HOST NATION.

3.C. (U) TASKS TO SUBORDINATE UNITS AND STAFF.
3.C.1. (U) HQ IMA-EURO.

3.C.1.A. (U) COORDINATE AND SYNCHRONIZE ALL COMMUNITY RELATED ACTIVITIES.
3.C.1.B. (U) ICW USAG COORDINATE SOLDIER, CIVILIAN AND FAMILY MEMBER
SUPPORT REQUIREMENTS WITH REGIONAL REPRESENTATIVES OF NON-IMA-EURO
COMMUNITY SUPPORT AGENCIES (SUCH AS AAFES, DODDS, DECA, COMMUNITY
BANK)

3.C.1.C. (U) ASSUME COMMAND AND CONTROL OF USAG ANSBACH, USAG BAMBERG,
AND USAG SCHWEINFURT NLT 01 OCT 06.

3.C.1.D. (U) PARTICIPATE IN THE REHEARSAL OF CONCEPT (ROC) DRILL ON 020800-
1700A FEBOG.

3.C.2. (U) IMA-EURO, PLANS DIVISION, PLAN AND CONDUCT A ROC DRILL ON 070800-
1700A FEBOG.

3.C.3. (U) IMA-EURO, PUBLIC WORKS DIVISION, ICW USAG, SUBORDINATE AND
SUPPORTING ORGANIZATIONS, WILL CONDUCT NECESSARY INSTALLATION REAL
PROPERTY, HOUSING, REAL ESTATE AND ENVIRONMENTAL OPERATIONS TO
SUPPORT THE OBJECTIVES OF THE FY06 FORCE STRUCTURE CHANGES AND FYO07
INSTALLATION CLOSURE, USAG REALIGNMENT, USAG DISCONTINUANCE.

3.C.3.A. (U) REAL PROPERTY.

3.C.3.A.1. (U) DEVELOP REAL PROPERTY MASTER PLANS AND STATIONING CONCEPT
TO SUPPORT EXECUTION OF FY06 FORCE STRUCTURE CHANGES AND FYO07
INSTALLATION CLOSURE, USAG REALIGNMENT, USAG DISCONTINUANCE.

3.C.3.A.2. (U) IDENTIFY FACILITY REQUIREMENTS FOR STATIONING ACTIONS AND
INSTALLATION CLOSURE, ICW IMA-EURO, RESOURCE MANAGEMENT DIVISION AND
USAREUR G8, SECURE FUNDING.

3.C.3.A.3. (U) ACCEPT TURNOVER OF FACILITIES FROM DEPARTING UNITS.

3.C.3.A.4. (U) ASSIST DEPARTING UNITS, INCOMING UNITS AND UNITS RELOCATING IN-
THEATER WITH REQUIRED ENGINEER SUPPORT.

3.C.3.A5. (U) PROVIDE GUIDANCE AND ASSISTANCE TO USAG FOR DETERMINING THE
PROPER LEVEL OF REAL PROPERTY MAINTENANCE AND REPAIR THAT MUST BE
PROVIDED TO VACATED FACILITIES, BASED ON THE PLANNED USE AFTER THE UNIT
DEPARTS.

3.C.3.A5.A. (U) PROVIDE GUIDANCE AND ASSISTANCE TO USAG FOR SHUTTING DOWN
FACILITIES THAT ARE PLANNED FOR RETURN TO HOST NATION.

3.C.3.A.5.B. (U) PROVIDE GUIDANCE AND ASSISTANCE TO USAG FOR DETERMINING
PROPER LEVEL OF UTILITIES THAT MUST BE PROVIDED, BASED ON PLANNED USE
AFTER UNIT DEPARTS.

3.C.3.A.6 (U) PROVIDE GUIDANCE AND ASSISTANCE TO USAG DPW FOR PROVIDING
FACILITIES TO USAG DOLS FOR THE PURPOSE OF STAGING/DISPOSING OF
INSTALLATION AND OTHER PROPERTY.

3.C.3.B. (U) HOUSING. PROJECT HOUSING REQUIREMENTS FOR SOLDIERS AND
FAMILIES STATIONED IN THEATER.

3.C.3.B.1 (U) PROVIDE GUIDANCE AND ASSISTANCE TO USAG FOR PROVIDING
TEMPORARY FURNITURE WHEN HOUSEHOLD GOODS ARE IN TRANSIT.

3.C.3.C. (U) REAL ESTATE.
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3.C.3.C.1. (U) NEGOTIATE TERMINATION OF LEASES FOR REAL ESTATE NO LONGER
REQUIRED.

3.C.3.C.2. (U) NEGOTIATE ACQUISITION AND LEASING FOR NEW REAL ESTATE
REQUIREMENTS.

3.C.3.D. (U) ENVIRONMENTAL.

3.C.3.D.1. (U) PROVIDE GUIDANCE AND ASSISTANCE TO USAG FOR ASSISTING
DEPARTING UNITS WITH TURN-IN AND DISPOSAL OF HAZARDOUS MATERIALS AND
WASTE.

3.C.3.D.2. (U) IDENTIFY AND DECONFLICT ENVIRONMENTAL REQUIREMENTS,
PREPARE ENVIRONMENTAL DOCUMENTATION AND STUDIES, AS REQUIRED, AND
MANAGE HAZMAT/HAZWASTE TO SUPPORT STATIONING ACTIONS.

3.C.3.D.3. (U) COORDINATE THE TURN-IN AND REDISTRIBUTION OF UPH AND AFH
FURNISHINGS.

3.C.3.D.4. (U) PROVIDE GUIDANCE AND ASSISTANCE TO USAG SCHWEINFURT
EXECUTION OF PROPERTY TURNOVER TO THE HOST NATION.

3.C.3.D.5. (U) COORDINATE WITH HOST NATION FOR JOINT SITE INSPECTIONS AND
INVENTORIES AND DOCUMENTATION FOR PROPERTY TRANSFER TO HOST NATION.

3.C.4. (U) IMA-EURO LOGISTICS DIVISION ICW USAG, SUBORDINATE AND SUPPORTING
ORGANIZATIONS, WILL CONTINUE TO PROVIDE INSTALLATION LOGISTICS SUPPORT.
LOGISTICS OPERATIONS WILL ENSURE THE EFFICIENT AND EFFECTIVE UTILIZATION
OF AVAILABLE RESOURCES, MAINTAIN ACCOUNTABILITY, STORAGE AND SECURITY
OF INSTALLATION PROPERTY, AND THE TRANSPORTATION OF SOLDIERS, CIVILIANS
AND FAMILY MEMBERS AND THEIR PERSONAL PROPERTY TO SUPPORT THE
OBJECTIVES OF THE FY06 FORCE STRUCTURE CHANGES.

3.C.4.A. (U) TRANSPORTATION.

3.C.4.A.1. (U) FACILITATE THE MOVEMENT OF SOLDIERS, CIVILIANS AND FAMILY
MEMBERS AND THEIR PERSONAL PROPERTY.

3.C.4.A.2. (U) FACILITATE AIR TRANSPORTATION OF SOLDIERS, CIVILIANS AND FAMILY
MEMBERS ARRANGED BY INSTALLATION CTO.

3.C.4.A.3. (U) PROVIDE UNINTERRUPTED NON-TACTICAL VEHICLE (NTV) SUPPORT.
3.C.4.A.4. (U) ICW OFFICE OF THE PROVOST MARSHALL COORDINATE ROLES AND
RESPONSIBILITIES TO ADDRESS PERSONAL PROPERTY CUSTOMS CLEARANCE. IMA-
E WILL CONDUCT INSTALLATION LEVEL PERSONAL PROPERTY USDA PRE-
CLEARANCE NLT 15 MAY 06, ASSUMING THE MISSION FROM THE 560™ MP CO.
3.C.4.B. (U) MAINTENANCE OPERATIONS. PROVIDE POLICY, GUIDANCE AND
ESTABLISH PRIORITIES FOR BASE OPERATIONS MAINTENANCE PROGRAMS.

3.C.4.C. (U) SUPPLY.

3.C.4.C.1. (U) TROOP ISSUE SUBSISTENCE ACTIVITIES (TISA) CONTINUE TO PROVIDE
CLASS | SUPPORT.

3.C.4.C.2. (U) CENTRAL ISSUE FACILITIES (CIF) WILL CONTINUE TO PROVIDE
UNINTERRUPTED ORGANIZATIONAL CLOTHING AND INDIVIDUAL EQUIPMENT (OCIE)
SUPPORT.

3.C.4.C.3. (U) SELF SERVICE SUPPLY CENTERS (SSSC, STOCK OWNED BY GSA AND
OPERATED BY IMA-EURO) WILL CONTINUE TO OFFER CLASS Il ADMINISTRATIVE
SUPPLIES.

3.C.4.D. (U) GARRISON FOOD OPERATIONS.

3.C.4.D.1. (U) ENSURE ADEQUATE GARRISON DINING OPERATIONS EXIST FOR ALL SIK
PERSONNEL OR THAT ALTERNATE METHODS OF SUPPORT ARE INITIATED (UNITS
MAY BE NOTIFIED TO PUT SIKS ON SEPARATE RATIONS).

Installation Closure Handbook, 31 March 2006, IMA-EURO 10



3.C.4.D.2. (U) DISPOSE OF GOVERNMENT PROPERTY AND SUBSISTENCE |IAW
APPLICABLE REGULATIONS.

3.C.4.D.3. (U) RESPONSIBLE FOOD SERVICE OFFICER (FSO) OR DINING FACILITY
MANAGER (DFM) WILL ACCOUNT FOR AND TURN-IN ALL CASH AND ACCOUNTABLE
DOCUMENTS IAW AR 30-22.

3.C.4.E. (U) INSTALLATION PROPERTY.

3.C.4.E.1. (U) PROVIDE POLICY AND GUIDANCE ON ACCOUNTABILITY AND
DISPOSITION OF INSTALLATION PROPERTY.

3.C.4.E.2. (U) COORDINATE THE TURN-IN AND REDISTRIBUTION OF INSTALLATION
PROPERTY.

3.C.4.F. (U) LAUNDRY AND DRY CLEANING.

3.C.4.F.1. (U) COORDINATE EQUIPMENT CHANGES OR EQUIPMENT DISPOSITION
REQUIRED RESULTING FROM THE FORCE STRUCTURE CHANGE.

3.C.4.G. (U) BULK FUEL FIXED FACILITIES.

3.C.4.G.1. (U) POINT OF CONTACT FOR POLICY CONCERNING BULK PETROLEUM, PC&S
CONTRACTS AND FUEL COUPONS FOR NONTACTICAL VEHICLES.

3.C.4.G.2. (U) PROJECT FUEL REQUIREMENTS THROUGHOUT THE FORCE STRUCTURE
CHANGE PERIOD.

3.C.4.G.3. (U) UPON NOTIFICATION OF STAND DOWN, INVENTORY DEFENSE ENERGY
SUPPORT CENTER (DESC) FUEL STOCKS IN IMA-EURO MANAGED FIXED FUEL
STORAGE FACILITIES.

3.C.4.G.4. (U) ENSURE THE COMPUTER EQUIPMENT AND ANY SUPPORT INVENTORY
AND/OR ACCOUNTING DOCUMENTS WITH THE DESC FUELS ACCOUNTING SYSTEM
(FAS) COMPUTER EQUIPMENT ISSUED BY DESC TO CAPITALIZED GARRISON FIXED
FUEL FACILITIES DFSP OPERATIONS ARE RETURNED TO DESC-RRF.

3.C.4.H. (U) LOGISTICS AUTOMATION.

3.C.4.H.1. (U) COORDINATE DISPOSITION OF EXCESS LOGISTICS AUTOMATION
EQUIPMENT.

3.C.5. (U) IMA-EURO MORALE, WELFARE, AND RECREATION (MWR) DIVISION ICW
SUBORDINATE AND SUPPORTING ORGANIZATIONS, PROVIDE GUIDANCE AND
ASSISTANCE TO USAGS TO MAINTAIN MWR OPERATIONS TO SUPPORT THE
OBJECTIVES OF THE FY06 FORCE STRUCTURE CHANGES AND FYO7 INSTALLATION
CLOSURE, USAG REALIGNMENT, USAG DISCONTINUANCE.

3.C.5.A. (U) CATEGORY A — MISSION SUSTAINING ACTIVITIES. ADJUST OPERATIONS
AND STAFFING BASED ON USER DEMOGRAPHICS TO ENSURE SERVICE AVAILABILITY.
3.C.5.B. (U) CATEGORY B — COMMUNITY SUPPORT ACTIVITIES. ADJUST OPERATIONS
AND STAFFING BASED ON USER DEMOGRAPHICS AND MARKET DEMAND.

3.C.5.C. (U) CATEGORY C — REVENUE GENERATING ACTIVITIES. ADJUST OPERATIONS
AND STAFFING BASED ON USER DEMOGRAPHICS AND MARKET DEMAND.

3.C.6. (U) IMA-EURO RELIGIOUS SUPPORT OFFICE.

3.C.6.A. (U) PROVIDE ESSENTIAL RELIGIOUS SUPPORT THROUGHOUT THE FORCE
STRUCTURE CHANGE PERIOD.

3.C.6.B. (U) EVALUATE AVAILABILITY OF RELIGIOUS FACILITIES AND IF REQUIRED
DEVELOP FACILITY CONSOLIDATION PLAN.

3.C.7. (U) IMA-EURO, PUBLIC AFFAIRS.

3.C.7.A. (U) ICW SUBORDINATE USAG PAOS DEVELOP PUBLIC AFFAIRS GUIDANCE
(PAG) FOR ANNOUNCING FYO07 INSTALLATION CLOSURE, USAG REALIGNMENT, AND
USAG DISCONTINUANCE RESULTING FROM ARMY FORCE STRUCTURE CHANGES.
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PAG WILL INCLUDE PRESS RELEASE, HOST NATION NOTIFICATION LETTER (IF
APPLICABLE) AND QUESTIONS AND ANSWERS

3.C.7.B. (U) DISTRIBUTE A PRESS RELEASE ANNOUNCING ANY ACTIONS IN GERMAN
AND ENGLISH TO HOST NATION PRESS, STARS AND STRIPES AND COMMAND
INFORMATION PUBLICATIONS

3.C.7.C. (U) FACILITATE MEDIA INTERVIEWS AT THE IMA-EURO LEVEL

3.C.7.D. (U) PUBLISH INFORMATION ON THE WEB ANNOUNCING ACTIONS

3.C.7.E. (U) FACILIATE AFN INTERVIEW WITH REGIONAL DIRECTOR IN ADVANCE TO
COINCIDE WITH ANNOUNCEMENT

3.D.1. (U) ALL USAGS. EXECUTE GARRISON OPERATIONS FOR TENANT UNIT
INACTIVATION, REDEPLOYMENT, AND RELOCATION ICW AE PAM 220-5, COMMANDER'’S
CHECKLIST FOR RESTRUCTURING/REBASING
HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/,

GARRISON COMMANDER'S TENANT UNIT INACTIVATION CHECKLIST, GARRISON
COMMANDER'S TENANT UNIT REDEPLOYMENT CHECKLIST, GARRISON
COMMANDER'S TENANT UNIT RELOCATION CHECKLIST

3.D.1.A. (U) ENSURE THE HONOR, DIGNITY AND RESPECT OF SOLDIERS, FAMILIES AND
CIVILIANS.

3.D.1.B.(U) APPOINT A RESTRUCTURING / RESTATIONING OFFICER.

3.D.1.C. (U) COORDINATE SOLDIER, CIVILIAN AND FAMILY MEMBER SUPPORT
REQUIREMENTS WITH LOCAL REPRESENTATIVES OF NON-IMA-EURO COMMUNITY
SUPPORT AGENCIES (SUCH AS AAFES, DODDS, DECA, COMMUNITY BANK).

3.D.1.D. (U) ESTABLISH INPROCESSING AND OUTPROCESSING. FACILITIES AND
PROCEDURES TO HANDLE INCREASED REQUIREMENTS GENERATED BY FORCE
STRUCTURE CHANGES.

3.D.1.E. (U) SUBMIT 60 DAY MOVEMENT REQUIREMENTS FORECASTS TO USATMC-E.
3.D.1.F. (U) COORDINATE OPERATIONS TO PROVIDE EXTENDED CUSTOMER ACCESS
TO GARRISON ITO STAFF.

3.D.1.G. (U) ICW IMA-EURO LOGISTICS DIVISION AND USATMC-E DETERMINE
REQUIREMENT TO INCREASE OPERATING HOURS AND/OR INCREASED NUMBER OF
AGENTS FOR CTO OPERATIONS.

3.D.1.H. (U) MAINTAIN ACCOUNTABILITY OF INSTALLATION PROPERTY, AFH AND UPH
FURNISHINGS, ISSUED OR RETURNED.

3.D.1.1. (U) ICW UNIT INACTIVATING, REDEPLOYING OR RELOCATING AND EFMP
COORDINATE THE ABILITY TO TURN AROUND CASE SURGES.

3.D.1.J. (U) PROJECT TRANSIENT BILLETING REQUIREMENTS, CAPABILITIES AND, IF
REQUIRED, ALTERNATE METHODS FOR TRANSIENT BILLETING.

3.D.1.K. (U) REVIEW REQUIREMENTS FOR ADJUSTING FREQUENCY OF BULK, REFUSE
AND HAZARDOUS WASTE PICK-UPS.

3.D.1.L. (U) IDENTIFY, MODIFY OR CANCEL AGREEMENTS AFFECTED BY
INACTIVATIONS, REDEPLOYMENTS, RELOCATIONS OR INSTALLATION CLOSURE AS
NECESSARY.

3.D.1.M. (U) CLOSE OUT OR ESTABLISH UNIT FUNDS AS NECESSARY.

3.D.1.N. (U) ICW UNIT CLOSE OUT, ADJUST OR ESTABLISH DINING FACILITY SERVICES.
3.D.1.0. (U) ICW UNITS RECEIVE OR ISSUE OCIE AND CLOSE OR ESTABLISH CIF
ACCOUNT AS APPLICABLE.

3.D.1.P. (U) ICW UNITS RECEIVE TURN IN OF OR ISSUE INSTALLATION PROPERTY AS
APPLICABLE.

3.D.1.Q. (U) ICW UNITS, 200TH MMC, AND DEFENSE ENERGY SUPPORT CENTER
EUROPE CLOSE OR ESTABLISH FUEL FACILITIES AS REQUIRED.
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3.D.1.R. (U) ICW USATMC-E, GARRISON TRANSPORTATION OFFICE, VEHICLE
PROCESSING CENTER (VPC) AND TRAVEL OFFICE PROVIDE PERSONAL PROPERTY
AND POV SHIPMENTS, AND INDIVIDUAL TRAVEL ARRANGEMENTS.

3.D.1.S. (U) ICW UNITS INACTIVATING OR DEPARTING THE INSTALLATION ESTABLISH
TURN IN DATE(S) FOR, AND RECEIVE TURN IN OF NTV.

3.D.1.T. (U) ICW UNITS ARRIVING ON THE INSTALLATION ESTABLISH PROPER
REQUIREMENTS FOR, AND ISSUE NTV.

3.D.1.U. (U) ICW UNITS INACTIVATING OR DEPARTING THE INSTALLATION DEVELOP A
FACILITIES TRANSFER TIMELINE (BUILDINGS, KEYS, FURNITURE).

3.D.1.V. (U) UPDATE ARMY STATIONING AND INSTALLATION PLAN (ASIP), MASTER
PLANS, AND REAL PROPERTY RECORDS TO REFLECT UNIT DEPARTURES AND
ARRIVALS.

3.D.1.W. (U) ICW UNITS INACTIVATING OR DEPARTING THE INSTALLATION CLEAR
SOLDIERS AND FAMILIES FROM AFH AND UPH HOUSING.

3.D.1.X. (U) INPROCESS UNITS ARRIVING ON THE INSTALLATION SOLDIERS AND
FAMILIES INTO AFH AND UPH HOUSING.

3.D.1.Y. (U) ICW UNITS INACTIVATING OR DEPARTING THE INSTALLATION ENSURE
THAT ALL HAZARDOUS MATERIALS AND WASTES HAVE BEEN IDENTIFIED AND PICKED
UP FOR DISPOSAL.

3.D.1.Z. (U) PROVIDE STORAGE FOR BBT THAT MIGHT BE REQUIRED FOR EQUIPMENT
MOVEMENTS.

3.D.1.AA. (U) RELEASE GERMAN PRESS ANNOUNCEMENT TO THE LOCAL HOST
NATION PRESS.

3.D.1.AB (U) RESPOND TO QUERIES FROM THE MEDIA.

3.D.1.AC (U) USAG PAO ESCORT USAG COMMANDER FOR HOST NATION
NOTIFICATION IF APPLICABLE.

3.D.1.AD. (U) NOTIFY IMA-EURO PAO AFTER HOST NATION NOTIFICATION IS
COMPLETE.

3.D.1.AE. (U) DEVELOP A GARRISON COMMUNICATIONS PLAN FOR KEEPING THE ClI
AUDIENCE INFORMED DURING ALL ACTIVITIES AND ACTIONS

3.D.1.AF. (U) USAG PAO FACILITATE TOWN HALL MEETINGS FOR THE COMMANDER.
3.D.1.AG. (U) USAG PAO FACILITATE COMMANDER AFN INTERVIEWS FOR THE
COMMAND INFORMATION CHANNEL

3.D.1.AH. (U) USE CI NEWSPAPER TO RELEASE COMMANDER’'S MESSAGES TO THE ClI
AUDIENCE.

3.D.1.Al (U) ALL DIRECT REPORT USAGS PARTICIPATE IN THE REHEARSAL OF
CONCEPT (ROC) DRILL ON 070800-1700A FEBO6 AT THE VILLAGE PAVILION, PATRICK
HENRY VILLAGE, HEIDELBERG.

3.D.1.AlL1. (U) DIRECT REPORT USAG COMMANDERS AND SELECTED USAG STAFF, UP
TO FIVE ATTENDEES, PLUS UP TO TWO REPRESENTATIVES OF INDIRECT REPORT
USAG BASED ON DIRECT REPORT USAG COMMANDER DETERMINATION.

3.D.1.ALL1.A. (U) PROVIDE LIST OF PARTICIPANTS (NAME, RANK, POSITION, E-MAIL
ADDRESS, TELEPHONE) TO THE IMA-EURO STATIONING MANAGEMENT OFFICE (SEE
PARAGRAPH 5.B.1.C.) NLT 06 JAN 06.

3.D.1.Al.2. (U) DIRECT REPORT USAGS WITH UNIT MOVES LISTED IN PARAGRAPHS
3.D.2., AND 3.D.6. — 3.D.10. BELOW WILL PROVIDE A BRIEFING (ELECTRONIC FORMAT)
ON FY06 STATIONING AND RESULTING FYO7 INSTALLATION CLOSURE, USAG
REALIGNMENT, USAG DISCONTINUANCE ACTIONS IN THEIR AOR.

3.D.1.AL.2.A. (U) FORMAT OF DIRECT REPORT USAGS’ PRESENTATIONS WILL BE AS
FOLLOWS:
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3.D.1.AL.2.A.1. (U) CURRENT AND FUTURE SITUATION. (ONE SLIDE WITH SITUATION
NOW AND SITUATION AT END OF CY06.)

3.D.1.Al.2.A.2. (U) GARRISON-UNIQUE ISSUES.

3.D.1.Al.2.A.3.(U) RESOURCE NEEDS IN RELATION TO PREVIOUSLY-DISCUSSED UNIT
MOVES.

3.D.1.Al.2.A.4. (U) LOGISTICAL ISSUES, PROJECTED CHALLENGES, POTENTIAL GAPS
AND SHORTFALLS. RED/GREEN/AMBER BUBBLE CHART FOR CURRENT AND FUTURE
SITUATION FOR EACH DIRECTORATE.

3.D.1.Al.2.A.5.(U) COORDINATION (WITH OTHER GARRISONS AND/OR OUTSIDE
ORGANIZATIONS). BOTH CURRENT AND REQUIRED

3.D.1.Al.2.A.6. (U) WAY AHEAD.

3.D.2. (U) USAG FRANCONIA.

3.D.2.A. (U) EXECUTE GARRISON OPERATIONS FOR INACTIVATION OF THE
FOLLOWING UNITS IAW AE PAM 220-5, COMMANDER'S CHECKLIST FOR
RESTRUCTURING/REBASING HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/, GARRISON
COMMANDER’S TENANT UNIT INACTIVATION CHECKLIST

3.D.2.A.1. (U) HHB, 11D DIVARTY NLT 15 JUN 06,

3.D.2.A.2. (U) HHC, 11D DIVENG NLT 15 JUL 06,

3.D.2.A.3. (U) 510™ EN DET NLT 15 JUL 06,

3.D.2.A.4. (U)517™ EN DET NLT 15 JUL 06,

3.D.2.A.5. (U) 7015" MSB NLT 15 JUL 08,

3.D.2.A.6. (U) 12157 SIG BN (-) NLT 15 JUL 06,

3.D.2.A.7. (U) 15" MP CO (-) NLT 15 JUL 08,

3.D.2.A.8. (U) A DET, 38 PSB NLT 15 AUG 06,

3.D.2.A.9. (U) POSTAL, 3/38 PSB NLT 15 AUG 06,

3.D.2.A.10. (U) HHD, A & E DETS, 106 FIN BN NLT 15 AUG 086,

3.D.2.A.11. (U) HHC 12 AVN BDE NLT 15 AUG 06,

3.D.2.A.12. (U) 17 SIG BN (-) NLT 15 SEP 06,

3.D.2.A.13. (U) 560 MP CO (-) NLT 15 SEP 06,

3.D.2.A.14. (U) 523 DEN CO NLT 01 OCT 06,

3.D.2.A.15. (U) 67 CSH NLT 15 OCT 06.

3.D.2.B. (U) EXECUTE GARRISON OPERATIONS FOR REDEPLOYMENT TO CONUS OF
THE FOLLOWING UNITS IAW AE PAM 220-5, COMMANDER'’S CHECKLIST FOR
RESTRUCTURING/REBASING HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/, GARRISON
COMMANDER’S TENANT UNIT REDEPLOYMENT CHECKLIST

3.D.2.B.1. (U) 1-1 ATK BN NLT 16 MAR 086,

3.D.2.B.2. (U) 5-158 AVN BN (-) (HHC, A CO, E CO) NLT 15 JUN 086,

3.D.2.B.3. (U) A CO 2-1 AVN NLT 15 JUN 06,

3.D.2.B.4. (U) 101 MI BN (-), HHC, A, AND B CO NLT 15 JUL 08,

3.D.2.B.5. (U) HHC 1ID DISCOM NLT 15 JUL 06,

3.D.2.B.6. (U) ON ORDER, 6-52 ADA.

3.D.2.B.7. (U) ON ORDER, 549 MNT CO.

3.D.2.B.8. (U) HHC 1ID NLT 15 JUL 086,

3.D.2.B.9. (U) 11D BAND NLT 15 JUL 06.

3.D.2.C. (U) EXECUTE GARRISON OPERATIONS FOR RELOCATION IN THEATER OF THE
FOLLOWING UNITS IAW AE PAM 220-5, COMMANDER'’S CHECKLIST FOR
RESTRUCTURING/REBASING HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/, GARRISON
COMMANDER'S TENANT UNIT RELOCATION CHECKLIST
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3.D.2.C.1. (U) HQ 147 ORD CO (MAINT) FROM KITZINGEN TO ILLESHEIM NLT 15 JUN 08,
3.D.2.C.2. (U) B CO 7-159 AVIM FROM GIEBELSTADT TO ILLESHEIM NLT 15 AUG 086,
3.D.2.C.3. (U) 3-158 AVN FROM GIEBELSTADT TO KATTERBACH NLT 15 AUG 06,
3.D.2.C.4. (U) F/159 AVN FROM GIEBELSTADT TO ILLESHEIM NLT 15 AUG 086,

3.D.2.C.5. (U) 67 FST FROM GIEBELSTADT TO LANDSTUHL NLT 15 SEP 06,

3.D.2.C.6. (U) 12™ CM CO AND 2 BIDS PLATOONS (WNEDX1, WNEDX2) TO
GRAFENWOEHR NLT SEP 086,

3.D.2.C.7. (U) 212 MP CO (-) FROM KITZINGEN TO WIESBADEN NLT 15 AUG 06. THE
HEADQUARTERS AND 1%" PLATOON WILL MOVE FROM KITZINGEN, AND 2"° PLATOON
WILL MOVE FROM SCHWEINFURT TO WIESBADEN.

3.D.2.C.8. (U) HHC 3-58 ATS BN FROM GIEBELSTADT TO LEIGHTON NLT SEP 06.
3.D.2.C.9. (U) BPT TO RELOCATE 69 SIG BN FROM WUERZBERG TO GRAFENWOEHR IN
FY06 OR FYO07.

3.D.2.D. (U) EXECUTE GARRISON OPERATIONS FOR RELOCATION IN THEATER TO
INCLUDE RECEPTION, STATIONING AND INTEGRATION OPERATIONS OF THE
FOLLOWING UNITS.

3.D.2.D.1. (U) HHB 69 ADA BDE FROM GIEBELSTADT TO LEIGHTON NLT SEP 06.
3.D.2.D.2. (U) 72 MED DET (-) FROM GIEBELSTADT TO LEIGHTON NLT 15 SEP 06.
3.D.2.D.3. (U) 3-158 AVN FROM GIEBELSTADT TO KATTERBACH NLT 15 AUG 06
3.D.2.D.4. (U) HQ 601 DASB IN ANSBACH FROM KATTERBACH TO SHIPTON AS FORMER
6-52 ADA FACILITIES BECOME AVAILABLE.

3.D.2.D.5. (U) HQ 147 ORD CO (MAINT) FROM KITZINGEN TO ILLESHEIM NLT 15 JUN 06

3.D.2.E. (U) EXECUTE GARRISON RECEPTION, STATIONING AND INTEGRATION
OPERATIONS FOR RELOCATION IN THEATER OF THE FOLLOWING UNITS.
3.D.2.E.1. (U) 173 CSC FROM VICENZA TO BAMBERG NLT 16 SEP 06.

3.D.2.E.2. (U) DESIGNATED PERSONNEL AND EQUIPMENT FROM D/319TH FA FROM
VICENZA TO BAMBERG NLT 16 AUG 06.

3.D.2.F. (U) PREPARE FOR DISCONTINUANCE OF USAG FRANCONIA 1°" QUARTER FY07
IAW IMA-EURO MEMO FOR COMMANDER, 98 ASG, SUBJ: DISCONTINUANCE OF USAG
FRANCONIA, DATED 13 SEP 05.

3.D.2.G. (U) EXECUTE GARRISON INSTALLATION CLOSURE AND GARRISON
DISCONTINUANCE OPERATIONS IAW GARRISON COMMANDER'’S INSTALLATION
CLOSURE AND GARRISON INACTIVATION CHECKLIST.

3.D.2.H. (U) TRANSFER COMMAND AND CONTROL OF USAG ANSBACH, USAG
BAMBERG, AND USAG SCHWEINFURT TO IMA-EURO NLT 01 OCT 06

3.D.2.1. (U) TRANSFER BASE SUPPORT RESPONSIBILITY FOR LEIGHTON BARRACKS,
AND WUERZBURG HOSPITAL TO USAG SCHWEINFURT NLT 01 OCT 06.

3.D.2.J. (U) ASSIST USAG SCHWEINFURT IN STAFFING A REAL PROPERTY CLOSURE
TEAM NLT 01 OCTO6.

3.D.3. (U) USAG SCHWEINFURT.

3.D.3.A (U) ICW IMA-EURO ESTABLISH TRANSITION TO DIRECT REPORT USAG
REQUIREMENTS AND EXECUTE TRANSITION NLT 01 OCT 06.

3.D.3.B. (U) ASSUME BASE SUPPORT RESPONSIBILITY FOR LEIGHTON BARRACKS,
AND WUERZBURG HOSPITAL AT THE END OF PHASE IV, BUT NLT 01 OCT 06.

3.D.3.C. (U) STANDUP A REAL PROPERTY CLOSURE TEAM FOR THE FINAL TURNOVER
OF USAG FRANCONIA CLOSING INSTALLATIONS TO THE HOST NATION.
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3.D.3.D. (U) DURING PHASE V CONDUCT JOINT FACILITY INSPECTIONS OF
INSTALLATIONS IN KITZINGEN, GIEBELSTADT, AND WUERZBURG, EXCEPT LEIGHTON
BARRACKS, AND WUERZBURG HOSPITAL WITH THE HOST NATION IAW GARRISON
COMMANDER’S INSTALLATION CLOSURE AND GARRISON INACTIVATION CHECKLIST.
3.D.3.D.1. (U) COORDINATE WITH IMA-EURO REAL ESTATE BRANCH FOR JOINT SITE
INSPECTIONS, INVENTORIES AND DOCUMENTATION FOR PROPERTY TRANSFER TO
HOST NATION.

3.D.3.D.2. (U) PROVIDE REAL PROPERTY AND UTILITIES SUBJECT MATTER EXPERTS
WITH ACCESS TO ALL INSTALLATION FACILITIES.

3.D.3.D.3. (U) PROVIDE PERSONNEL TO ESCORT IMA-EURO REAL ESTATE BRANCH
AND HOST NATION PERSONNEL THROUGH INSTALLATION FACILITIES AND CORRECT
DEFICIENCIES.

3.D.3.E. (U) TURNOVER INSTALLATIONS IN KITZINGEN, GIEBELSTADT, AND
WUERZBURG, EXCEPT LEIGHTON BARRACKS, AND WUERZBURG HOSPITAL TO THE
HOST NATION NLT 31 DEC 06.

3.D.4. (U) USAG ANSBACH.
3.D.4.A (U) ICW IMA-EURO ESTABLISH TRANSITION TO DIRECT REPORT USAG
REQUIREMENTS AND EXECUTE TRANSITION NLT 01 OCT 06.

3.D.5. (U) USAG BAMBERG.
3.D.5.A (U) ICW IMA-EURO ESTABLISH TRANSITION TO DIRECT REPORT USAG
REQUIREMENTS AND EXECUTE TRANSITION NLT 01 OCT 06.

3.D.6. (U) USAG GRAFENWOEHR.

3.D.6.A. (U) EXECUTE GARRISON OPERATIONS FOR INACTIVATION OF THE
FOLLOWING UNITS IAW AE PAM 220-5, COMMANDER’S CHECKLIST FOR
RESTRUCTURING/REBASING HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/, GARRISON
COMMANDER’S TENANT UNIT INACTIVATION CHECKLIST .

3.D.6.A.1. (U) 560 MP CO (-) NLT 15 SEP 06

3.D.6.A.2. (U) HHD, 21 MED DET (VET) NLT 01 OCT 06

3.D.6.B. (U) EXECUTE GARRISON OPERATIONS FOR REDEPLOYMENT TO CONUS OF
THE FOLLOWING UNITS IAW AE PAM 220-5, COMMANDER'’S CHECKLIST FOR
RESTRUCTURING/REBASING HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/, GARRISON
COMMANDER’S TENANT UNIT REDEPLOYMENT CHECKLIST.

3.D.6.B.1. (U) CADRE OF 3/1 BCT CADRE (-) NLT 15 JUL 06

3.D.6.B.2. (U) 94 EN BN NLT 15 AUG 06

3.D.6.B.3. (U) 377 HET CO (-) CADRE NLT 15 AUG 06

3.D.6.C. (U) EXECUTE GARRISON OPERATIONS FOR RELOCATION IN THEATER OF THE
FOLLOWING UNITS

3.D.6.C.1. (U) 529 AMMO CO FROM VILSECK TO GRAFENWOEHR NLT 15 JUN 06
3.D.6.C.2. (U) 41 PLS CO FROM VILSECK TO GRAFENWOEHR NLT 15 JUN 06
3.D.6.C.3. (U) 561 DEN CO FROM VILSECK TO GRAFENWOEHR NLT 15 SEP 05.

3.D.6.D. (U) EXECUTE GARRISON RECEPTION, STATIONING AND INTEGRATION
OPERATIONS FOR RELOCATION FROM CONUS OF THE STRYKER BRIGADE COMBAT
TEAM 2 (SBCT2) TO VILSECK.

3.D.6.D.1. (U) PROVIDE OFFICE SPACE, INSTALLATION PROPERTY, AND NTV TO THE
STRYKER RECEPTION AND FIELDING TEAM (RFT).
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3.D.6.D.2. (U) ON ORDER, PROVIDE A FAMILY SUPPORT REPRESENTATIVE TO THE RFT
RELOCATION BRANCH, WITH DUTY AT FT. LEWIS, WA.

3.D.6.D.3. (U) ON ORDER, PROVIDE AN OPERATIONS OFFICER TO THE RFT QUALITY OF
LIFE (QOL) BRANCH, WITH DUTY AT VILSECK.

3.D.6.D.4. (U) ON ORDER, PROVIDE AN INSTALLATION PROPERTY SPECIALIST TO THE
RFT EQUIPMENT BRANCH, WITH DUTY AT VILSECK.

3.D.6.D.5. (U) PROVIDE OCIE TO SBCT2 PERSONNEL DURING INPROCESSING. SBCT2
PERSONNEL WILL DRAW ALL OCIE FROM VILSECK CIF DURING INPROCESSING OF
NEWLY ASSIGNED PERSONNEL. UIC LEVEL UNIT OCIE ISSUE WILL BE COORDINATED
AS UNIT ISSUE FOR ALL PERSONNEL ARRIVING AS PART OF UNIT MOVE. UNITS ARE
EXPECTED TO ARRIVE WITH ALL AUTHORIZED CDE, AND IPE, LESS JSLIST.

3.D.6.E. (U) EXECUTE GARRISON RECEPTION, STATIONING AND INTEGRATION
OPERATIONS FOR RELOCATION IN THEATER OF THE FOLLOWING UNITS.

3.D.6.E.1. (U) 74 IN DET (LRSD) FROM VICENZA TO GRAFENWOEHR NLT 16 SEP 06.
3.D.6.E.2. (U) 12™ CM CO AND 2 BIDS PLATOONS (WNEDX1, WNEDX2) FROM KITZINGEN
NLT SEP 06.

3.D.6.E.3. (U) BPT TO RELOCATE 69 SIG BN FROM WUERZBERG TO GRAFENWOEHR IN
FY06 OR FYO7.

3.D.7. (U) USAG HEIDELBERG.

3.D.7.A. (U) EXECUTE GARRISON OPERATIONS FOR INACTIVATION OF THE
FOLLOWING UNITS IAW AE PAM 220-5, COMMANDER’S CHECKLIST FOR
RESTRUCTURING/REBASING HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/, GARRISON
COMMANDER’S TENANT UNIT INACTIVATION CHECKLIST .

3.D.7.A.1. (U) HHD, 510 PSB NLT 15 AUG 06

3.D.7.A.2. (U) 1-27 FA BN (MLRS) NLT 15 AUG 06

3.D.7.A.3. (U) B DET, 39 FIN BN NLT 15 AUG 06

3.D.7.A.4. (U) 1-27 FA BN (MLRS) NLT 15 AUG 06

3.D.7.A.5. (U) 560 MP CO NLT 15 SEP 06

3.D.7.A.6. (U) 578 SIG CO NLT 15 SEP 06

3.D.7.A.7. (U) 165 MI (HHC AND A CO) NLT 15 SEP 06

3.D.7.B. (U) EXECUTE GARRISON RECEPTION, STATIONING AND INTEGRATION
OPERATIONS FOR RELOCATION IN THEATER OF THE FOLLOWING UNITS.

3.D.7.B.1. (U) 127 MP CO (-) (HEADQUARTERS AND TWO PLATOONS) FROM HANAU TO
DARMSTADT NLT 15 AUG 06.

3.D.7.B.2. (U) 67 FST FROM GIEBELSTADT TO LANDSTUHL NLT 15 SEP 06.

3.D.8. (U) USAG HESSEN.

3.D.8.A. (U) EXECUTE GARRISON OPERATIONS FOR INACTIVATION OF THE
FOLLOWING UNITS IAW AE PAM 220-5, COMMANDER'’S CHECKLIST FOR
RESTRUCTURING/REBASING HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/, GARRISON
COMMANDER'S TENANT UNIT INACTIVATION CHECKLIST .

3.D.8.A.1. (U) 71 MISSLE MNT CO NLT 15 JUN 06

3.D.8.A.2. (U) ADET, 39 FIN BN NLT 15 AUG 06

3.D.8.A.3. (U) 560 MP CO NLT 15 SEP 06

3.D.8.B. (U) EXECUTE GARRISON OPERATIONS FOR REDEPLOYMENT TO CONUS OF
THE FOLLOWING UNITS IAW AE PAM 220-5, COMMANDER'’S CHECKLIST FOR
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RESTRUCTURING/REBASING HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/, GARRISON
COMMANDER’S TENANT UNIT REDEPLOYMENT CHECKLIST.

3.D.8.B.1. (U) 1-501 ATK BN NLT 010CT 05

3.D.8.B.2. (U) BPT TO REDEPLOY HHC 1AD AVN BDE NLT 16 AUG 06.

3.D.8.B.3. (U) BPT TO REDEPLOY 2-501 AVN BN NLT 16 AUG 06.

3.D.8.B.4. (U) BPT TO REDEPLOY 127 DASB NLT 16 AUG 06.

3.D.8.B.5. (U) BPT TO REDEPLOY A/3-58 ATS NLT 16 AUG 06

3.D.8.C. (U) EXECUTE GARRISON OPERATIONS FOR RELOCATION IN THEATER OF THE
127™ MP CO (-) (HEADQUARTERS AND TWO PLATOONS) FROM HANAU TO DARMSTADT
NLT 15 AUG 06.

3.D.8.D. (U) EXECUTE GARRISON RECEPTION, STATIONING AND INTEGRATION
OPERATIONS FOR RELOCATION IN THEATER OF THE 212 MP CO (-) FROM KITZINGEN
AND SCHWEINFURT TO WIESBADEN NLT 15 AUG 06.

3.D.9. (U) USAG BENELUX EXECUTE GARRISON OPERATIONS FOR INACTIVATION OF
79 MED DET (VET) NLT 01 OCT 06 IAW AE PAM 220-5, COMMANDER'’S CHECKLIST FOR
RESTRUCTURING/REBASING HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/, GARRISON
COMMANDER'S TENANT UNIT INACTIVATION CHECKLIST .

3.D.10. (U) USAG VICENZA.

3.D.10.A. (U) EXECUTE GARRISON OPERATIONS FOR RELOCATION IN THEATER OF
THE FOLLOWING UNITS IAW AE PAM 220-5, COMMANDER’S CHECKLIST FOR
RESTRUCTURING/REBASING HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/, GARRISON
COMMANDER’S TENANT UNIT RELOCATION CHECKLIST.

3.D.10.A.1. (U) 173 CSC FROM VICENZA TO BAMBERG NLT 16 SEP 06.

3.D.10.A.2. (U) 74 IN DET (LRSD) FROM VICENZA TO GRAFENWOEHR NLT 16 SEP 06.
3.D.10.A.3. (U) DESIGNATED PERSONNEL AND EQUIPMENT FROM D/319TH FA FROM
VICENZA TO BAMBERG NLT 16 AUG 06.

3.D.10.A.4. (U) BPT TO RELOCATE ADDITIONAL UNITS FROM VICENZA IN SUPPORT OF
173 CONVERSION.

3.D.11. (U) U.S. ARMY TRANSPORTATION MANAGEMENT CENTER — EUROPE (USATMC-
E).

3.D.11.A. (U) AS NECESSARY, CONDUCT ITO TRAINING AND CONTINUE TO PROVIDE
UPDATED INFORMATION ELECTRONICALLY THROUGHOUT THE COURSE OF THIS
OPERATION.

3.D.11.B.(U) AS REQUIRED, DEVELOP ALTERNATE PLANS AND PROCEDURES
PERSONAL PROPERTY THAT MAY BE PART OF DEPLOYMENT STORAGE.

3.D.11.C. (U) MONITOR GARRISON ITO PREPARATIONS FOR MOVEMENTS RELATED TO
THE STRUCTURE CHANGES FOR EARLY IDENTIFICATION OF PROBLEMS AND
CONFLICT RESOLUTION.

3.D.11.D. (U) ADVISE CARRIER AGENTS ON THE ESTIMATES OF TOTAL INBOUND AND
OUTBOUND WORKLOAD.

3.D.11.E. (U) RESOLVE AND MANAGE ACTIONS PERTAINING TO INSTALLATION ACCESS
OF COMMERCIAL CARRIER AGENTS.

3.D.11.F. (U) MAINTAIN A FORECAST OF THE NUMBER OF MOVES PER DAY BY
INSTALLATION.

3.D.11.G. (U) ENSURE SUFFICIENT QUALITY CONTROL INSPECTORS ARE AVAILABLE
AT EACH INSTALLATION.
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3.E. (U) COORDINATING INSTRUCTIONS.

3.E.1. (U) UNITS INACTIVATING, REDEPLOYING, OR RELOCATING.

3.E.1.A. (U) REVIEW APPROPRIATE CHECKLIST, AE PAM 220-5, COMMANDER’S
CHECKLIST FOR RESTRUCTURING/REBASING
HTTPS://WWW.G3.HQUSAREUR.ARMY.MIL/, UNIT COMMANDER'’S INACTIVATION
CHECKLIST, INSTALLATION TAB, UNIT COMMANDER’'S REDEPLOYMENT CHECKLIST,
INSTALLATION TAB, UNIT COMMANDER'S RELOCATION CHECKLIST, INSTALLATION
TAB.

3.E.1.B. (U) TRANSFER ALL ASSIGNED INSTALLATION AND REAL PROPERTY PRIOR TO
INACTIVATION, REDEPLOYMENT, OR RELOCATION AND RESOLVE ALL ADJUSTMENTS
PRIOR TO RELEASE OF RESPONSIBLE HAND RECEIPT HOLDERS.

3.E.2. (U) LOSING AND GAINING INSTALLATIONS SYNCHRONIZE UNIT RELOCATIONS IN
THEATER.

3.E.3. (U) DIRLAUTH USAG ANSBACH, USAG BAMBERG, USAG SCHWEINFURT, AND
IMA-EURO FOR USAG REALIGNMENT.

4. (U) LOGISTICS. SEE APPENDIX 2 INSTALLATION LOGISTICS TO ANNEX D TO
USAREUR OPORD #0006-05, ARMY IN EUROPE REBASING AND RESTRUCTURING.

5. (U) COMMAND AND SIGNAL.

5.A. (U) COMMAND. NORMAL CHAIN OF COMMAND WILL REMAIN IN EFFECT PHASES |
— V. DURING PHASE IV COMMAND AND CONTROL OF USAG ANSBACH, USAG
BAMBERG, AND USAG SCHWEINFURT TRANSFERS TO IMA-EURO DIRECT REPORT.

5.B. (U) SIGNAL.

5.B.1. (U) IMA-EURO POINTS OF CONTACT.

5.B.1.A. (U) MS. KATHLEEN AHSING, CHIEF, PLANS DIVISION, DSN: 370-3537.
5.B.1.B. (U) MR. WILLIAM DIETRICK, CHIEF, OPERATIONS DIVISION, DSN: 370-3548.
5.B.1.C. (U) ROC DRILL POC: MS PATRICIA JACKSON, STATIONING MANAGEMENT
OFFICE, DSN: 370-7127, patricia.jackson6é@us.army.mil

RUSSELL HALL

DIRECTOR

IMA-EUROPE REGION
OFFICIAL:

WILLIAM DIETRICK
CHIEF, OPERATIONS DIVISION
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CHAPTER 1

1.1 General/Time Phasing

Central to your base closure planning is determining what to do, who will do it, and when it will
be done. Thus, for the drawdown effort, we suggest you - through your base closure team/IMA
counterparts - develop a comprehensive task list that clearly defines the drawdown actions of
your installation's units and activities, including tenants. Fix responsibility for each task. Then,
through network scheduling, develop a time-phased schedule with meaningful milestones. In
this chapter you will find the Time Phased Closure Templates along with other supporting
figures depicting closure time phasing. Once you have identified the tasks required for
drawdown and closure, along with associated time estimates, you will want to develop your plan
and publish a time-phased schedule. Please reference the 5 time phased development charts that
are shown by Branch within this Handbook.

Host Nation requests for information, to include installation access, taking onsite photographs,
and/or conducting onsite investigations must be:

1. Inaccordance with AER 190-16, Installation Access Control System (IACS), 22 March
2005.

2. Inaccordance with NATO SOFA Supplementary Agreement (Art 53 and 53A) and
Protocol of Signature re Art 53 (par 4bis- 6).

3. All requested documents must be identified as FOUO (For Official Use Only) and are not
to be released to the public while the US has control of the property.

4. Information provided must not contain funding documents to include cost estimates.

5. Requests for onsite photographs should be conducted in accordance with IACS and
garrison Force Protection protocols.

6. Onsite activities must be coordinated and approved in advance and IAW 1. and 2. above
and prior to any onsite activity.
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CLOSURE “TIMELINE” LEGEND

Effective Date (E-Date)

Closure Date

Announcement Date - - Lock Date (L-Date ) (C-Date)
(A-Date) Datgig,yervﬁfvliﬂ;gﬂgg l::USt Gates closed and locked. Transfer of installation to
Public Announcement of deployment, relocation, or g” Sg(r;nsgn: algdeC:smhrz\l/ngrjyeS:‘r)t%%rt Host Nation Govt.
closure inactivation. gency empioy! P :

Units within the same community

Summer

/ may have different E-dates.

Summer

—

the summer months. This
may occur over the course

Summer Movement
Goal is to have unit
E-Dates set so most
movement occurs during
of one or several summers

/

Final Date (F-Date)
August 15th

Date by which the last mission/mission

support unit soldier has departed
installation.

Some community support service staff

and family members remain and will
require support services until S-Date

/

Stop-Date (S-Date)
September 15th
Date at which all support services will cease to
be provided. Services will be assigned to
different echelons. Different echelons of service
will begin ceasing on S-30 and continue until the
final echelon ceases at S-date.

Figure 1-1. Closure Plan “Timeline” Legend
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Figure 1-2. Closure Plan “Phased Timelines Legend

Required Staffing

Installation . , \ |
' Anticipated Staffing i i
A-Date F-Date S-Date L-Date C-Date
Phase | ! Phase Il Phase llI i Phase IV i Phase V
Sustainment Unit Exodus / Close Out of Garrison Installation
Operations Service Reduction Community Decommissioning Turnover
Description Sustain base support to Tenant units and activities Garrison / support Prepare installations for Joint facility inspections

tenant unit and activities.

remove unit equipment /

agencies continue to

turnover; transfer C2 of

with host nation and

Develop installation closure property and depart support one another, but subordinate garrisons and turnover.
plans. installation. Community focus shifts to closing down remaining installations;
services adjusted to match operations. conduct color casing
demand. ceremony.

Anticipated May 06 15 Aug 06 15 Sep 06 15 Oct 06 31 Dec 06
End-Date

Endstate Start of tenant unit and F-Date. Mission units have S-Date. All community L-Date. All garrison and C-Date. Transfer of
Condition activity movements. departed installation — only services cease on closing community support agency installation to Host Nation

garrison and other support
agency employees remain.

installations and only LN
and/or key garrison
employees remain. All
support consolidated on
installations not closing.

employees have departed,;
garrison discontinued.
Installations ready for
turnover. Gates closed
and locked.

Govt.
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Figure 1-3. Master Closure Plan Matrix

The attached Matrix is a representation and projection of closure actions over time for DPW and
is a composite of Checklists found in each of the following topic chapters and on the USAREUR
website at:

https://WWW.G3.HQUSAREUR.ARMY.MIL

1.2 Host Nation Request for Information

Host Nation requests for information, to include installation access, taking onsite photographs,
and/or conducting onsite investigations must be:

1.

2.

&

In accordance with AER 190-16, Installation Access Control System (IACS), 22 March
2005.

In accordance with NATO SOFA Supplementary Agreement (Art 53 and 53A) and
Protocol of Signature re Art 53 (par 4bis- 6).

All requested documents must be identified as FOUO (For Official Use Only) and are not
to be released to the public while the US has control of the property.

Information provided must not contain funding documents to include cost estimates.
Requests for onsite photographs should be conducted in accordance with IACS and
garrison Force Protection protocols.

Onsite activities must be coordinated and approved in advance and IAW 1. and 2. above
and prior to any onsite activity.
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CHAPTER 2
Construction Programs Master Planning (& Engineering)

2.1 Closure Overview

Disposal of the site’s real property can be viewed as the end product of the closure. The
Engineering and Master Planning functions operate in close coordination to facilitate a timely
cessation of construction and maintenance actions while preparing and validating facility/real
property documentation required to turn over installations.

Prior to the turnover of real property it is necessary for the Engineering functions to curtail
construction, renovation, and facility maintenance actions while supporting the necessary tenant
activities.

Master Planning functions are linked to many facets of drawdown and closure. Phasing of
service reductions is coordinated with Engineering, tenant activities, and outside agencies. Real
Property capitalization records are verified and updated to provide at turnover.

Coordinated Engineering and Master Planning actions combine to provide the factual basis to
support Residual Value negotiations after installation turnover to Real Estate Field Office
(REFO) for disposal.

2.2 Milestones & Closure Planning Process Summary

2.2.1 Objectives

« Plan for the stand-down of operations at Army sites, located in Europe, in a timely,
fiscally, and environmentally responsible manner

« Support the smooth transition of individuals, families and organizations.

« Develop a disposal plan along with the appropriate environmental documentations no
later than 12 months from receipt of closure notice

2.2.2 Milestones and Decision Points

e Provide preannouncement planning

« Discontinue MILCON programming and design; review all ongoing projects pending
cancellation

o Coordinate with EUD for receipt of final DD Forms 1354 for all Real Property
construction projects and finalize any in-house “1354s” for locally executed construction

« Implement the phased reduction of services in such a manner as to provide appropriate
support for remaining activities

« Conduct facility surveys to verify US investments and update Real Property record
systems

« Schedule inspection and turnover of facilities from tenant activities to the Garrison
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e Where Real Property will stay under US Army control, coordinate the transfer of all
Engineering and Master Planning records to the receiving Garrison

« Where Real Property will be returned to the Host Nation, prepare and coordinate the
transfer of Engineering and Master Planning documents to the REFO

e Clear the units and tenants from the installation pending transfer to the REFO or
receiving Garrison as appropriate

2.2.3 Primary Documents Generated

e Real Property data and records
o DD Form 1354, Transfer and Acceptance of Military Real Property
e Any necessary Master Planning documents

2.2.4 Installation Turnover

« Joint inspection with tenant activities and turnover to DPW

o Personnel departed, gates closed

o Garrison decommissioned

« Facility/equipment records, building drawings, keys, etc., transferred to REFO or
receiving Garrison

Installation Closure Handbook, 31 March 2006, IMA-EURO 26



Figure 2-1. Construction Programs Master Planning Closure Plan - Timeline

C DATE

C-315 C-285 C-255 C-225 C-195 C-165 C-135 C-105 C-75 C-45 C-15
E DATE

C-345
A DATE

)

» Monitor Project execution; limit construction when and where appropriate
* |dentify historical capital improvement investments to facilitate RV negotiations
27

» Validate Real Property Inventories
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Figure 2-2. Construction Programs Master Planning Closure Plan - Phased

) Required Staffing H :
Installation . Timeline | |
: Anticipated Staffing E E
s = s :
1 1 1
A-Date F-Date S-Date L-Date C-Date
Phase | ! Phase Il | Phase lli Phase IV Phase V
Sustainment Unit Exodus / Close Out of Garrison Site
Operations Service Reduction Community Decommissioning Turnover
Description Sustain day-to-day support Units and activities out of Garrison/support agencies Remove installed property, Joint facility inspections

to tenant unit and activities.
Develop site closure plans.

sites and commence
incremental reduction of
services. Removal of unit
equipment / property.

continue to support one
another. Focus shifts to
closing down operations.

conduct pre-inspections,
prepare sites for turnover.

with host nation and
turnover.

Phase Start

Pre-announcement
planning ICW IMA-EURO
and EUD. MILCON
programming & design
halted. Ongoing projects
reviewed.

Start of major unit and
activity movements.

Mission Soldiers have
departed site. Closing
garrison ceases support
services.

All community services
cease and only LN and/or
key garrison employees
remain. All support
consolidated on sites not
closing

Employees have departed.
Site ready for turnover.
Gates closed and locked.

Division Tasks
to Achieve
Phase End

State

Construction/major projects
& routine maintenance
ceases. No repairs >$25K
started w/o IMA-EURO
authorization.

Work order desk ceases to
accept new work orders or
service orders. Initial
survey to verify RPI, joint
facility inspections w/units.
Units return facilities to
Garrison.

Conduct pre-
inventory/conditions
inspections of facilities for
turnover. Update all Real
Property and Master
Planning records.

All work and service orders
completed or cancelled.
Real Property and Master
Planning records
transferred.

Final inspections
completed ICW RE and
HN. No Real Property
remains.
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Figure 2-3. Construction Programs Master Planning Closure Checklist

Phase From To Element Detail Responsibility
| A-180 | A-120 Submit Planning Documents Submit proposals, ICW USAREUR G3, for installations to close to EUCOM for DOD IMA-EURO PWD-C ICW USAREUR G3
coordination.
| A-180 A-120 Monitor Real Property Notify US Army Engineer District, Europe to stop design work on all construction IMA-EURO PWD-C ICW EUD,
Requirements & Projects projects, including MCA, DODDS, AAFES, NATO, etc. GARRISON, AND TENANT ACTIVITIES
| A-180 A-120 Monitor Real Property Stop all MILCON programming (DODDS, MCA, NAF, AAFES, TSA, Medical). Stop  IMA-EURO PWD-C ICW EUD,
Requirements & Projects all NATO programming if required GARRISON, AND TENANT ACTIVITIES
| A A+30 Monitor Real Property Determine whether construction projects, regardless of funding source (e.g., MCA, IMA-EURO PWD-C ICW EUD,
Requirements & Projects UMMCA, NATO, AFH, PIF, TSA, DLA, MiR, DODDS, Medical, NAF, AAFES) should GARRISON, AND TENANT ACTIVITIES
be cancelled, terminated or completed.
| A A+30 Monitor Real Property Notify FMOC/FMOD/NATO of decision to stop all construction on installation IMA-EURO PWD-C ICW EUD,
Requirements & Projects designated for closure. (IMA-EURO-PW ICW LNO/USFLO) GARRISON, AND TENANT ACTIVITIES
1-111 A C-210 Update and maintain Real  Ensure receipt of 1354s from EUD resident or area offices on additions and known  GARRISON ICW EUD
Property Data and Plans improvements to facilities. Record improvements on real property records (AE Form
405-8B-R, when developed, include in-house construction). (Garrison ICW EUD)
-1 A C-210 Update and maintain Real  Conduct initial survey of installation to verify US investments are accurately recorded GARRISON ICW IMA-EURO REFO
Property Data and Plans on real property records. (Garrison, IMA-EURO REFO)
1-111 A C-270 Update and maintain Real  Update US investments on real property records and IFS. Garrison ICW IMA- GARRISON ICW IMA-EURO PWD-BUS
Property Data and Plans EURO. OPS
III-lV ~ C-60 | C-30 Update and maintain Real When Garrison disbands: for real property remaining under US Army control, ensure Closing Garrison ICW Receiving Garrison
Property Data and Plans transfer to Garrison assuming geographic area responsibility: real property cards and
supporting files, IFS data (on tape), (Closing Garrison ICW Receiving Garrison)
v C-60 C-30 Update and maintain Real When Garrison disbands, for real property remaining under US Army control, ensure Closing Garrison ICW Receiving Garrison
Property Data and Plans transfer to Garrison assuming geographic area responsibility: master plans, Army
Stationing and Installation Plans (ASIP), ISR, installation design guides (IDGs) and
basic information maps. (Closing Garrison ICW Receiving Garrison)
\Y C-90 C-30 Clear units and tenants from Clear support activities from the installation. (Support Activities ICW Garrison) Support Activities ICW Garrison
facilities
v C-90 @ C-30 Turn -over Facilities / Conduct Pre-inventory & Condition inspection of facility to estimate turnover potential GARRISON ICW IMA-EURO REFO
Installations and work to be done to prepare facilities for turnover. Verify/refine capital investment
data on form 1354 summary print outs. Video tape potential problems. (Garrison
ICW IMA-EURO REFO)
\Y E-15 E-10 Turn -over Facilities / Receive real property from departing units (Garrison) GARRISON ICW TENANT ACTIVITIES
Installations
\Y E-220 E-190 Clear units and tenants from Obtain personnel roster with departure dates from departing units (Garrison) GARRISON ICW TENANT ACTIVITIES
facilities
A = Announcement Date (Date of public closure announcement) S = Stop Date (Support services closed)
E = Effective Date (Unit exodus) L = Lock Date (Gates closed and locked)
F = Final Date (Mission/mission support unit soldiers departed) C = Closure Date (Transfer installation to Host Nation government)
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Phase From

To

Figure 2-4. Engineering Closure Checklist

Element

A+120 A+180 Remove Equipment from

A

A

C-90

C-120

C-150

C-180

A+30

A+60

A+60

A+90

A+90

C-210

C-270

C-30

C-210

C-120

C-240

C-120

Facilities

Transfer or Dispose of DPW
Equipment

GENERAL

Manage Services and
Sevice Contracts

Manage Services and
Sevice Contracts

Manage Services and
Sevice Contracts

Transfer or Dispose of DPW
Equipment

Remove Equipment from
Facilities

Transfer or Dispose of DPW
Equipment

Monitor Real Property
Requirements Projects

Transfer or Dispose of DPW
Equipment

Remove Equipment from
Facilities

Transfer or Dispose of DPW
Equipment

Transfer or Dispose of DPW
Equipment

Remove Equipment from
Facilities

Installation Closure Handbook, 31 March 2006, IMA-EURO

Detail
Plan for termination of equipment leases. (Garrison ICW RCO).

Gaining Garrison receive and begin restructuring engineering automation systems
data from closing Garrison. (Garrison ICW IMA-EURO)

Determine needed budget changes and »~tify IMA-EURO of requirements.
(Garrison ICW IMA-EURO)

Determine changes needed in service contracts and initiate appropriate contract
modifications (Garrison ICW IMA-EURO and RCO)

Notify service contract vendors and receiving activities of contract changes. (IMA-
EURO and Garrison ICW RCO)

Transfer service contracts as changes are completed. (IMA-EURO ICW RMO)

Modify IMA-EURO Engineering Systems Automation contracts. Notify IMA/ACSIM of
need to modify HQDA contracts. (IMA-EURO)

Develop plan for return of appliances, excess food service equipment, furniture, and
frequency converters, and for cancellation of centralized service contracts. (IMA-
EURO, LOG DIV ICW Garrison)

Redistribute excess non-centrally managed items (NCMI) and RPMA supplies.
Report NCMI excess thru Garrison to IMA-EURO, for disposition. Report excess
centrally managed DPW equipment to USAREUR G4 , NTVO (for non-tactical
vehicles) or 200th TAMMC (for com)

When Garrison disbands, for real property remaining under US Army control, ensure
transfer budget, programming and workload data to Garrison assuming geographic
area responsibility. (Closing Garrison ICW Receiving Garrison)

Back up UNISYS and INTEL/ATT data on tape. Move UNISYS/INTEL/ATT
equipment and data and most personal computers to new site. Terminate most tele-
communications/IDs. Activate new telecommunications lines where necessary.
(Gaining Garrison ICW closing Gar

Identify excess appliances, furniture, food service equipment and frequency
converters; request disposition instructions from IMA-EURO, Supply Management
Center (SMC). (Garrison ICW IMA-EURO, SMC)

Provide notification to terminate telecommunication lines for engineering systems.
(Garrison ICW 5th Sig)???

Coordinate engineering automation' systems modification/disposition (i.e.,
cancellation or modification of maintenance contracts, procedures for moving
equipment, and transfer of data bases) . (IMA-EURO ICW Garrison)

Turn in or transfer excess appliances, furniture, food service equipment, and
frequency converters. (Garrison ICW IMA-EURO, SMC)

30

Responsibility
GARRISON

GARRISON

GARRISON

GARRISON
REGION
REGION
REGION

GARRISON

GARRISON

GARRISON

GARRISON

GARRISON

GARRISON

REGION

GARRISON



C-210 Remove Equipment from Remove JSIIDS equipment from facilities and turn it in to Installation PBO. Wiring GARRISON
Facilities may remain in place. (Garrison)

A = Announcement Date (Date of public closure announcement)

E = Effective Date (Unit exodus)

F = Final Date (Mission/mission support unit soldiers departed)

S = Stop Date (Support services closed)

L = Lock Date (Gates closed and locked)

C = Closure Date (Transfer installation to Host Nation government)
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CHAPTER 3
Environmental

3.1 Closure Overview

Although property disposal is the final tangible end product of closure, environmental issues may
not end there. Even after the gates are locked and the keys handed over, there are some instances
where the U.S. is bound by host nation agreement to remedy our environmental impacts after our
C-dates. Environmental closure goals do not always leave a site “environmentally” clean,
however it is not a closure goal to restore sites solely for the purpose of turnover.

Instead, environmental closure goals are to eliminate imminent health risks and potential legal
liability for environmental projects. Imminent health risks are usually addressed by Class 1
environmental projects and normally are not a significant issue at time of closure, unless a recent
contaminant release has occurred. Much of the legal liability is addressed by assisting IMA-
EURO in the preparation of a required Environmental Conditions Report (ECR) describing the
closing installation or site’s environmental condition at time of turnover. It is via the ECR that
the host nation is alerted to known impacts or potential liabilities that cannot be rectified before
closure. These potential liabilities are brought forth during the time of Real Property
negotiations..

Further environmental closure goals are to remove all potential environmental liabilities such as
hazardous materials (HM) and hazardous wastes (HW), and account for the condition of all
storage tanks. With a good closure plan, all HM can be dispersed back into the supply system,
and all HW disposed of through the DRMO. Storage tanks must be emptied, cleaned, and
inspected before return to the host nation.

Plan early to meet environmental closure goals. Request an Environmental Project
Review/Deconfliction meeting and an Environmental Status Report (ESR) kickoff meeting
within the first 30 days of closure announcement. Update your HW/HM inventories early and
frequently. Ensure the planning process includes conducting Environmental Reviews
(OCONUS) for units restationing within Europe and NEPA (CONUS) for units returning to
CONUS where operational changes as a result of unit moves, such as temporary field motor
pools, new firing ranges, or new construction, will not impede the closure process.

In addition to this handbook, relevant closure details for program management can be found in

the USAREUR 200-1 and the Commander’s Checklists for Base Closure:
https://WWW.G3.HQUSAREUR.ARMY.MIL
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3.2 Milestones & Closure Planning Process Summary

3.2.1 Objectives

« Plan for the turnover of property at Army installations, in Europe, in a timely, fiscally and
environmentally responsible manner.

« Reduce environmental liabilities to the extent possible within the remaining closure
timeframe.

e Generate Environmental Status Reports (ESRs) for each closing site, usually by ARLOC
(the ECR is included in this document):

o Remove feasible, potential environmental impacts and identify existing and
suspected environmental impacts at each facility by turnover time.

o Assist IMA-EURO in determining environmental liability and potential residual
value impacts that will remain at time of host nation turnover.

« Budget for and properly staff the closing installation’s Environmental Division (projects
and management) to meet closure requirements.

o Review and deconflict with assistance from IMA-EURO all environmental
projects.

o Plan and budget for all environmental program needs to meet closure
requirements.

e HM Dispersal and HW Disposal:

o Ensure a smooth removal of all HW and HM in a safe and fiscally responsible
manner. Work with your DRMO and Logistics to assure all HM and HW are
removed well before closure and in accordance with regulations. Excess HM
should be transported by the “owner” to the nearest HazMat Re-Use Center
remaining open — proper packaging and transport is unit responsibility.

o Perform HM/HW inventories early and regularly to assure proper dispersal for
HM, and assure that HW disposal supplies and services are adequate up until
turnover time.

o Conduct Unit area real property walkthroughs to inspect for remaining HM/HW
or spillage. Open all doors, including conexes and milvans, and ensure areas are
clean and empty. Unit commanders must be held accountable for their areas.
Make accountability a signature item required on commander’s personal or Unit
clearance papers.

o Storage tank accountability:

o Identify the contents and record known conditions of storage tanks (above and
below ground). Tanks must be emptied, cleaned, and inspected before return to
the host nation unless there is a written exception acknowledged by the host
nation.

« Plan for closing cleanup remedial action projects and/or operations or coordinate their
transfer, to include long-term monitoring, to host nation. Identify those projects to
transfer and start host nation coordination early.

« Archive and transfer all closing site’s environmental documents IAW with ARMIS (AR
25-400-2) and applicable supporting Garrison and/or IMA-EURO. For cleanup projects,
all supporting documents should be archived with the US Claims Service, Europe.
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3.2.2 Milestones and Decision Points

e ESR:

o Kick-off Meeting. ESRs initiated.

o Submittal - Preliminary Pre-Inspection Draft Reports - support field investigations
and review submissions.

o Submittal - Pre-Inspection Draft Reports - support field investigations and review
submissions.

o U.S./Host Nation Joint Inspection at turnover time - participation by responsible
garrison.

o Submittal - Final Reports - revise post Joint Inspection, review and sign by
responsible Garrison Commander.

« Environmental Program Projects and Management:

o Deconfliction Meeting - program, plans, and projects reviewed, funding and
manpower adjustments planned and budgeted adjusted to coincide with closure
timeframe.

o Class | environmental projects - necessary to prevent imminent risk to human
health or the environment, funded and contracts adjusted for closure requirements.

o Non-essential plans - projects and programs discontinued.

o Environmental Enforcement Actions (ENFS) projects evaluated - contracts and
budgets adjusted for closure requirements.

e HM/HW

o HW/HM inventoried at all units/tenants/facilities for planning and budgeting.

o HW/HM reuse/recycle/remove/disposal manpower, services/contracts adjusted
per closure requirements.

o Ensure HW/HM has been removed, and storage areas properly cleaned, prior to
user/generator departure.

o All HW/HM removed prior to returning property.

o Cleanup Remedial Action Projects/Operations

o Projects identified for transfer. Usually done during Deconfliction Meeting.

o Host Nation agreements modified to allow project cessation, as necessary.

o Transfer projects approved and coordinated with Host Nation (through OFD in
Germany).

o Projects transferred to Host Nation or shut down.

« Environmental Documents

o Archived and transferred according to supporting garrison, IMA-EURO and the

U.S. Army Claims Service, Europe, requirements IAW ARIMS.

3.2.3 Primary Documents Generated

e ESR (usual one ESR/Type 1 per ARLOC)
o Preliminary Pre-Inspection Draft
o Pre-Inspection Draft
o Final, post Joint Inspection
o Supporting Types 1 to 3.
« Closing installation’s (or site’s) archived Environmental documents.
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« Hazardous waste manifests, DRMO responsibility, assure proper archival.

3.2.4 Installation Turnover

o HW/HM removed prior to Joint Inspection.

« Joint Inspection with host nation.

e Revise, review and sign Final ESR, post Joint Inspection

e Assure ESR and other environmental documents have been transferred and archived.

« Transfer active remedial action projects/operations to host nation.

« Transfer responsibility of Environmental programs to supporting garrison or IMA-
EURO, as applicable.
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Figure 3-1. Environmental Closure Plan - Timeline

<«4— Perform ESR Type 2-3 Surveys (6 Months of C-Date) —
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A DATE A+14 A+160 F-15 E DATE S-30 L-30 C DATE

» Adjust environmental projects and programs per closure requirements.

» Assist with preparation of Environmental Status Reports (ESRs).

« Assure reuse/removal/disposal of all Hazardous Materials and Wastes (HM/HW).
» Close, or transfer to Host Nation, cleanup remedial action projects/operations.

« Archive/transfer environmental documentation.
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Figure 3-2.

Environmental Closure Plan - Phased Timeline

Required Staffing

Installation : , .
: Anticipated Staffing E ,

s = ; |
1 1 1

A-Date F-Date S-Date L-Date C-Date

Phase | ! Phase Il Phase llI i Phase IV i Phase V

Sustainment Unit Exodus / Close Out of Garrison Installation

Operations Service Reduction Community Decommissioning Turnover

Environmental Ato A+14 Assure deconfliction Evaluate project execution If applicable, assure

Project
Review/
Deconfliction

Conduct Project
Review/Deconfliction.
IMA-EURO ENV ICW
Garrison and USACE)

execution.
Evaluate project execution
verses closure date.

verses closure date.

continuing projects have
been transferred to gaining
command.

Environmental
Program
Management
Review

Ato A+160
Review and evaluate need
for continuation of
environmental program
plans and reporting
requirements and adjust
project load for changes in
program efforts (Garrison
ICW IMA-EURO ENV).

Assure staffing load and
priorities have been
adjusted for closure

requirements.

Assure staffing load and
priorities reflect closure
requirements.

If applicable, assure
continuing projects have
been transferred to gaining
command.
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Figure 3-2. Environmental Closure Plan - Phased Timeline, continued

Required Staffing

Installation . \ \ \
: ' Anticipated Staffing E E
' i , i
: : ! :
i ; - | =
A-Date F-Date S-Date L-Date C-Date
Phase | ! Phase I Phase I i Phase IV i Phase V
Environmental Ato A+14 Continue Phase | efforts. Continue Phase | efforts. Continue Phase | and IlI L to C-15

Status Report
(ESR)

ESR Kickoff Meeting

Ato A+160
Assist in developing and
reviewing Preliminary ESR
and identify suspected
contaminated sites (Type 1
Survey). ESR/Type 1
prepared by IMA-EURO
ENV. (IMA-EURO ENV
ICW Garrison, and US
Army Claims Service
[USACSEUR], USACE)

L-210 to L-30

If applicable, based on
preliminary ESR, conduct

Type 2 & 3 Surveys on
suspected contaminated
sites less than 6 months
before C-Date. Prepared

by USACSEUR.

(USACSEUR ICW IMA-

EURO ENV Garrison)

efforts.

Participate in Final Joint
Inspection. Revise and
publish Final ESR after
final joint inventory and
condition inspection of
facilities/ installation with
host nation. (IMA-EURO
ICW Garrison, IMA-EURO
RE, USACSEUR)
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Figure 3-2. Environmental Closure Plan - Phased Timeline, continued

Required Staffing

Installation . . | |

: ' Anticipated Staffing E E

i ' : :

i ' ' i

i ; - | =

A-Date F-Date S-Date L-Date C-Date
Phase | ! Phase I Phase I i Phase IV i Phase V

Hazardous Contract, budget and E-220 to E-180 Continue Phase Il efforts. Continue Phase II-lIl efforts

Materials (HM)

staffing adjusted during
Deconfliction/ Management
Review process to
accommodate HM program
closure requirements.

Assist
units/tenants/facilities in
preparing HM inventory by
providing guidance.
(Garrison ICW DOL)

HM Reuse/Removal
1) HM that cannot be
otherwise turned in to the
supply system should be
transferred to nearest Re-
Use center. 2) Ensure
adequate facilities are
available for storage and
transport of HM (Garrison
ICW DOL and Garrison).
3) HM in unserviceable
condition must be handled
as hazardous waste (HW).
(Garrison ICW DRMS)

S-30t0 S
All HM management/
responsibility (handling,
transportation and
disposal) transferred to
receiving echelon.

and assure all HM
responsibility has been
transferred to gaining
echelon and all HM has
been removed.
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Figure 3-2. Environmental Closure Plan - Phased Timeline, continued

Required Staffing

Installation . . | |
: ' Anticipated Staffing E E
' i , i
! : ! !
E ! ; \ +
A-Date F-Date S-Date L-Date C-Date
Phase | ! Phase I Phase I i Phase IV i Phase V
Hazardous Contract, budget and E-220to S Continue Phase Il efforts. Continue Phase Il efforts
Waste (HW) staffing adjusted during Remove/Disposal HW and assure all HW

Deconfliction/Management
Review process to
accommodate HW program
closure requirements.

1) Ensure adequate
collection facilities are
available for HW and

excess unserviceable HM.
This includes adequate
staff to man the facilities.
(Garrison); and

2) ensure adequate

contract capacity is

available for collection of

F-15to L-15
HM Remove/Dispose —
Closeout

Complete removal of all
HW. Ensure all tactical and
support services HW has
been removed, and close
disposal contract. Transfer
HW program responsibility

to gaining echelon.

responsibility has been
transferred to gaining
echelon and all HW has
been removed.

solid waste, HW, etc. (Garrison)
(Garrison ICW DRMS)
Cleanup Identify continuing S-60to S Assure projects/operations
Remedial projects/operations, Assure continued have been transferred to
Action Project/ develop transfer plan and environmental cleanup host nation.
Operation commence coordination remedial actions have been
Transfer with Host Nation for transferred to host nation.

project/operation transfer at
time of closure. (IMA-
EURO ICW Garrison)

(IMA-EURO ICW Garrison)
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Figure 3-2. Environmental Closure Plan - Phased Timeline, continued

Required Staffing

Installation . . | |
: ' Anticipated Staffing E E
: 1 : :
! : ! !
i ; - | =
A-Date F-Date S-Date L-Date C-Date
Phase | ! Phase I Phase I i Phase IV i Phase V
Environmental Develop plan for document S-30to C-15 Ensure all documents have

Documentation

archival and transfer to
gaining command or host
nation.

Transfer and archive
ESR (with all backup files)
and records of: Natural
and Cultural Resource
Management, proper
disposal of HM/HW,
asbestos surveys and
abatement projects, radon
surveys, sewer studies,
and any other records
potentially useful in
negotiating future claims.
(Garrison ICW IMA-EURO
REFO, IMA-EURO ENV,
USACSEUR and Receiving
Command)

been archived, transferred
to the USCSEUR, gaining
command or host nation.
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Figure 3-3. Environmental Closure Checklist

Phase From To Element

| A A+14 Environmental Projects
Review/Deconflict Meetings

| A A+30 Environmental Projects -
Manage/Review/Deconflict

| A A+160 Environmental Program
Management Review

| A A+160 Environmental Status Report Assist in developing and reviewing Preliminary ESR and identify suspected
(ESR) - Develop Preliminary contaminated sites (Type 1 Survey). ESR/Type 1 prepared by IMA-EURO ENV.

1 E-220 E-180 Hazardous Materials (HM) -

Inventory

II-1Il = E-220 E-180 HM - Reuse/Removal

-1l E-220 S Hazardous Waste (HW)

Remove/Disposal

Detail Responsibility
Conduct Environmental Status Report (ESR) and Deconfliction Meetings. (IMA- Garrison DPW, Environmental
EURO ENV ICW Garrison, and US Army Claims Service [USACSEUR], USACE) Management Office (EMO) ICW IMA-
EURO ENV 370-8125 or 370-6465 or 370-
7231
References: AE 200-1 (USAREUR
Environmental Quality Program), Ch 14
Review and deconflict all programmed/funded environmental projects to determine  Garrison DPW, EMO ICW IMA-EURO
continued need (Garrison ICW IMA-EURO ENV). ENV 370-8125 or 370-6465 or 370-7231
- Identify any existing local or regional legal agreements which define References: AE 200-1 (USAREUR
environmental actions, projects, or which must continue after transfer regardless of ~ Environmental Quality Program), Ch 14
user. Initiate modification of agreement where possible to allow project cessation.
Where it is required that remedial action continues after closure, initiate discussions
with OFD on ultimate assumption of these actions.
- Cancel all non-essential projects and adjust contracts and budgets.
- Evaluate Environmental Enforcement Actions (ENFS) projects and adjust
contracts and budgets
- Continue with Class | environmental projects necessary to prevent imminent risk
to human health or the environment. Review other Class | projects IAW AR 200-1,
Chapter 14.

Review and evaluate need for continuation of environmental program plans and
reporting requirements and adjust project load for changes in program efforts
(Garrison ICW IMA-EURO ENV).

Garrison DPW, EMO ICW IMA-EURO
ENV 370-8125 or 370-6465 or 370-7231
References: AE 200-1 (USAREUR
Environmental Quality Program), Ch 14

Garrison DPW, EMO ICW IMA-EURO
ENV 370-8125 or 370-6465 or 370-7231
References: AE 200-1 (USAREUR
Environmental Quality Program), Ch 14

Assist units/tenants/facilities in preparing HM inventory by providing guidance. Coordinate with Garrison DPW EMO; Ref:
(Garrison ICW DOL) FGS Chapter 5, HM. C5.3.4 HM Inventory
1) HM that cannot be otherwise turned in to the supply system should be transferred Coordinate with Garrison DPW EMO Ref:
to nearest Re-Use center. 2) Ensure adequate facilities are available for storage and FGS Chapter 5, HM. C5.3.2 HM Dispense
transport of HM (Garrison ICW DOL and Garrison). 3) HM in unserviceable condition Areas and C5.3.3 HM Shipment

must be handled as hazardous waste (HW). (Garrison ICW DOL and DRMS)

(IMA-EURO ENV ICW Garrison)

1) Ensure adequate collection facilities are available for HW and excess Coordinate with Garrison DPW EMO; Ref:
unserviceable HM. This includes adequate staff to man the facilities. (Garrison); and FGS Chapter 6, Hazardous Waste,

2) ensure adequate contract capacity is available for collection of solid waste, HW, C6.3.3.8 Closure and Closure Plans; and
etc. (Garrison ICW DRMS) C6.3.10 Hazardous Waste Disposal

Installation Closure Handbook, 31 March 2006, IMA-EURO 42



1l S-30

n-1v = F-15

lI-lv = L-210
1l S-60

I-v | S-30
\% L

L-15

L-30

C-15

C-15

HW Remove/Dispose -
Service Transfer

HM/HW Remove/Dispose -
Closeout

ESR - Conduct Type 2 & 3
Investigations

Cleanup Remedial Action
Project/Operation Transfer

Environmental
Documentation - Transfer
and Archive

ESR - Revise/Publish Final

All HW pickup and management transferred to receiving echelon.

Complete removal of all HM/HW. Ensure all tactical and support services HM/HW
has been removed and close disposal contract. (Garrison)

Based on Preliminary ESR and less than 6 months before C-Date, if applicable,
conduct field work and prepare ESR Types 2 and 3 on suspected contaminated
sites. Prepared by USACSEUR. (USACSEUR ICW IMA-EURO ENV Garrison)

Assure continued environmental cleanup remedial actions have been transferred to
host nation. (IMA-EURO ICW Garrison)

When disbanding for real property turnover to host nation, insure archival
requirements are attained and transferred, as applicable to USACSEUR and gaining
command assuming geographic area responsibility or host nation, ESRs (with all
backup files) and records of: Natural and Cultural Resource Management, records
of hazardous material and wastes disposal, asbestos surveys and abatement
projects, radon surveys, sewer studies, and any other records potentially useful in
negotiating future claims. (Garrison ICW IMA-EURO REFO, IMA-EURO ENV,
USACSEUR and Receiving Command)

Revise and publish Final ESR after final joint inventory and condition inspection of
facilities/installation with host nation. (IMA-EURO ICW Garrison, IMA-EURO RE,
USACSEUR)

A = Announcement Date (Date of public closure announcement)
E = Effective Date (Unit exodus)
F = Final Date (Mission/mission support unit soldiers departed)
S = Stop Date (Support services closed)

L = Lock Date (Gates closed and locked)
C = Closure Date (Transfer installation to Host Nation government)
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Coordinate with Garrison DPW EMO; Ref:
FGS Chapter 6, Hazardous Waste,
C6.3.3.8 Closure and Closure Plans; and
C6.3.10 Hazardous Waste Disposal

Coordinate with Garrison DPW EMO ICW
DPW Environmental OfficeRef: FGS
Chapter 6, Hazardous Waste. C6.3.3.8
Closure and Closure Plans; and C6.3.10
Hazardous Waste Disposal

Garrison DPW, EMO ICW IMA-EURO
ENV 370-8125 or 370-6465 or 370-7231
References: AE 200-1 (USAREUR
Environmental Quality Program), Ch 14

Garrison DPW, EMO ICW IMA-EURO
ENV 370-8125 or 370-6465 or 370-7231
References: AE 200-1 (USAREUR
Environmental Quality Program), Ch 14

Garrison DPW, EMO ICW IMA-EURO
ENV 370-8125 or 370-6465 or 370-7231
References: AE 200-1 (USAREUR
Environmental Quality Program), Ch 14,
ARIMS (AR 25-400-2)

Garrison DPW, EMO ICW IMA-EURO
ENV 370-8125 or 370-6465 or 370-7231
References: AE 200-1 (USAREUR
Environmental Quality Program), Ch 14
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REFERENCES (Environmental)

Federal Governing Standards (FGS), Country Specific.

AR 25-400-2, Information Management — The Army Records Information Management System
(ARIMS), 15 November 2004.

AER 200-1, Environmental Quality —- USAREUR Environmental Protection and Enhancement,
09 December 1993.

AR 200-1, Environmental Quality - Environmental Protection and Enhancement, 21 March
1997.
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CHAPTER 4
Operations and Maintenance

4.1 Closure Overview

The Military Community Commander is responsible for the maintenance and repair of the
facilities under his control until turnover to the host nation authorities. During the transition
period between announcement of a facility closure and turnover to the host nation authorities
every effort must me made to reduce the cost of operations while maintaining the facility. To
avoid damages to utility systems and reduce costs of operation measures must be taken to cancel
utility service contracts and shout down utility systems prior to turn over.

4.2 Milestones & Closure Planning Process Summary

4.2.1 Objectives

Coordinate and request termination of utility contracts and negotiate termination costs.
All utilities services contracts such as water, sewer, and solid waste disposal should be
reviewed and modified to reflect new forecasted requirements. Work should be
coordinated with the representative of the IMA-Euro Utility Procurement Team (UPT),
Regional Contracting, and Corps of Engineers (EUD).

Terminate development of Energy saving Performance Contracts (ESPC) projects. IMA-
Euro has seized development of new ESPC proposal. EUD will not consider any new
development of ESPC proposal without IMA-Euro consensus.

Consider buyout of existing ESPC task orders and develop timeline for termination. The
termination plan will include termination cost in addition to the investment cost by the
contractor.

Coordinate desire condition of utilities upon turnover. Measures must be taken to reduce
operations to match reduced demands. Shutdown unneeded facilities such that there will
be no adverse impact on the building or the environment.

Terminate ESPC task order.

Issue termination notices to utility suppliers. Termination notices shall be given to the
utility suppliers at least 90 days prior to installation turnover.

Identify condition of utility through in-house assets or base maintenance contractor
workforce. Garrison staff must have all necessary information concerning the existing
condition of the utilities system by end of this phase.

Redistribute excess refuse trucks and other NTVs.

Coordinate final purchase of utility meter readings with suppliers, and prepare final
billing meter record.

4.2.2 Milestones and Decision Points

e Garrison staff shall contact the Utilities Procurement Team (UPT) with the
information on latest use and cost data on contracts and areas affected.
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o Ultilities Procurement Team will work with garrison staff to consolidate all
information and request from the Directorate of Contracting for termination/
modification to the contract(s).

o If negotiations are required the Contracting Officer will lead these negotiations with
the participation of UPT and garrison POC.

o IMA-EURO will review and evaluate all ESPC proposals

e Contact EUD project manager who will develop a termination plan with the ESPC
contractor.

e Same as on phase one. This will be discussed during the negotiation process. Garrison
staff must have all necessary information concerning the existing condition of the
utilities system.

e UPT request from the Contracting Officer to issue advance notice to the suppliers
stating that we are planning to return the installation and request for reduction rates
during the transition period wherever necessary and possible.

e Contact EUD and request to terminate ESPC projects. Ensure funds are available for
contracting officer.

e The Contracting Officer will issue the termination notices once negotiations are
concluded. Garrison will be notified by the Contracting Officer.

e Contact supplier to coordinate a date for final utility meter readings. Garrison POC
will coordinate this action with the supplier.

e Contact EUD through IMA-Euro UPT and request the final payment of utility meter
reading.

e Garrison staff must have all necessary information concerning the existing condition
of the utilities system.

o Redistribute excess refuse trucks and other NTVs is as follows:

e Serviceable Excess Equipment:

Redistribution:

Items should be offered to other Garrisons in the same geographic area responsibility.
Lateral Transfer of the Equipment must be done thru the supporting CIPB
(Consolidated Installation Property Book) to the gaining unit (AR 735-5)

Turn in to SRA:

Remaining equipment NOT selected for transfer must be inspected and classified by
the BMC (Base Maintenance Center). Serviceable classified equipment will be turned
in to the supporting SRA (Stock Record Account) thru the CIPB. The SRA accepts
the equipment and request "Disposition Instructions” from 200 MMC (i.e. send to
depot, issue to customer, and dispose at DRMO, Defense Regional Marketing Office
etc).

e Unserviceable Excess Equipment:

Turn in to SRA:
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Equipment declared as unserviceable, usually condition code "H" (by BMC
Inspectors) will be turned to the nearest DRMO thru the supporting

4.2.3 Primary Documents Generated

e Quantity of all fuels expected to be on hand at turnover.

o Excess non-centrally managed items and RPMA supplies.

o Excess refuse trucks, recycling trucks and equipments.

« Negotiation report for termination of all utilities related issues.
« Negotiation report for termination of all ESPC related issues.

4.2.4 Installation Turnover

« Joint inspection with host nation.

o Transfer all O&M manuals for installed equipments, backlogged work requests to REFO.

« Coordinate final purchased utilities meter readings with suppliers and prepare final
billing meter.
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Figure 4-1. Operations and Maintenance Closure Plan - Timeline
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» Coordinate termination of utility contracts and negotiate termination costs

* Terminate Energy Saving Performance Contracts (ESPC) projects; will incur

termination costs

» Redistribute excess fire trucks, refuse trucks & equipment

» Anticipate increased refuse disposal requirement as personnel depart
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Figure 4-2. Operations and Maintenance Closure Plan - Phased Timeline

Required Staffing

Installation . . | |
: ' Anticipated Staffing | :
: 1 : :
: : : !
1 1
: i i . +
A-Date F-Date S-Date L-Date C-Date
Phase | ! Phase I : Phase llI i Phase IV i Phase V
Sustainment Unit Exodus / Close Out of Garrison Installation
Operations Service Reduction Community Decommissioning Turnover
Close out Closing installation Terminate ESPC task Clean fuel tanks, POL Close sanitary landfills on
Utilities terminate development of orders. Contract can be separators, and grease property to be turned over,

any Energy Savings

Performance Contracting
(ESPC) projects. Advise

US Army Engineer District,
Europe to inform ESPC
contractor of decision to

terminate project

development and under no
circumstances will a task
order be awarded at that

location.

cancelled at any time when
buildings) become vacant.

separators (Garrison).

or arrange for transfer of
their operation to the host
nation. Closure will be ICW
host nation standards.
(Garrison ICW IMA-EURO
RE and ENV)

Determine changes
needed in utility contracts
and initiate appropriate
contract modifications
(Garrison ICW IMA-EURO
and RCO).

Closing installation notify
US Army Engineer District,
Europe of need to consider
executing buyout provision
to implemented ESPC task
orders. Develop timeline
for task order termination
where applicable.

Determine measures in
terminating existing
contracts with local supply
vendors.(Garrison ICW AR
420-22).

Identify and resolve issues
of district heat con-tract
and utilities privatization
contract successorship.

(IMA-EUROICW Garrison

& RCO).
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Figure 4-2. Operations and Maintenance Closure Plan - Phased Timeline, continued

Required Staffing

Installation ,
Anticipated Staffing E
1 +
A-Date F-Date ate L-Date C-Date

Phase | Phase Il i Phase lli Phase IV Phase V

Sustainment Unit Exodus / Close Out of Garrison Installation

Operations Service Reduction Community Decommissioning Turnover

Close out Coordinate desired Redistribute excess coal
Utilities condition of facilities and and fuel oil supplies.

utilities upon turnover (e.g.
water shut off at USB, at
building entry, or left on).

(Garrison ICW IMA-EURO,

BVA)

(Garrison ICW 200th
TAMMC).

Close out
Utilities

Operate all utilities to
include water, electri-city,
heat, etc. until turnover.
Status to be determined in
negotiations with host
nation. If host nation will
not utilize the facilities, cap
water wells and inactivate
the water and sewage
treatment plants. (Garrison
ICW IMA-EURO,
REFO/FE).

Report quantity of heating
fuels expected to be on
hand at turnover. (Garrison
ICW IMA-EURO REFO)

Coordinate final purchased

utilities meter readings with

suppliers, and prepare final
billing meter record.
(Garrison ICW RCO)
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Figure 4-2. Operations and Maintenance Closure Plan - Phased Timeline, continued

Required Staffing

Installation :
Anticipated Staffing E
A-Date F-Date S-Date L-Date C-Date
Phase | Phase II : Phase llI Phase IV ; Phase V
Sustainment Unit Exodus / Close Out of Garrison Installation
Operations Service Reduction Community Decommissioning Turnover

Transfer or
Dispose of
DPW
Equipment

Coordinate removal of

equipment in place with

tenant units (Garrison,
Inactivating units)

Redistribute excess non-
centrally managed items
(NCMI) and RPMA
supplies.

Redistribute excess refuse
and fire trucks. (Garrison
ICW IMA-EURO)

Redistribute excess
recycling trucks and
equipment. (Garrison ICW
IMA-EURO O&M)

Monitor Real
Property
Requirements
& Projects

Cancel all OMA and AFH
(1900) planned work on
facilities not required for
operations until turnover or
unit moves. Continue with
projects not already under
construction only as
exceptions approved by
community commander or
DCC. Projects under
construction should
normally be completed.

Be prepared to provide
quarterly updates to
Unconstrained
Requirements Report
(URR, AR 420-16), format
to be provided. (Garrison
ICW IMA-EURO)

When Garrison disbands
for real property remaining
under US Army control,
insure transfer to Garrison
assuming geographic area
responsibility: O&M
manuals for installed
equipment, backlogged
work requests, 420-16 files
(including tech data,
BMAR, and URR)

Cancel all service orders
and open-end contracts not
required for caretaker
maintenance pending
turnover. (Garrison ICW
IMA-EURO)

Manage
Services and
Service
Contracts

Plan for minimum services,
including security, required
between unit movement
and facility turnover.
(Garrison)
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Figure 4-3. Operations and Maintenance Closure Checklist

Phase From To Element Detail Responsibility
11l A+120 A+150 Manage Services and Plan for minimum services, including security, required between unit movement and GARRISON
Service Contracts facility turnover. (Garrison)
| A-90 A Close-out Utilities Closing installation terminate development of any Energy Savings Performance GARRISON

Contracting (ESPC) projects. Advise US Army Engineer District, Europe to inform
ESPC contractor of decision to terminate project development and under no
circumstances will a task order be awe. at that location.

| A A+30 Monitor Real Property Cancel all OMA and AFH (1900) planned work on facilities not required for GARRISON
Requirements & Projects operations until turnover or unit moves. Continue with projects not already under
construction only as exceptions approved by community commander or DCC.
Projects under construction should normally be completed.

| A A+60 Close-out Utilities Determine changes needed in utility contracts and initiate appropriate contract GARRISON
modifications (Garrison ICW IMA-EURO and RCO).
| A A+90 Close-out Utilities Closing installation notify US Army Engineer District, Europe of need to consider GARRISON

executing buyout provision to implemented ESPC task orders. Develop timeline for
task order termination where applicable.

1l A C-120 Monitor Real Property Be prepared to provide quarterly updates to Unconstrained Requirements Report GARRISON
Requirements & Projects (URR, AR 420-16), format to be provided. (Garrison ICW IMA-EURO)
| C-120 C-90 Close out Utilities Terminate ESPC task orders. GARRISON
| C-270 C-240 Close out Utilities Coordinate desired condition of facilities and utilities upon turnover (e.g. water shut GARRISON
off at USB, at building entry, or left on). (Garrison ICW IMA-EURO, BVA)
\Y C-45 C-30 Transfer or Dispose of DPW Redistribute excess refuse trucks. (Garrison ICW IMA-EURO) GARRISON
Equipment
IV-V = C-45 C-30 Close out Utilities Close sanitary landfills on property to be turned over, or arrange for transfer of their GARRISON

operation to the host nation. Closure will be ICW host nation standards. (Garrison
ICW IMA-EURO REFO and ENV)

v C-45 C-30 Close out Utilities Identify and resolve issues of district heat contract and utilities privatization contract GARRISON
successorship. (IMA-EURO ICW Garrison & RCO)

lll-lv = C-60 C-30 Close out Utilities Redistribute excess coal and fuel oil supplies. (Garrison ICW 200th TAMMC) GARRISON

I} C-60 C-30 Update and maintain Real When Garrison disbands for real property remaining under US Army control, insure GARRISON

Property Data and Plans transfer to Garrison assuming geographic area responsibility: O&M manuals for
installed equipment, backlogged work requests, 420-16 files (including tech data,
BMAR, and URR)

IV-V  C-60 C-60 Transfer or Dispose of DPW Redistribute excess fire trucks IAW disposition instructions from IMA-E. (Garrison GARRISON
Equipment ICW IMA-EURO)

IlI-lV = C-90 C-30 Close out Utilities Clean fuel tanks, POL separators, and grease separators (Garrison) GARRISON

llI-lv. = C-90 @ C-60 Monitor Real Property Cancel all service orders and open-end contracts not required for caretaker GARRISON

Requirements & Projects maintenance pending turnover. (Garrison ICW IMA-EURO)
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lI-lv. = C-90 C-60 Close out Utilities
Y C C Close out Utilities

| C C Close out Utilities

1l E-130 E-100 Clear units and tenants from
facilities

A = Announcement Date (Date of public closure announcement)

E = Effective Date (Unit exodus)

F = Final Date (Mission/mission support unit soldiers departed)

S = Stop Date (Support services closed)

L = Lock Date (Gates closed and locked)

C = Closure Date (Transfer installation to Host Nation government)

Installation Closure Handbook, 31 March 2006, IMA-EURO

Report quantity of heating fuels expected to be on hand at turnover. (Garrison ICW
IMA-EURO REFO)

Coordinate final purchased utilities meter readings with suppliers, and prepare final
billing meter record. (Garrison ICW RCO)

Operate all utilities to include water, electricity, heat, etc. until turnover. Status to be
determined in negotiations with host nation. If host nation will not utilize the facilities,
cap water wells and inactivate the water and sewage treatment plants

Coordinate removal of equipment in place with tenant units (sanitizing facilities which
house classified operations, disconnecting industrial equipment, etc.). (Garrison,
Inactivating units)
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CHAPTER 5
Housing Operations

5.1 Closure Overview

Housing closure (AFH and BOQ/SBEQ) is a phased drawdown which requires providing
housing support to residents, disposal of property (i.e. furnishings) and coordinating the closing
of housing assets in an organized manner.

Housing functions are linked to many facets of drawdown and closure. Phasing of service
reductions is coordinated with Engineering, tenant activities, and outside agencies. A proper
closure helps conserve government funds and property and provides the factual basis to support
Residual Value negotiations after installation turnover to Real Estate Field Office (REFO) for
disposal.

5.2 Milestones & Closure Planning Process Summary

5.2.1 Objectives.

« Plan for closure operations in a timely, fiscally, and environmentally responsible manner
e Support the smooth transition of individuals, families and organizations.

5.2.2 Milestones and Decision Points

« Develop and publish plan ICW DPW and garrison staffs for phased closing of
government housing assets and housing services

« Develop and publish plan for turn in of government furniture and appliances

o ldentify leases to be terminated and coordinate with Real Estate for lease terminations
requirements

« Private Rental Notification: Notify private rental residents of closure and requirements to
terminate rental contracts as required

« Stop requisitions of furnishings and appliances and start condition coding furniture and
appliances for disposal or cross leveling

o Ensure DD 1354s are up to date for all buildings

5.2.3 Primary Documents Generated

e Transfer HOMES database to supporting garrison
« Transfer remaining hand receipts to supporting garrison

5.2.4 Installation Turnover

« Transfer all building and dwelling unit keys to remaining closure cell
e Closure cell coordinates with Real Estate Office on turnover of buildings
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Figure 5-1. Housing Operations Closure Plan - Timeline

/

C-315 C-285 C-255 C-225 C-195 C-165 C-135 C-105 C-75 C-45 C-15
E DATE

C-345
A DATE

CDATE

litary clause

Lease renewals contain mi
 Dispose of unserviceable furniture

 Cross-level quality furniture
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Figure 5-2.

Housing Operations Closure Plan - Phased Timeline

Required Staffing

Installation : \ ! !
: ' Anticipated Staffing E E
A-Date F-Date S-Date L-Date C-Date
Phase | ! Phase Il Phase Il i Phase IV i Phase V
Sustainment ' Unit Exodus / \  Close Out of Garrison Installation
Operations Service Reduction Community ' Decommissioning Turnover

-Develop and publish plan
for phased closing of
housing assets.

-Develop and publish plan
for phased closing of
housing services.

- Develop and publish plan
for furnishing and
appliance disposal and
crossleveling

-ldentify leases to be
terminated and coordinate
with Real Estate

-Notify private rentals of
rental contract termination
requirements

-Stop issuing furnishings
and appliances.

-Begin furniture disposal
and cross leveling

-Stop assignment to
housing

-Initiate lease terminations
-Stop routine maintenance
and work orders

-Transfer HOMES
database to supporting
garrison

-Transfer remaining hand
receipts to supporting
garrison

- Ensure DD1354s are up
to date for all buildings
-Transfer all building and
dwelling unit keys to
closure cell

-Closure cell ensures
buildings are ready for
turnover

-Closure cell ensures
documentation is complete
for turn over team

-Real Estate Office
conducts joint facility
inspection with host nation
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Phase From
A

A
A+60
E-180
F-365
F-365
F-180

F-180

S-60

S-15

L-360
L-300
L-90

L-30

To
A+60

A+60

A+60

E-90
F-345

F-180

L-5

Figure 5-3. Housing Operations Closure Checklist

Element
Planning

Planning

Planning

Housing Referral

Furnishings

Housing Referral

Furnishings

Assignments & Terminations

Facilities
Facilities

Furnishings

Assignments & Terminations

Furnishings

Housing Referral
Planning

Facilities

Furnishings

Housing Referral

Detail

Staff and coordinate closure and service stoppage plan with staffs and servicing support
echelon. Identify critical decision points and milestones

Develop plan for disposition of AFH, GRHP, private rental Government leased housing units,
BOQs and SEBQs. (Garrison)

Publish closure and service stoppage plan. Act as Housing rep for briefings and town hall
meetings. Publish service stoppage plan to residents. Identify critcal decision points

Notify GRHP landlords of lease termination. (Garrison)

Stop new requisitions for purchasing/issuing furnishings and appliances. Identify which
furnishings must be turned in or remain. Identify what furnishing has value to cross level
including in drayage costs to transfer to servicing echelon.

Stop Housing Referral Services except terminations. Services focus on utilizing existing
government housing as necessary.

Stop issuing furnishings and appliances. Continue to cross level in garrison and to servicing
echelon

Stop assignments to Housing. Housing only assigned on a case by case approval of garrison
commander

Stop self help to dwelling units only. Self help limited to minor repairs in apartments

Stop accepting routine service orders. Routine service orders require up to 60 days to
complete

Transfer remaining hand receipt property to servicing support echelon. All cross leveling and
disposal of furniture should be completed by this date

Transfer HOMES data to servicing echelon. HOMES system shut down and all data
transferred for access as necessary

Transfer all hand receipt records to servicing echelon. Furnishing records are in HOMES.

Close Housing office and services. Transfer functions to new servicing echelon

Identify tasks to close building. Begin conditioning code checklist required for turn-in of
facilities. Physical security requirements to prevent vandalism

Close vacant buildings. Ensure buildings systems properly shut down and secured to prevent
vandalism. Ensure entomological/vector control measures are in place.

Pick up appliances and furniture. Store appliances/furniture. Identify appliances and
furnishings to retain

Perform walk through with Real Estate for property transfer
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L-5 L-5 Facilities Turn over building and apartment keys to supporting service echelon. Servicing echelon
decides on key control and access after S date

A = Announcement Date (Date of public closure announcement)

E = Effective Date (Unit exodus)

F = Final Date (Mission/mission support unit soldiers departed)

S = Stop Date (Support services closed)

L = Lock Date (Gates closed and locked)

C = Closure Date (Transfer installation to Host Nation government)
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CHAPTER 6
Real Estate Management

6.1 Closure Overview

Disposal of the base's real property can be viewed as the end product of the closure. The real
property disposal process is linked to many other facets of your drawdown and closure. Thus, it
is important to understand the process in order to reach the goal of a successful closure. It is
essential that a close working relationship be developed with IMEU-PWD-R in implementation
in your property disposal process. It should be noted that the real estate field offices (REFO’s)
are the primary link with the Federal Republic of Germany (FRG) during the inspections and
negotiations. The REFO’s role is to work very closely with the Garrison DPW’s regarding the
preparation of the base for a timely return to the FRG.

“The mission remains to return facilities and installations to host nation as expeditiously as
possible with the highest and most accurate representation of U.S. capital investment.”
Processes are in place for the negotiation and settlement of residual value (RV) and for receiving
compensation for the US funded improvements at sites returned to the FRG. Look to your
REFO for guidance and implementation concerning any residual value issues affecting your
closure/realignment actions.

“Remember that the closure “count-down” begins once the realignment/closure announcement is
made public. Enclosed at Appendix C is Annex H to OPLAN 4352-03. Although replaced by
OPLAN 001-06, this Annex is provided as an additional source/tool in disposition of real estate.

6.2 Milestones & Closure Planning Process Summary

6.2.1 Objectives

« Plan for the disposal of property at Army installations, located in Europe, in a timely and
fiscally and environmentally responsible manner

« Facilitate the smooth transition of individuals, families and organizations.

« Develop a disposal plan along with the appropriate environmental documentations no
later than 12 months from receipt of closure notice

6.2.2 Milestones and Decision Points

Formulate proposed installation disposal concepts

Establish and coordinate pre-inventory and inspection (1&C) in coordination with REFO
Identify real estate interests to be retained by U.S. GOV

Identify OMA or AFH leases, facility support contracts--terminate, as necessary
Create/update DD Form(s) 1354

Receipt and consideration of draft/final Environmental documentations

Prepare AE Form 405-8A-R, Request for Release, 90-120 days prior to closure
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6.2.3 Primary Documents Generated

Unit/Installations AECP Checklists, AECP 4950 (S/NF)

AE Form 405-8A-R, Jun 02

AE 405-8B-R, Receipt for U.S. (Dollar and Euro) Improvements in Real Estate Released
to Germany (Public Property), Jun 02

Environmental Status Report (Provided by Environmental function 180 days prior to
turn-over)

DD Form 1354, Transfer and Acceptance of Military Real Property

6.2.4 Installation Turnover

Joint Inspection with host nation and turnover
Personnel departed, gates closed
C-Date: Transfer of installation to Host Nation Government
REFO completes transactions with Host Nation counterparts
o Facility/equipment records, building drawings, keys, etc., provided by U.S.

Installation Closure Handbook, 31 March 2006, IMA-EURO 1



Figure 6-1. Real Estate Management Closure Plan - Timeline

C+4yrs

C+90

C-315 C-285 C-255 C-225 C-195 C-165 C-135 C-105 C-75 C-45 C-15
E DATE

C-345
A DATE

C DATE

» Negotiate & issue termination notices

« Conduct survey of investments (DD Form1354s)
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« Conduct pre-, follow-up & final inventory & condition inspections

* Notify FMOF/FMOD of closure date
« Turn-over installation to host nation
* Negotiate residual value settlement
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Figure 6-2. Real Estate Management Closure Plan - Phased Timeline

Required Staffing

Installation : | |
— 1 1
: Anticipated Staffing E E
| : |
| : |
i ; . +
1
1
A-Date F-Date S-Date L-Date C-Date
Phase | ! Phase Il : Phase Il i Phase IV i Phase V
Sustainment Unit Exodus / Close Out of Garrison Installation
Operations Service Reduction Community Decommissioning Turnover
Real Estate = Request AE Form 405- « Provide notice of US REFO REFO REFO
Tasks to 8A-R for all contracts to be intent to close to German « conduct pre-P&C « Verify installation real « Verify that all keys and
Phase End terminated (consignments, Ministry of Defense inspections estate records have been required documentation is
State associated easements, eInstruct REFO to terminate | e verify that US validated with host country available for turnover

leases)

= Receive AE Forms 405-
8A-R from USAG

= Ask DCSENGR to
request deletion of NATO
property from NATO
inventory

all contracts IAW notice
periods

* REFO

—Terminate contracts
—Start initial surveys and
schedule pre-1&C
inspections

investments are recorded

counterparts

 Obtain signed AE Forms
405-8B-R

« Schedule joint 1&C
inspection and turnover to
Host Nation

* Release leased property

(ESR, bldg plans, operator
manuals, maintenance
records)

* Release installation to
Host Nation and submit RV
claims.
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Figure 6-3. Real Estate Management Closure Checklist

Real
Estate

Real
Estate

Real
Estate

Real
Estate
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A-
DATE

A-
DATE

A-
DATE

A-
DATE

A+30

A+30

A+90

A-
DATE

REAL ESTATE

Determine restricted areas,
insurance, facilities, leases,
APRs are to be retained

Obtain requests for Release

Issue termination notice for
leases

Request deletion from
inventory for NATO properties

64

Determine which restricted
areas, compulsory property
insurance, facilities, leases,
and accommodation program
requests, if any, are to be
retained.

Decide if early transfer of
certain facilities is advisable or
necessary. Advise Garrison to
prepare AE Form 405-8A-Rs
for installation/ leases to be
terminated and forward to IMA-
E, RE Br within 45 days.
Authorize REFOs to issue
termination notices (using AE
Form 405-8A-R) to landlords
IAW lease requirements and
requested termination dates
and initiate termination of
associated utilities contracts
and letter orders.

If installation has NATO-funded
property, request ODCSENGR
advise NATO of intent to close
installation and to return
property to host nation by
projected turnover date.
Request deletion from NATO
inventory by projected turnover
date, or within one year,
whichever is earlier.

g

AE Form 405-8a-r
(Disposal of Real Esi

IMA-E ICW Garrison ar

AE Form 405-8a-r
(Disposal of Real Es




Real A- C-210 Determine disposition of Determine status of NATO or IMA-E ICW ODCSENG
Estate DATE NATO funded projects conjunctively funded

(MCA/OMA/NATO) projects on

installation. Should facility stay

as part of NATO Infrastructure

or be turned over with other

facilities?
Real C-210 C-180  Conduct initial survey of Conduct initial survey of Garrison, IMA-E REFO
Estate installation installation and when needed 51
follow-on survey to verify
investments are accurately CONDITON INSPEC
recorded on real property
records.
Real C-180 C-120 Estimate funds needed for Estimate funds required for
Estate leases remaining real estate leases
prior to transfer/termination.
Real C-180 C-150 Request investment data Send AE Form 405-8B-R Ref: AE 405-8 (Acquiring
Estate (Receipt for US Improvements) Estate in Germany), Sect
to Garrison, requesting (Including Land)
completion NLT C - 90.
Real C-120 C-90 Authorize release of Host Forward approved AE Forms Ref: AE 405-8 (Acquiring
Estate Nation properties and notify 408-8A-R to IMA-E REFO with  Estate in Germany), Sect
Host Nation disposition instructions for (Including Land)

installation closures. Notify
Host Nation of projected date
for turnover of installation.
Real C-90 C-90 Provide investment data Submit filled in AE Forms 405- Ref: AE 405-8 (Acquiring
Estate 8B-R to IMA-E-REFO Estate in Germany), Sect
(Including Land)

Real C-90 C-30 Conduct Pre-Inventory and Conduct Pre-Inventory and Garrison ICW REFO
Estate Condition Inspection Condition inspection. [ T
Real C-60 C-45 Establish turnover date Establish final REFO ICW Garrison, F
Estate inspection/turnover date with

host nation.
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DATE
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DATE

C+90

C+1460

Confirm turnover date

Verify installation is vacant

Turnover Facilities /
Installations

Submit Residual Value Claim
to Host Nation

Accept damage claims

Settle residual
value/restoration claims
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Confirm final
inspection/turnover date with
host nation.

Ensure installation is vacant
except for any property
documented on residual value
claims and previously
coordinated with BVA.
Conduct final Joint Inventory &
Condition inspection of
facilities/ installation with Host
Nation representatives, prepare
Inventory and Condition
Report, confirm US
investments on AE Form 405-
8B-R, and secure installation.
Document condition of facilities
with photographs or videos and
appropriate narration, and
transfer installation with keys to
Host Nation custody.

Provide residual value claim
(AE Forms 405-8B-R) to Host
Nation at transfer of
installation.

Accept claims for restoration of
premises/settlement of
damages NLT 3 months
following termination of leases
(if applicable). able).
Negotiate settlement of
residual value/restoration
claims for released property,
and submit to IMA-E, Real
Estate for approval. Maintain
record of settlement.

IMA-E REFO ICW Gan

Garrison ICW REFO

REFO ICW Garrison ar

& =

INVENTORY AND IAE Form 405-8b-r (
ICONDITON INSPEC Receipt for Improve

Ref: AE 405-8 (Acquiring
Estate in Germany), Sect

(Including Land)

Ref. AE 405-8 (Acquiring
Estate in Germany), Sect

(Including Land)
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A = Announcement Date (Date of public closure announcement)

E = Effective Date (Unit exodus)

F = Final Date (Mission/mission support unit soldiers departed)

S = Stop Date (Support services closed)

L = Lock Date (Gates closed and locked)

C = Closure Date (Transfer installation to Host Nation government)

Installation Closure Handbook, 31 March 2006, IMA-EURO 67


https://www.aeaim.hqusareur.army.mil/library/reg/ur405-8a.htm#S05
https://www.aeaim.hqusareur.army.mil/library/reg/ur405-8a.htm#S05
https://www.aeaim.hqusareur.army.mil/library/reg/ur405-8a.htm#S05
https://www.aeaim.hqusareur.army.mil/library/reg/ur405-8a.htm#S05
https://www.aeaim.hqusareur.army.mil/library/reg/ur405-8a.htm#S05
https://www.aeaim.hqusareur.army.mil/library/reg/ur405-8a.htm#S05
https://www.aeaim.hqusareur.army.mil/library/reg/ur405-8a.htm#S05
https://www.aeaim.hqusareur.army.mil/library/reg/ur405-8a.htm#S05

REFERENCES (Real Estate)

1. AECP Checklists

2. AECP 4950 (S/NF)

3. USAREUR OPORD 4352-03, ANNEX H (see Appendix A)

4. NATO SOFA (Articles 41, 48 and 52)

5. UR-405-5, Acquiring, Administering, and Disposing of Real Estate, 23 Oct 95

6. UR-405-8, Acquiring, Managing, and Disposing of Real Estate in Germany, 3 Jun 02
7. Base Closure and Realignment Act, Public Law 100-526, 24 Oct 88

8. Defense Base Closure and Realignment Act of 1990, as amended, 5 Nov 90
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APPENDIX A

USAREUR OPORD 4352-03, Annex H
(DRAFT, CURRENTLY UNDER REVISION)

70



Deleted: ENGINEER

Comment [O1]: Change title

‘_‘“ Deleted: Reduction and Realignment
;|| Actions, 10 Jul 92

E
HEADQUARTERS I {
UNITED STATES ARMY, [ Deleted: The Modem Army
EUROPE and SEVENTH ARMY ' /| Recordkeeping System, 15 Oct 86
APO AE 09014 E

' || Deleted: 23 Apr 90
/| Deleted: d

'I| Deleted: 1 Aug 90

ANNEX HTO USAREUR OPORD 4352-03

Deleted: e

Deleted: w/Ch 1-2, Inventory of Army
Military Real Property, 18 Mar 77.1

REFERENCES:

A .

|| Deleted: f

Deleted: g¢. AR 420-17 w/Ch 1-2,
Real Property and Resource
Management, 13 Dec 76.1

Ak 1]
{ Deleted: g
[ Deleted: i

| a ARS5-10, Stationing, 1 Mar 01,

| b. AR 25-400-2, Army Records Information System (ARIMS), 18 Mar 03,

¢. AR 200-1, Environmental Protection and Enhancement, 21 Feb 97,

Deleted: Jan 92

d. DA PAM 200-1, Environmental Protection and Enhancement, 17 Jan 02. Deleted: §

[ Deleted:  j. UR25-1, USARE 7
:h

1k
:w/Ch1l

1 31 Jan 83
Bl

| £ AR 380-19, Information Systems Security, 27 Feb 98,

3

3|

:m

: sition, Administration { [4]
tk

o

—
=
(N N L o A L

’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ , /{ Deleted: isition, Administration[ﬁ
L UR 405-8wiCh 1, Acquiring, Administering, and Disposing of Real Estate in Germany, 3Jun "/ [Deletee § L
02.L L/ '/{ Deleted: | ]
7777777777777777777777777777777777777777777777777777777777777777777 { Deleted: p ]
m. UR 30-9, Requisitioning, Issuing, Turn In Food Service Equipment, 2 Feb 00. . | Deleted: ]
/ ’ { Deleted: Policy ‘and Guidance f(ﬁ
+_ . Environmental Final Governing Standards, Germany, December 2002; Environmental Final " /[ peleted: q )
Governing Standards, Belgium, Febru_arv 2003; En_vwonmenta_l Final Governing Standards, The /;/;{Deleted:  USAREUR Memora g7 |
Netherlands, February 2003; and Environmental Final Governing Standards, Italy, January 2002, =~ [ Deleted: 1 =
", MISSION. On order, he Insallation Meanagement Agency. Europe Recion sealigns or closes et
ASGs, BSBs, ASTs, and installations. transfers jnstallations to host nations. and recoups residual value | Deleted: U

of US investments in a timely manner. 1| Deleted: SAREUR inactivates units,
AN { Deleted: communities

(N N

:

{ Deleted: , andf ... [10]

71



(2) Inactivating units will turn over all real property to responsible ASG/BSB Directors of
Public Works (DPWs). Commanders responsible for installations that remain active will retain

custodial responsibility for all real property vacated by inactivating units.

(3) IMA-E Real Estate Field Offices, in coordination with BSB responsible for installations

designated for closure, will transfer all associated real property to applicable host nation.
b. Tasks

(1) Installation Management Agency, Europe Region — Engineer Division,

(&) Submit proposed installation closure lists to EUCOM each quarter. EUCOM forwards
closure lists to DOD, which coordinates with other services, US Government agencies, and host nation
officials. SECDEF makes a public announcement of installations to be closed. Lists will be SECRET,
CLOSE HOLD until the SECDEF announcement. If required, coordination with ASGs/BSBs will be
done with designated "trusted agents" only.

(c) ICW ASGs/BSBs, conduct actions necessary to prepare installations for transfer to host
nation.

(d) ICW UMCs and ASGs, develop stationing concept plan for residual units based on unit
type, number of personnel, and positioning guidance provided by USAREUR G3,

(e) When closing installations have NATO-funded facilities, request those facilities be
released from the NATO inventory by the proposed turnover date. It takes up to 12 months after

(f) 1ICW major commands and US Army Engineer District, Europe, monitor, modify, or
cancel construction projects on installations designated for closure.

(9) Assist ASGs/BSBs with all actions involving turnover of facilities py inactivating units
(Appendix5).

(h) Provide guidance on disposition of private rental leases, Government Rental Housing
Program (GRHP), and Government leased housing in areas where units are inactivating.

(i) Develop plan for return of appliances, food service equipment (FSE), furniture, and
frequency converters, and for cancellation of centralized service contracts.
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(j) Assist ASGs/BSBs with all actions necessary to terminate contracts and remove

software, and data.

(1) Through the Real Estate Field Office ICW ASGs/BSBs, conduct Final Inventory and
Condition Report, and transfer installation to host nation (Appendix 1),

(m)_Through the Real Estate Field Office forward residual value claims to host nation

(Appendix 10),

(n) Negotiate settlement of residual value/restoration claims with host nation. Provide final
residual value settlement with investments over $10 to USEUCOM, JCS and OSD for approval and to
OMB fro review (see Appendix 10),

(o) Prepare Environmental Closure Reports (ECRs) for all closing installations in
USAREUR.

(p) Maintain and provide current data on utilities contracts pertaining to consumption,
minimum payment obligation, amortized capital investment, termination liability and termination
charges. Support REFO with actual data on ownership in utilities systems and provide present/residual
value of utilities systems to be released.

(q) For partial release of installations, negotiate with utilities suppliers on reduced scope
and cost of services. Determine possibilities for combined use of services and negotiate agreements
with BVA on utilities supply to 3d party users for the excess capacity resulting from the partial release

of property.

(b) Provide concept plan for installations closure.

(c) Provide for security and custodial responsibility for real property vacated by inactivating
units, including security of vacated installations until turnover to the host nation in accordance with

designated for closure, prior to commitment of design or construction funds. Approving authority is
ASG Commander.

(e) Review all construction projects regardless of funding source (e.g., MCA, UMMCA,
NATO, AFH (1800), PIF, TSA, DLA, MWR, DODDS, Medical, NAF, AAFES) planned,
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with expected troop reductions. Forward recommendations for major construction programming,
cancellations, or changes to USAREUR program proponent; provide information copy to DCSENGR.
Projects $25,000 and over must be "deconflicted". ASG commanders will deconflict appropriated fund
projects over $100,000 and nonappropriated fund projects over $25,000. Deconfliction will be done
before funds are obligated. (See Section 2.b.(2)(I) for guidance on deconfliction of environmental

projects..)

(f) Review and update real property records to ensure all US investments in real property
are recorded on Headquarters Integrated Facilities System, USAREUR (HQIFS-U).

(9) Ensure that compulsory insured buildings are removed from compulsory insurance
assessment listings.

(h) Ensure that key control is maintained during inactivation of units and activities, and

for a follow-on use by a non-US entity (visits by host nation or NATO military command
representatives will be coordinated through IIMA-E):

- Disapprove a visit when deemed advisable for security reasons or to avoid interference
with installation operations. Notify the requester of the disapproval ASAP.

- If a visit is approved, community commander will refer the request to the local IMA-E

FMOF for decision. If FMOF recommends approval of the request, IMA-E will coordinate with the

coordinate the visit, if desired.

- Refer any non-US forces requests for follow-on use to the appropriate German
authorities. Avoid any statements or actions which may be misconstrued as indicating support for a
certain future use of the property.

() If request is received from the Host Nation landowner to conduct environmental studies

at USAREUR installations, commanders will allow access to conduct the requested studies, unless
doing so would compromise security requirements or interfere with the operation of the installation.
Final arrangements for the environmental studies will be coordinated in advance by an official
representative of the Host Nation Landowner, and will be at the convenience of the installation
commander.

(k) Adhere to the following policy on disposition of real property at installation closure:
- Commanders will not remove any non-US Forces owned property or improvements

without the owner's approval. This includes property owned by the FRG, Laender, municipality,
NATO, or any other non-US Forces entity and any US Forces replacement of that property.
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- US-owned real property is normally left in place because of the permanent nature of
the property. Commanders, however, may remove US-owned real property if there is a present or
anticipated need for the property elsewhere, and it is economically in our best interests to remove and
transport the property, and to repair the damage to the structure.

- If removal is determined to be in the best interests of the US Forces, removal should
be scheduled early to preclude postponement of the projected installation turnover date. If removal
exposes the facility to the elements, the facility should be made weather-tight to avoid further damage.
However, funds should not be spent for major restoration.

premises, with original cost and estimated present value.

- Removal of physical security systems (e.g. WADS) or components thereof from US

Although NATO funded, certain items may be removed once NATO has been advised.

(1) Ensure all Environmental actions associated with installation closure are IAW
APPENDIX 8 TO ANNEX H TO CG USAREUR OPORD 4352-03. In addition, make deconfliction
determinations on all Class 1 projects. (It is assumed that no Class 2 or 3 projects will be acted upon.)
Environmental Class | actions are "must fund', actions or projects to correct violation of applicable
DoD Reqgulation and Host Nation Final Governing Standards. These actions are required to: correct
deficiencies cited in an inspection or notice of violation by a HN regulatory agency and correct
violations of Environmental Final Governing Standards when the date for compliance has passed.
Upon announcement of installation closure, ASG/ BSB commanders will take the following specific
actions:

installation identified for turn over to the host nation are reported through the EPR Web to IMA-EURO
Environmental Branch,

health criteria/ standards is predictable prior to implementation of an effective remedial action; or, (b) a '

situation where intrusion of contaminants into groundwater or surface water does or could threaten
drinking water supplies within a relatively short period of time.

- Secure the joint recommendations of the DEH, SJA and preventive medicine
personnel in determining instances of imminent health threat (e.g. information or investigations by the

forwarded to IMA-EURO Environmental Branch for deconfliction. IMA-EURO Environmental
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Branch will participate in the review of such projects for deconfliction in conjunction with ASG/BSB
DPW representatives. To resolve non-imminent threat Class | projects, the team will:,

installation closure. Consult the SJA to determine whether to change an operation or cease it. A

change in operations may involve not using or shifting some operations from a particular facility.
separators; securing a HN waiver for a boiler that is out of Eérﬁﬁlizini:é with air quality emissions
standards at an installation scheduled to be closed in four months.

- Take appropriate steps to eliminate legal liability and/or health risks to personnel for
each remaining Class 1 action by considering the implications of continuing, ceasing or modifying the
activity. The goal is to remove the violation, the potential liability, and the risk to health by examining
the operational, technical and/or legal liability associated with ceasing, modifying or continuing with

the project..

- ldentify and review possible solutions to determine the least cost alternative to
remedy each Class | problem being forwarded for deconfliction. In some cases, the least cost
alternative will be an operational change, which does not involve expenditure of funds. Any action
that uses other than the least cost fix must be reviewed by the ASG commander and approved by IMA-
EURO Environmental Branch. Specific actions include:

- Ensure contaminated sites on closing installations will not be restored solely
because of turnover to the HN. IMA-EURQO policy is to close installations in a rapid and orderly
manner and to direct environmental funds to those installations, which will remain open. However,
DPWs will continue to take action to resolve imminent health threats.

- The ASG DPW and SJA will then advise the ASG commander of the team findings
and recommendations. The ASG commander will determine his concurrence with the deconfliction
recommendations. In addition the ASG commander will:

- Ensure no additional funds or resources are expended toward analyzing environmental
conditions that will not be acted upon. For example, do not conduct follow-up studies to better refine
existing cost estimate for cleanup of contaminated site on a closing installation, if the nature and extent
of the contamination is generally known, a reasonable cost estimate for cleanup exists, and no
imminent health threat exists. |

- Ensure that all applicable information and documentation is included in the
Environmental Condition Report (ECR) (part of the ESR) at turnover to the HN. This will provide the
HN adequate information to determine whether to initiate,or continue required actions to correct those
situations that could threaten human health or violate HN Environmental Final Governing Standards,

76

1
( Deleted: |
" [ Deleted: USAREUR

N

- Deleted:

-| Deleted: as outlined below, or

forwarded to HQ USAREUR fcr
deconfliction. HQ USAREUR
environmental office will review such
projects for deconfliction when requested
by the ASG. To resolve non-imminent
threat Class | projects, ASG commanders
will identify and review possible
solutions to determine the least cost
alternative to remedy each Class |
problem. In some cases, the least cost
alternative will be an operational change
which does not involve expenditure of
funds. Any action that uses other than the
least cost fix must be reviewed by the
ASG commander and approved by HQ

|| USAREUR. Specific actions include:

( Deleted: |

( Deleted: |

| Deleted: The ASG DEH will review

each Class | action, in implications of
continuing, ceasing or modifying the
activity. The goal is to remove the viola-
tion, the potential liability, and the risk to
health. The ASG DEH and SJA will then
advise the ASG commander of their
findings and recommendations. Requests
for further advice and assistance should
be forwarded to HQ USAREUR, ATTN:
AEAEN-ENVR.

B {Deleted: 1

- [ Deleted: |

Deleted: HQ USAREUR (AEAEN-
ENVR)

- { Deleted: ESR

(|

- Ensure
contaminated sites on closing

installations will not be restored solely
because of turnover to the HN.
USAREUR policy is to close installations
in a rapid and orderly manner and to
direct environmental funds to those
installations which will remain open.
However, DEHs will continue to take
action to resolve imminent health threats.|

)

)

Deleted: Such follow-up studies are not
considered as Class | and will not be
funded by HQ USAREUR.

- { Deleted: environmental standards




- For NATO funded installations, ensure that precautionary pre-financing statements for
imminent health projects are submitted to IMA-EURO Environmental Branch, prior to contract award

or obligation of funds. NATO sites are currently operated under the "polluter pays" principle; this
policy requires the user nation to maintain the NATO facilities to an acceptable standard through the

installations.
(m) Ensure that furnishings disposition is AW Appendix 7.

(n) Assist REFO in I&C inspections and return of real property to host nation.

(0) Ensure excess garrison food service equipment is turned in IAW UR 30-9.

| (3) Area Support Groups (ASGs) |

(a) Ensure that inactivating units under the ASG's chain of command comply with all

(b) Establish map collection points and assemble individual map sheets in quantities of 250
or more copies each for turn in to the USAREUR map depot operated by the 649th Engineer Battalion
(Topo), Schwetzingen. Dispose of smaller quantities of standard unclassified maps through
redistribution or turn in to DRMO. Turn in all cross country mobility, river/bridge, and basic road net
maps or other classified products to the USAREUR map depot.

(4) Inactivating Units (including organizations and support activities)

collection point for storage or disposition IAW AR 380-5.

(e) Use the following decision tree to determine disposition of any unclassified unit map
stocks. This includes map series M745 (' 1:50,000 scale), M648 (1: 100,000 scale) or 1501 (1:250,000
scale-JOG) maps:

- Are the maps stored flat or rolled/folded?
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- if rolled/folded, cross level to neighboring units needing them, or turn in to local DRI-
10 for disposition.

- If flat and fewer than 50 copies of any sheets, turn those sheets in to the local DRMO
for disposition.

- If flat and 50 or more copies of any sheets, turn them in to the ASG collection points.
The ASG will verify with the USAREUR map depot (379-7617) which map sheets are current.
Current maps sheets suitable for reissue, in excess of 50 flat copies, will be returned to the USAREUR
Map depot. Obsolete maps will be turned into the DRMO.
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_J _J )

APPENDIX 1. TO ANNEX HTO USAREUR OPORD 435203 | Deleted:

IMA-E ENGINEER INSTALLATION CLOSURE ACTIONS | Deleted: |

1. PURPOSE. Below listed engineer installation closure actions are a general guide outlining tasks

that should be accomplished in order to expeditiously close an installation and turn it over to the host

nation. Because each installation is unique in size, purpose, number of units, etc., the closure timeline

will also be unique; therefore, target dates for completion of the actions are based upon two reference

dates: A-Day (date of SECDEF's public announcement to close installation) and C-Day (date the | Deleted:
installation is fo be cleared and ready for inspection and acceptance by the host nation). ' Deleted:

\: Deleted: projected t

2. The engineer closure actions are listed sequentially with A-Days first and then C-Days; however, it

should be noted that some of the A-Days and C-Days may overlap, especially if C-Day is less than 300

days after A-Day. Therefore, the actions need to be considered all together not necessarily  Deleted: as
individually and sequentially as listed. | Deleted:

TARGET DATE

ACTION FOR COMPLETION

Submit proposals for installations to close to EUCOM for DOD A-120 Days

coordination. (IMA-E ICW USAREUR G3)  Deleted: ODCSENGR
Stop all MILCON programming (DODDS, MCA, NAF, A-120 Days

AAFES, TSA, Medical). Stop all NATO programming

if required. (IMA-E, ICW ASG/BSB) { Deleted: ODCSENGR
Notify US Army Engineer District, Europe to stop design work on all A-120 Days

construction projects, including MCA, DODDS, AAFES, NATO, etc. )

(IMA-E) | Deleted: DCSENGR
If MCA or NATO construction ongoing, prepare economic analysis to A-120 Days

determine best option for US Government: contract completions or
Dpenalty payments. Determine residual values. (IMA-E) { Deleted: penalty payments
If installation has NATO-funded property, request DCSENGR advise ~ |A-Day | Deleted: ODCSENGR
NATO of intent to close installation and to return property to host nation { Deleted:

by projected turnover date. Request deletion from NATO inventoryby | | Deleted: FMOD and SHAPE o
projected turnover date, or within one year, whichever is earlier. g(MA-€ | ‘ Deleted: & NATO site from
ICW DCSENGR) ; -

—— - - - | Deleted: ODCSENGR ICW

Closing installation terminate development of any Energy Savings A-Day ;

Performance Contracting (ESPC) projects. Advise US Army Engineer ( Deleted: NATO/FMOD
District, Europe to inform ESPC contractor of decision to terminate

project development and under no circumstances will a task order be

awarded at that location.

Decide if early transfer of certain facilities is advisable or necessary. A+30 Days

Advise ASG/BSB to prepare AE Form 405-8A-Rs for installation/ leases | |  Deleted: 1200R

to be terminated and forward to |IMA-E, RE Br within 45 days. ({IMA-E. | |  Deleted: ODCSENGR
ICW ASG/BSB)  Deleted: ODCSENGR
Determine whether construction projects, regardless of funding source A+30 Days

(e.g., MCA, UMMCA, NATO, AFH, PIF, TSA, DLA, MiR, DODDS,

Medical, NAF, AAFES) should be cancelled, terminated or completed.

(ASG/BSB)

Notify FMOC/FMOD/NATO of decision to stop all construction on A+30 Days
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installation designated for closure. (ODCSENGR ICW LNO/USFLO)

Determine which restricted areas, compulsory property insurance, A+30 Days

facilities, leases, and accommodation program requests, if any, are to be

retained. (IMA-E ICW ASG/BSB) | Deleted: ODCSENGR
Cancel all OMA and AFH (1900) planned work on facilities not required | A+30 Days

for operations until turnover or unit moves. Continue with projects not

already under construction only as exceptions approved by community

commander or DCC. Projects under construction should normally be

completed. Continue with Class | environmental projects necessary to

prevent imminent risk to human health or the environment. Review other

Class | projects IAW AR 200-1, Chapter 14. (ASG/BSB)

Gaining ASG receive and begin restructuring engineering automation A+30 Days

systems data from closing ASG/BSB. (ASGs/BSBs ICW ODCSENGR

Determine needed budget changes, and notify ODCSENGR of A+60 Days

requirements. (ASG/BSB ICW ODCSENGR)

Determine changes needed in service and utility contracts and initiate A+60 Days

appropriate contract modifications (ASG/BSB ICW IMA-E and RCO)  Deleted: ODCSENGR
Identify all hazardous materials which must be moved or disposed of A+90 Days

prior to property release. Arrange for disposal thru DRMO. (Inactivating

units, ASG/BSB)

Identify any existing local or regional legal agreements which define A+90 Days

environmental actions, projects, or which must continue after transfer

regardless of user. Initiate modification of agreement. (ASG/BSB)

Authorize REFOs [0 issue termination notices (using AE Form 405-8A- | A+90Days | Deleted: Request that
R) to landlords IAW lease requirements and requested terminationdates | | Deleted: 1200-R
and initiate termination of associated utilities contracts and letter orders. \

(IMA-E, ICW ASG/BSB and RCO)  Deleted: ODCSENGR
Notify service contract vendors and receiving activities of contract A+90 Days

changes. (IMA-E and ASG/BSB ICW RCO)  Deleted: ODCSENGR
Transfer service contracts as changes are completed. (IMA-E ICW RMO) | A+90 Days  Deleted: ODCSENGR
Closing installation notify US Army Engineer District, Europe of need to | A+90 Days

consider executing buyout provision to implemented ESPC task orders.

Develop timeline for task order termination where applicable.

Remove unit equipment attached to facilities and equipment in place A+120 Days

(including furniture), except that planned to remain. (Inactivating Unit

ICW ASG/BSB)

Dispose of /Turn in maps to ASG IAW Annex H (Inactivating Unit ICW | A+120 Days

ASG/BSB)

Plan for minimum services, including security, required between unit A+150 Days

movement and facility turnover. (ASG/BSB)

Receive real property from inactivating units (ASG/BSE) A+150 Days  Deleted: E
Develop preliminary ESR for closure of entire BSB if appropriate A+160 Days

(ASG/BSB ICW IMA-EURO Env Br)

Plan for termination of equipment leases. (ASG/BSB ICW RCO) A+180 Days

Update US investments on real property records and HQIFS-U. C-270 Days ,

ASG/BSB ICW IMA-E | Deleted: ODCSENGR
Develop plan for return of appliances, excess food service equipment, C-270 Days

furniture, and frequency converters, and for cancellation of centralized | Deleted: a
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N __ A )

service contracts. (MA-E, ESC ICW ASG/BSB) | Deleted: ODCSENGR
Obtain from redeploying units personnel roster with departure dates. C-270- Days

Develop plan for disposition of AFH, GRHP, private rental Government

leased housing units, B0Qsj and SEBQs. (ASG/BSB)

Coordinate removal of equipment in place with tenant units (sanitizing C-270 Days

facilities which house classified operations, disconnecting industrial | | | Deleted: *
equipment,.etc.). (ASG/BSB, Inactivating units) | Deleted: ,
Coordinate engineering automation' systems modification/disposition C-240 Days

(i.e., cancellation or modification of maintenance contracts, procedures

for moving equipment, and transfer of data bases) . (MA-EICW | | Deleted: ODCSENGR
ASG/BSB)

Coordinate desired condition of facilities and utilities upon turnover (e.g. | C-240 Days

water shut off at USB, at building entry, or left on). (ASG/BSB ICW ,

IMA-E, BVA) | Deleted: ODCSENGR
Notify GRHP landlords of lease termination. (ASG/BSB) C-240 Days  Deleted: ICW RCO
Identify excess appliances, furniture, food service equipment and C-210 Days

frequency converters; request disposition instructions from IMA-E,ESC. | { Deleted: ODCSENGR
(ASG/BSB ICW IMA-E, ESC) [Deleted: ODCSENGR
Ensure receipt of 1354s from EUD resident or area offices on additions C-210 Days

and known improvements to facilities. Record improvements on real

property records (and AE Form 405-8B-R, when developed). (ASG/BSB | | Deleted: 1204-1-
ICW EUD)

Review records for any reimbursable payments due. (ASG/BSB) C-210 Days

Determine status of NATO or conjunctively funded (MCA/OMA/NATO) | C-210 Days

projects on installation. Should facility stay as part of NATO

Infrastructure or be turned over with other facilities? (IMA-E ICW ,

ODCSENGR, Deleted: VGR ICW NATO and Host
Modify USAREUR Engineering Systems Automation contracts. Notify | C-210 Days ( Nation
EHSC-COE of need to modify HQDA contracts. (IMA-E) { Deleted: ODCSENGR
Conduct initial survey of installation to verify US investments are C-210 Days

accurately recorded on real property records. (ASG/BSB, IMA-E REFO) | Deleted: ODCSENGR
Remove JSIIDS equipment from facilities and turn it in to Installation C-210 Days

PBO. Wiring may remain in place. (ASG/BSB)

Conduct (when needed) follow-up to initial survey of installation. C-180 Days

(ASG/BSB, IMA-E REFO)  Deleted: ODCSENGR
Prepare Preinspection Environmental Status Report (ESR) IAW C-180 Days

Appendix 12?2 and AE 200-1. (IMA-E Env Br ICW ASG/BSB) [Deleted: ”

Send AE Form 405-8B-R (Receipt for US Improvements) to ASG/BSB, | C-150 Days | Deleted: USAREUR OPLAN 4374,
requesting completion NLT C - 90. (IMA-E REFO ICW ASG/BSB | Brilliant Exit

Turn in or transfer excess appliances, furniture, food service equipment, | C-120 Days ' [ Deleted: UR

and frequency converters. (ASG/BSB ICW JMA-E, ESC) [Deleted: ASG-/BSB
Forward approved AE Forms 408-8A-R to IMA-E REFO with dis- || C-120 bays | Deleted: 1204-1 or 1204-1-R
position instructions for installation closures. Notify FMOD/FMOF of [ Deleted: ODCSENGR
projected date for turnover of installation. (IMA-E, RE Br)  Deleted: 1200-Rs
Provide notification to terminate telecommunication lines for engineering | C-120 Days \ Deleted: ODCSENGR
systems. (ODCSENGR) )

Estimate funds required for remaining real estate leases prior to C-120 Days

transfer/termination. (IMA-E) \: Deleted: ODCSENGR ICW RMO)
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Be prepared to provide quarterly updates to Unconstrained Requirements | C-120 Days

Report (URR, AR 420-16), format to be provided. (ASG/BSB ICW ,

IMA-E) | Deleted: ODCSENGR
Terminate ESPC task orders. C-90 Days

Initiate clearing support activities from the installation. (Support C-90 Days

Activities ICW ASG/BSB

Submit filled in AE Forms 405-8B-R to ODCSENGR. (ASG/BSB) C-90 Days | Deleted: 1204-1-R
Conduct Pre Inventory & Condition inspection of facility to estimate C-90-30 Days | Deleted: Investment Forms
turnover potential and work to be done to prepare facilities for turnover.

Verify/refine capital investment data on form 1354 summary print outs.

Video tape potential problems. (ASG/BSE,ICW IMA-E REFQ)  Deleted: E

Cancel all service orders and open-end contracts not required for C-60 Days  Deleted: JODCSENGR
caretaker maintenance pending turnover. (ASG/BSB ICW |IMA-E) [ Deleted: ODCSENGR
Cancel all service orders and open-end contracts not required for C-60 Days )

caretaker maintenance pending turnover. (ASG/BSB ICW IMA-E)  Deleted: ODCSENGR
Report quantity of heating fuels expected to be on hand at turnover. C-60 Days

(ASG/BSB ICW IMA-E REFO)  Deleted: X
Redistribute excess non-centrally managed items (NCMI) and RPMA C-60 Days

supplies. Report NCMI excess thru ASG to IMA-E, ATTN: _ ??for " Deleted: BQ USAREUR, ATTN:
disposition. (ABAEN-FE'B,

Report excess centrally managed DOVV_ equipment to USAREURG4, | | Deleted: EH

NTVO (for non-tactical vehicles) or 200th TA1*1C (for commercial

construction equipment); info copy to IMA-E , ATTN: 2272, (ASG/BSB) | Deleted: HQ USAREUR,
Redistribute excess fire trucks IAW disposition instructions from IMA-E, | C-60 Days { Deleted: AEAEN-FE-B
ATTN:_ (ASG/BSB ICW IMA-E) ( Deleted: USAREUR
Provide updated draft ESR to IMA-E. (ASG/BSB ICW IMA-E Env Br) | C-60 Days \i Deleted: AEAEN-FE-B.
Confirm final inspection (closure) date with host nation. (IMA-E REFO | C-45 Days " Deleted: ODCSENGR
ICW BVA) \

Complete clearing support activities from the installation. (Support C-30 Days

activities ICW ASG/BSB)

Redistribute excess coal and fuel oil supplies. (ASG/BSB ICW 200th C-30 Days

TAMMC)

Redistribute excess refuse trucks. (ASG/BSB ICW IMA-E) C-30 Days | Deleted: ODCSENGR
Identify and resolve issues of district heat contract and utilities C-30 Days

privatization contract successor ship. (IMA-E ICW ASG/BSB & RCQO) [Deleted: successorship
Close sanitary landfills on property to be turned over, or arrange for C-30 Days  Deleted: ODCSENGR
transfer of their operation to the host nation. Closure will be ICW host

nation standards. (ASG/BSB ICW IMA-E REFO and Env Br)

Operate sewage and water treatment plants until turnover. If host nation

will not utilize the facilities, cap water wells and inactivate the water and

sewage treatment plants. (ASG/BSB)

Operate all utilities to include water, electricity, heat, etc. until turnover. | C-30 Days

Status to be determined in negotiations with host nation.

(ASG/BSB ICW IMA-E REFO/FE)

When ASG/BSB disbands for real property turned over to host nation, C-30 Days

insure transfer to ASG assuming geographic area responsibility, records
of: reforestation, erosion control, proper disposal of hazardous material
and wastes, asbestos surveys and abatement projects, radon surveys,
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sewer studies, known or suspected contamination, projects accomplished
to abate contamination, and any other records potentially useful in
negotiating future claims. (ASG/BSB ICW IMA-E REFO, IMA-E Env
Br, and Receiving ASG)

When ASG/BSB disbands for real property remaining under US Army | C-30Days |  Deleted:

control, insure transfer to ASG assuming geographic area responsibility:

master plans, stationing and installation plans (SIP), ESR (with all

backup files), installation design guides (IDGs), basic information maps,

real property cards and supporting files, IFS data (on tape), budget, pro-

gramming and workload data, O&M manuals for installed equipment,

backlogged work requests, 420-16 files (including tech date, BMAR, and

URR), project files, service contract files, maintenance and services

equipment necessary for SRM mission accomplishment. (Asé/Bspicw | |  Deleted: RPMA )
Receiving ASG)

Back up UNISYS and INTEL/ATT data on tape. Move C-30 Days

UNISYS/INTEL/ATT equipment and data and most personal computers

to new site. Terminate most telecommunications/IDs. Activate new

telecommunications lines where necessary. (Gaining ASG ICW closing

ASG/BSB)

Conduct (when needed) follow-up Pre-Inventory and Condition C-30-15 Days ,

inspection. (ASG/BSB, IMA-E REFO), | Deleted: , ODCSENGR)

Confirm installation turnover date with host country. (IMA-E REFO C-15 Days

ICW ASG/BSB)

Terminate remaining telecommunications. Move remaining personal C-15 Days

computers to new site. (Gaining ASG ICW closing ASG/BSB)

Complete removal of all hazardous materials and wastes. (ASG/BSB) C-15 Days

Ensure installation is vacant except for any property documented on C-Day

residual value claims and previously coordinated with BVA. (ASG/BSB \f Deleted: 1204-1 1
ICW REFO) [ Deleted: Icw REFO )
Conduct final Joint Inventory & Condition inspection of facilities/ C-Day (Deloted: Ensare nstallation is vacant |
installation with Host Nation representatives, prepare Inventory and except for any property documented on
Condition Report, confirm US investments on AE Form 405-8B-R,and | | it it VA ASersaB W
secure installation. Document condition of facilities with photographs or REFO) (a1
videos and appropriate narration, and transfer installation with keys to Deleted: Provide residual value claim |
Host Nation custody. (IMA-E REFO IC\ ASG/BSB and Host Nation) (AE Forms 100-1-R and 1204-1)
Provide residual value claim (AE Forms 405-8B-R) to Host Nation at C-Day (ODCSENGR/REFO ICW ASG/BSB and
transfer of installation. (IMA-E REFO) |_Host Nation) (.21
Coordinate final purchased utilities meter readings with suppliers, and C-Day Deleted: Provide care custody, security
repare final biIIing meter record. (ASG/BSB ICW RCO) vacant facilities for an extended period
Publish final ESR. (IVA-E ICV/ ASG/BSB) C+15 Days ranste of relproprty. (ASGIR T3]
Accept claims for restoration of premises/settlement of damages NLT 3 | C+90 Days

months following termination (if applicable). (IMA-E, REFO)

Negotiate settlement of residual value/restoration claims for released
property, and submit to IMA-E, Real Estate_for approval. Maintain
record of settlement. (REFO)

As soon as facility has a
reuse or is sold by HN

| Deleted: host nation

\/ Deleted:

J
)
__ { Deleted: ODCSENGR ]

Deleted: *These actions will be
planned as soon as possible after C-Day.{
Coordination of date with host nation,
and larger size of somef
installations requiring several days to
complete, may require delay {

L of completion to as long as




APPENDIX 2 TO ANNEX H TO USAREUR OPORD 4352-03
IMA-E ENGINEER INSTALLATION TURNOVER ACTIONS

1

2. Responsibilities.

a. Area Support Group. Area Support Groups are responsible to monitor and guide BSB
installation turnover actions. In addition, they will:

(1) Ensure that AE Forms 405-8A-R reach IMA-E, RE Branch in a timely manner.

(2) Participate in Pre- and Final 1&C Inspections as desired.

b. Base Support Battalion. Base Support Battalion Commanders are responsible for ensuring
that facilities and installations under their control which have been announced for closure are prepared
for expeditious and efficient return to the Host Nation and that they are adequately secured and
maintained until turnover to the Host Nation. BSBs will:

(1) Provide adeguate maintenance and security for installations after all units and tenant
activities have departed until facilities are released to the Host Nation to minimize vandalism,
pilferage, and degradation of facilities. Facilities maintenance and repair requirements for installations
announced for closure are in Appendix 3.

(2) ldentify pending accommodation program requests; family housing, GRHP and non-family
housing leases; facility support contracts; and construction projects which will be affected by
installation re-alignment and closure actions.

(3) Identify real estate interests to be retained, e.q. easements for utility/communication lines
across property to be released.

(4) Prepare AE Forms 405-8A-R for all real estate to be released and forward through ASG to
IMA-E, RE Branch.

(5) Update 1354 data on capital improvements at closing facilities/installations.

(6) Provide representatives to Pre- and Final 1&C Inspections. Details are in Appendix 4.

(7) Determine and execute the disposition of all equipment-in-place prior to 1&C Inspection.

(8) Prepare estimate of current value of US capital improvements. For installations in
Germany, complete AE Form 405-8B-R and submit to REFO with ESR.

(9) Inventory and tag keys.

(10) Ensure that facility is empty and swept clean for the final inspection and turnover to the
Host Nation. Ensure that pertinent records, i.e. operating permits, specifications for systems, etc, are
available for turnover to the Host Nation at the Joint 1&C Inspection.
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c. Real Estate Field Office. The Real Estate Field Offices are the primary link with the local Host - - { Deleted: 1

Nation offices responsible for accepting installations to be returned to Host Nation and negotiating the
value of US investments in those installations. The REFOs will maintain a professional relationship
with the local Host Nation offices and work closely with the ASG/BSB DPWs in executing the return
of real property to the Host Nation and claiming residual value. The REFO will:

(1) Organize the 1&C Pre-Inspection ICW with BSB and chair the inspection.

(2) Prepare the 1&C Pre-Inspection Checklist and forward a copy to the BSB. See Appendix 3.

(3) For installations in Germany, prepare AE Form 405-8B-R and forward to BSB for
completing the capital investment data prior to final 1&C Inspection.

(4) Coordinate 1&C inspection and turnover date with BSB and local Host Nation
representative and invite all participants.

(5) Host 1&C inspection

(6) Provide claim for recoupment of the value of US capital improvements (AE Form 405-8B-
R for Germany) to the Host Nation.

(7) Prepare 1&C Report.

(8) Release the facilities/installation together with pertinent records to the Host Nation.

d. IMA-E, Real Estate Branch. IMA-E, Real Estate is responsible for approvals and notifications
which will authorize the REFOs to , notifications, and for Is and

(1) Approve and forward to REFO AE Forms 405-8A-R for all real estate to be released in
connection with announced closures.

(2) Notify Host Nation, in accordance with provisions of international agreements, of date
when installations announced for closure will be available for return.

(3) Ask ODCSENGR to request deletion from NATO inventory for NATO
installations/improvements which have been announced for closure.

(4) Monitor progress of real estate actions in returning installations to Host Nation.

(5) Provide guidance to USAREUR staff agencies, ASG/BSB, REFOs, etc on real estate
matter in connection with release of installations from US control. Report dates for return of
installations to IMA-E FE for processing utility contract accounts.

- {Deleted:

Page Break
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APPENDIX 3 TO ANNEX H TO USAREUR OPORD 4352-03
FACILITY MAINTENANCE AND REPAIR

1. SITUATION. Installations announced for closure will be vacated by restationing or deactivating
units and turned over to the control of ASG/BSB for return to the Host Nation. To comply with the
provisions of agreements between the US Forces and the Host Nation and to protect the value of US
capital investments in those installations, a certain level of maintenance and repair will be required
until the installations are turned over to the Host Nation. At the same time, expenditure of US
government funds are to be minimized.

2. EXECUTION. The BSB Commander is responsible for maintenance and repair of facilities under
his control until turnover to the Host Nation. The following maintenance and repair actions will be
accomplished once an installation is announced for closure:

a. Review all requirements for new construction at the installation announced for closure. All but
essential projects will be cancelled.

b. Review all ongoing new construction, maintenance, and repair projects and, based on the results

of an economic analysis, establish which projects should be terminated.

c. Review all unexecuted work requests on facilities scheduled for turnover and cancel all but
essential requirements.

d. Provide minimum essential maintenance and repair work necessary for mission
accomplishment, safequarding of personnel and property, maintaining guality of life. All requests for
work on facilities to be returned to the Host Nation will be scrutinized for necessity.

e. If an installation has been vacated but not returned to the Host Nation, it will be placed in
caretaker status. In this status, the following will be accomplished:

(1) Facilities will be put in weather-tight condition to prevent any damage from the elements.

(2) Remove and property dispose of property which will not be turned over to the Host Nation
with the installation.

(3) Physically secure facilities.

(4) Put facilities and operating systems in a condition appropriate for the season.

(5) Continue to police the installation to keep in presentable condition.

(6) Accomplish minimum essential repair necessary to prevent further damage

(7) Periodically inspect installations to check condition of the facilities.

(8) Review all service and deliver order contracts and cancel/modify contracts as necessary

(9) Ensure emergency services (fire flighting, police, etc.) can access.
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APPENDIX 4 TO ANNEX H TO USAREUR OPORD 4253-03
INVENTORY & CONDITON INSPECTIONS

1. Inventory & Condition (1&C) Inspections will be planned by the Real Estate Field Office in
coordination with the BSB DPW and, if applicable, with Host Nation representatives. They will be
conducted in accordance with timelines in Appendix 1.

2. The I&C Pre-Inspection(s) will be attended by the REFO, the BSB Commander or his designated
representative (normally DPW). In the case of total BSB closure, the gaining BSB Commander or
representative will also attend. The objective of the inspection is to verify 1354 data on capital
investments, to record the condition of the investments, and identify corrective action required prior to
return of the property to the Host Nation.

a. The following will be checked to verify the 1354 data:

(1) Does the improvement still exist?

(2) Degree of maintenance. Normal wear and tear, considering the age of the improvement,
should be the standard. Adjustments to the 1354 data should be made for renovation which increases
the life expectancy or lack of maintenance which decreases life expectancy.

(3) Equipment-in-place. DPW must determine disposition of all such equipment.

(4) Validate project life (i.e. 25 vs 40 years).

b. A photographic or video record of the facilities should be made during the inspection.

c. The REFO will complete the 1&C Pre-Inspection Report (encl 1) documenting required follow-
on actions and distribute to participants.

d. Following the Pre-Inspection, the BSB DPW will make necessary changes to the 1354 data.

3. The REFO will schedule the joint 1&C inspection in coordination with the BSB and the Host Nation
representatives. The inspection will be attended by the REFO, the BSB Commander or his designated
representative (normally DPW), and Host Nation representatives In the case of total BSB closure, the
gaining BSB Commander or representative will also attend . The objective of the joint 1&C inspection
is to establish the condition of the facility/installation, assert the claim for recoupment of US capital
investments, and transfer the facility/installation to the Host Nation.

a. The REFO will provide a claim for recoupment of US capital investments and the 1354 listing
to the the Host Nation.

b. The adjusted 1354 listing will be compared to the facilities to be transferred to the Host Nation.

c. If necessary, special conditions for release will be negotiated between REFO and the Host
Nation.
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d. Details on compensation for fuel oil left in tanks will be agreed between REFO and Host
Nation.

e. REFO will transfer the facilities/installation to be released to the Host Nation together with
pertinent plans, records, specifications and keys.

f. REFO will complete the I1&C Inspection Report (encl 1) and distribute to US participants.
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ENCLOSURE TO APPENDIX 4 TO ANNEX H TO USAREUR OPORD 4253-03
INVENTORY & CONDITON INSPECTION REPORT

INVENTORY AND CONDITION REPORT

PRE-1&C JOINT I&C

ASG:

BSB:

ARLOC:

INSTALLATION:

FACILITY:

ATTENDEES

Name Organization Phone

TYPE OF PROPERTY:

OVERALL CONDITION

SALVAGE VALUE (VALUE OF MATERIALS AND EQUIPEMENT):

DEMOLITION COST (COST TO DEMOLISH FACILITY):

NET SALVAGE VALUE (SV MINUS DEMO COST):

REHAB COTS (THE TOTAL OF ESTIMATED REPAIR
COSTS FOR THE REPAIRS LISTED ON THE FORM):
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INVENTORY AND CONDITON REPOR
CONTINUATION SHEET

PHOTO TAKEN OF INSTALLATION
VIDEO RECORDING TAKE OF THE INSTALLATION

ITEMS REQUIRING REPAIR COST ESTIMATE *

* COMPENSABLE (CD) OR NONCOMPENSABLE (NCD) DAMAGES

90



GENERAL SURVEY - INTERIOR

FLOORS AND FLOOR COVERINGS

CEILINGS

WALLS

DOORS AND WINDOWS

PLUMING

ELECTRICAL FIXTURES

WOODWORK

HEATING

IN-PLACE-EQUIPMENT

ATTACH ADDITIONAL SHEETS AS NEEDED
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GENERAL SURVEY - EXTERIOR

ROOFS/EAVES/DRAINPIPES

WALLS

WINDOWS AND DOORS

FENCING

LAWN/SHRUBBERY/TREES/PERRENIALS

WALKS/DRIVEWAYS

GARAGES AND OUTBUILDINGS

ENTRANCES/ELEVATORS/PATIOS

SEWAGE

REMARKS

ATTACH ADDITIONAL SHEETS AS NEEDED
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APPENDIX 5 TO ANNEX H TO USAREUR OPORD 4352-03 | Deteted: 2 )
INACTIVATING UNIT ACTIONS FOR REAL PROPERTY MATTERS o [Deleted: ]
) { Deleted: ENGINEER ]
Deleted: Target
TARGET DATE { oxel
FOR | — i
—_— | for Completion
ACTION COMPLETION I _
Provide unit roster to DPW. Roster must indicate anticipated departure dates of | E-120 Days 1| Recelve briefings from Engincer Support
personnel and current place of residence, i.e., billets, BOQs, private rentals, | Days*1
GRHP. etc., _includinq complete address. Roster should also show destination, ,ﬂgrovide unit roster to DEH. Roster must
i.e. ITT within USAREUR or PCS to CONUS. | indicate 1
Cancel automatic map distribution. E-120 Days ! 223“!3?5:%1?232%”” detesof personmel
Ensure personnel who live in private rental housing report to BRO and provide E-120 Days I ?:nftzslisdgme;tgi"ﬁt& BOQs, private
termination notification to landlords, utility and telephone companies. 1| including complete address. Roster
Coordinate with DPW for removal of unit equipment attached to facilities and E-100 Days || should also show destination, i.e. {

B B N N N ITT within USAREUR, or PCS to
equipment in place (including furniture). " | conus. E-120
Coordinate with DRMO and DPW for removal of hazardous wastes/materials. E-100 Days ﬂDaVS“

Turn in bulk quantities of maps as described in Annex H, paragraph 3b(4) E-90 Days I | Cancel automatic map
Ensure personnel about to ship HHG have inquired as to availability of interim NLT E-90 Days | d';‘.’i‘;%"é’,‘;'ysﬂ
furniture from CFMO (if required). Prior to HHG Shipment but N S
Arrange with DPW for pre-turnover inspection of all facilities assigned to unit; | E-60 Days I ettt
i.e., billets, administrative buildings, warehouses, maintenance and supply || BRO and provide termination notification
facilities, hardstands, washracks, dining facilities, etc. Ensure that DPW provides ‘ ;%éa{‘e‘:é‘;ﬁ’jni"d utility
condition code checklists for all facilities. | companies.

E-120 Days{

Coordinate with DPW or appropriate organization to ensure sufficient temporary | E-60 Days
lodging (eq., guest house, hotel) is available when moving personnel with

1
Coordinate with DEH for removal of unit
| equipment attached to

families ou_t of private rentals, GRHP units, family government quarters, etc., ‘ facilities and equipment in place
prior to their departure. ‘ (including
Ensure personnel living in private rental or GRHP arrange for government E-45 Days** | e E100 Dyt
furniture and appliances pickup. [ Coordinate with DRMO and DER for
P " B removal of hazardous
Ensure personnel living in government quarters or government leased housing, E-45 Days ! wastes and hazardous materials.
BOQs, SEBQs, and GRHP arrange quarters pre-inspection and final clearance. ] - E-100
- - - - T ) ays'
Remove all unit equipment and equipment in place from facilities, as arranged E-30 Days 1 Y
with DPW. : gurn Ier] zu_lkguantit:is 1?f maps as
B B escriped in Annex H,
Turn in all hazardous wastes/materials to DR.MO. E-30 Days | paragraph
Arrange with DPW for turnover of all facilities E-30 Days 3b(4)-E_90 Dayet
Turn over to DPW all facilities, with keys, and engineer-related equipment. E-8 Days q
E-date is the projected date of unit inactivation or redeployment. It is assumed the main element of the ~ Freute Personel aboutto sip HHG
unit departs on E-date. Public announcement of a unit's inactivation or redeployment will normally be to  PriortoHHGY
made 180 days prior to E-date. If an announcement is not made to allow 180 days for inactivation, Ca‘F’j:;I'gbz:'fW of interim furniture from
date for completion of actions may require adjustment, required). Shipment,
J* Target date is for scheduling appointments only; furniture turn-in and quarters clearance dates must bt 1
be based on household goods pickup schedules and port calls. Many families often leave much earlier NLT E-60 Days{
than E-day. Scheduling for household goods and quarters inspection should be done at least 45 days \ E\ )
. [ H \ rrange with DEH for pre-turnover
rior to eacn individual's port call. .| inspection of all facilities{
t h individual t call
VY assigned to unit; i.e., billets, (.14
Deleted:
from this list
[ Deleted: ]
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APPENDIX 6, TO ANNEX H TO CG USAREUR OPORD 4352-03

| - Wash windows and sills, inside and outside
| -_Thoroughly clean latrines; wash walls and floors; clean sinks, toilets, showers, etc.

| -_Remove unit equipment, e.g. JSIIDS (listed in detail by DPW)

| - Remove trash and garbage
| -_List major repair requirements

‘ - Leave keys with tags in interior door locks; tag all keys for exterior doors and locks and

Normally, all furniture must be removed; however, if arrangements are made with DPW to
leave in building:

| - Inventory by FSC for serviceability, with inventory sheet posted in each room

- Clean and serviceable condition
- Neatly arranged in rooms

‘ -_Furniture that is unserviceable or identified for usage elsewhere must be removed from

| - Close windows, drain and turn off radiators

-_Complete DA Form 727 (Classified Container Information) for all combination locks and
doors; provide forms to the DPW.

,,,,, _—

2. Dining Facilities

| -_Clean walls and floors; ensure Kitchen is free of grease and dirt; remove posters, pictures,
signs, etc. from dining area; sweep and mop floors

| - Wash windows and sills, inside and outside
94

\/ Deleted:

- *[ Deleted:

EH

\: Deleted:

—a

[ Deleted:

\: Deleted:

- { Deleted:

EH

‘/ Deleted:

==

R [ Deleted:

~

[ Deleted:

DEH

\t Deleted:

EH

| Deleted:

icerasto f

\ Deleted:

instructions.

| N

‘/ Deleted:

1

[ Deleted:

DEH

[ Deleted:

CFMO

{ Deleted: ,

‘/ Deleted:

1

[ Deleted:

insure

‘/ Deleted:

\; Deleted:

EHY




-_Clean ventilation systems and grease traps

-_Thoroughly clean latrines; wash walls and floors; clean sinks, toilets, showers, etc.

-_Remove unit equipment (listed in detail by DP\\/)

-_Remove trash and garbage

-_List major repair requirements

-_Thoroughly clean dining facility equipment, ensure grease-free; arrange disposition of

-_Turn in damaged or unserviceable equipment prior to clearance

-_Leave all interior doors keys with tags in all interior door locks; turnover exterior doors

- Close windows, drain and turn off radiators

- Clean window screens

- Clean grease separators

3. Maintenance Facilities

-_Clean walls; remove signs, posters, pictures, etc.; patch large holes; remove grease and oil

spots

- Wash windows and sills, inside and outside

-_Clean oil sumps and exterior of ventilation systems; replace filters

-_Thoroughly clean latrines; wash walls and floors; clean sinks, toilets, showers, etc.

-_Drain air compressors of air, and turn off

-_Remove unit equipment (listed in detail by DP\\)

-_Remove trash and garbage
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\ Deleted:
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\; Deleted:

\/ Deleted: EH

Deleted:
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-_List major repair requirements

- Leave keys with tag in interior door locks; tag all keys for exterior doors and locks and turn

over to building,coordinator, installation coordinator, or DP\, after securing facility. ‘ Deleted: { ‘
- Clean lights, ensure operable conditon | Deleted: EH )
. [Deleted: i }

- Close windows, turn off and drain radiators

- Complete DA Form 727 (Classified Container Information) for all combination locks and

doors; provide forms to the DEH ‘ Deleted: { ‘

. Hardstands, Washracks, Parking Areas " Deleted: ‘

’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ T

-_Clean all oil spills
- Sweep area clean, free of mud, dirt, etc.
-_Remove garbage, trash, and debris; leave no abandoned vehicles or equipment

- Clean grease racks and ramps, leave free of grease and oil; empty used oil tanks and clean
to HN requirements

-_List major repair requirements (to include security fences)

- Remove padlocks, and secure gates interior to the installation in an open position «  Deleted: - )

[Formatted: Bullets and Numbering ]

| 5. Ammunition Storage Facilities | Deleted: s )

\; Deleted: \

-_Clean oil spills

- Sweep apron clean, free of mud, dirt, etc.

- After removal of ammunition, remove locks and close doors
-_Sweep clean interior of buildings, including walls and roofs
-_Remove trash, garbage, dunnage, and debris

-_List major repair requirements (to include security fences and IDS)

6. Fuel Stations

-_Coordinate storage tank cleaning with supporting environmental office_(See Appendix 12
of this Annex H for further information on tank closure.)
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Clean all oil and fuel spills

Sweep hardstand clean, free of mud, dirt, etc.

Remove garbage, trash, and debris

List major repair requirements (to include security fences)

Remove padlocks, and secure gates interior to the installation in an open position

Leave keys with tag in interior door locks; tag all keys for exterior doors and locks and turn

over to building coordinator, installation coordinator, or DP\\/ after securing facility. Deleted: {
Measure fuel in storage tanks; turn in fuel IAW USAREUR G4 instructions Deleted: EH
Deleted:

Clean walls in buildings; remove posters, pictures, etc.; patch large holes

Inspect and charge fire extinguishers; leave extinguishers in place

| 7. Open Areas Surrounding Facilities Deleted: {

q
q
Remove trash and debris

Fill in holes in ground which present immediate danger if abandoned

Ensure perimeter fences are left intact to provide security
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TARGET . DATE

APPENDIX 7 TO ANNEX H TO CG USAREUR OPORD 4352-03 {Deleted
DISPOSITION OF FURNITURE ACTIONS {Deleted:

. . o ) . o ) ) . ’/{Deleted:
PURPOSE. To identify procedures and policies regarding the disposition of furniture in closing and /,,{Deleted

o1

drawdown communities. The action timelines listed below are a guide for processing of excess iy

Deleted:

within ASG. (ASG/BSB)

furniture. Dates may be adjusted depending upon the availability of billets and family housing units.

]

Deleted:

///

i
ool
/// '[ Deleted:
il
i
il

o U A

TARGET DATE , ;| Deleted: 0
ACTION FORJNJT!A'[LQN 77777 // Deleted: Instructions
'1| Deleted: from VEBEG.
Identify requirements for moving and 11////| Deleted: ASG/BSB ICW ODCSENG
handling AFH and UPH furnishings. ,,’,”//’///’ i\i/”ggEG
(ASGs/BSBS) C 230 Days ,,, o  [deteted ]
Identify excess furnishings for redistribution, | //”’/ | etetect J
within ASG, (RESCS/ASGs) C. 270 Days i [ petetea: )
”””””””””””””””””””””””””””””””” , w”/j// {Deleted: to 26th ASG. )
Identify excess DM furniture. Report and optain disposition instructions | /f// {Deleted:'ﬂ )
from IMA-E, ESC IAW VEBEG requirement, (ASGs/BSBs). C_ 270 Days y “ Deleted: d
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, J
/,/ {Deleted: ]
Identify GFOQ furniture and upgraded furniture s {De,eted: )
for redistribution. Coordinate/schedule,transfer. (RESCs) G 270Days /ﬁ/ [ Deleted: 1 )
777777777777777777777777777777777777777777777777777777777777777777777 -7 Deleted: Report furnishings which
Report furnishings which are excess within the ] exi;;?,mhin:]pm rrisnings wien are
The ASG to IMA-E, ESC for redistribution. (RESCs/ASGs) C 240 Days / E';fs’éfgstg)ODCSENG for redistribution.
/ C 240 Days{
Develop redistribution plan for excess furniture /| Develop redistibution plan for excesst
Based on ENG 235 requirements. (IMA-e, ESC) C 250 Days K furniture based on ENG 235
/ requirements.f
————————————————————————————————————————————————————————————————————— - ODCSENG (.5
Provide funding for transportation of excess {(D [I) 3 EdN O)DCSENG [15]]
furnishings. JMA-E) C. 200 Days ,/{ ele ed' ]
”””””””””””””””””””””””””””””””””””” . 7 | Deleted:
Schedule classification appointments of furniture in warehouse _(Detetea: J
and barracks, when sufficient volumes become available. . o {De'eted: Initiate In-Quarters s”__ T16)
(ASGS/RESCs ICW IMA-E,ESC) C 180 Days ~ { Deleted: of fumniture in warehouse |
. . \\\\\\\‘[ Deleted: when sufficient volun 177
Provide personnel to move and separate furniture \\{ Deleted: § (18
for and during classification. (ASGs/BSBS) C-180Days { Deleted: - )
. . o ‘[ Deleted: ]
Prepare DA Form 2407s prior to the arrival of {Deleted. ASG ]
classifier. (RESCs/ASGs) C - 150 Days :
************************************************************ ** - ‘[Deleted: BSB ]
‘[ Deleted: ]
Classify furniture and provide disposition /{De'md: ODCSENG )
instructions. JMA-E, ESCICWCMMC) C-150Days | Detetea: )
o . o - { Deleted: Schedule warehouse {w
FEinalize processing of all excess furnishings. | Deleted: ODCSENG )
(ASGs/BSBs ICWIJMA-E ESC) C-100Days ____ - Deleted: )




Terminate processing of excess furnishings. C - 60 Days

Closeout CFMO property books. (ASGs/BSBs ICW
JMA-E, ESC) C - 30 Days
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APPENDIX 8 TO ANNEX H TO CG USAREUR OPORD 4352-03
Environmental Actions Required for Installation Closure

1. SITUATION.

a. The US Army in Europe’s policy is to provide good environmental stewardship while
inactivating units and preparing installations for return to host nation. Commanders must ensure
that unit activation implements that environmental management policy.

b. This appendix addresses three key tasks to be accomplished in returns to the host
nation: hazardous materials/hazardous waste disposition, tank closure, and documentation of
environmental status of the facility .

2. MISSION. See Basic OPLAN.

3. EXECUTION.

a. HAZARDOUS WASTE / HAZARDOUS MATERIAL.

(1) Disposal of Hazardous Materials and Hazardous Wastes (HM/HW).

(a) Hazardous waste at facilities being returned to host nation must be properly
disposed of prior to joint US /host nation inspection. In addition, the return of hazardous
materials to the LOG/Supply system must also be completed by that time. Although the
returning hazardous materials to LOG/Supply is not a Class | issue, it can raise logistical
problems similar to those of hazardous waste disposal that must be resolved prior to turnover.

(b) In general, the generating unit is responsible for providing proper packaging
and labeling and for effecting disposition of these items prior to joint inspection. Generating
units must begin coordination with their ASG/BSB DPW immediately upon notification of
closure or unit transfer to ensure HM/HW disposition is made in accordance with Final
Governing Standards (FGS) and local community requirements. _If, however, the HM/HW are
still on the installation when the generating units leave, the responsibility resides with the
ASG/BSB Commander and his DPW, as staff HM/HW manager, to ensure that proper
packaging, labeling, and disposition are done.

(c) Commanders are advised that DRMOs take accountability but not physical
custody of HW. ldentify requirements and coordinate early with DRMO through the DPW.
Advance coordination will ensure that HW can be removed in a timely manner. DRMS
accountability does not fulfill the requirements of these closure procedures for physical removal
of the hazardous wastes and material. In addition, storage limitations may present problems in
the turn-in of hazardous materials to the LOG/Supply system. The chain of command must
ensure that units identify and coordinate their DRMO and LOG/Supply needs early.

(2) ASG/BSB Commanders will take the following specific actions:
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(a) Plan early for the turn-in/disposal of HM/HW.

(b) Use the ASG/BSB Hazardous Waste Management Board to coordinate
HM/HW issues. Review and update the ASG/BSB Hazardous Waste Management Plan.

(c) Review closure plans for Hazardous Waste Storage Areas (HWSA) and
update if necessary. Monitor use plans to ensure all required HWSA closure actions are taken
prior to joint US/host nation inspection.

(d) _Establish specific guidance and responsibilities for identifying, packaging,
marking, labeling, and transporting of HM/HW and provide such guidance to the appropriate
activities/units.

(e) Emphasize turn-in to supply of usable materials that can be reissued for use
by other activities/units. These actions will minimize costs within the supply system and the
amounts of hazardous materials generated.

(f)_Coordinate early with the servicing LOG/supply activity and DRMO to
provide them tentative inventories and to identify and discuss any requirements they may have
for the associated H/HW turn-in/disposal.

(q) Prepare an updated inventory of the types of hazardous materials used and
hazardous waste generated, their locations, guantities, and turn-in/disposal requirements. Be
sure to include those facilities that support the military activities/units and that, subsequently,
will also generate a quantity of HM/HW. Examples include AAFES facilities, housing areas,
training areas, DCA activities, medical facilities, and DoDDS facilities.

(h) Establish central turn-in points and single points of contact within the
ASG/BSB to specifically oversee the HM/HW management actions.

(i)_Conduct inspections as necessary to ensure removal of HM/HW prior to joint
US/host nation inspection.

(3) Any existing DRMO or locally procured contracts for the disposal of
hazardous waste should be reviewed to assess their ability to handle the different types and
increased quantities of waste associated with turnover to the host nation. Required modifications
to the contracts must be made as early as possible to prevent any delays in the removal of
hazardous waste.

b. TANK CLOSURE.

(1) Maintain (a) plans showing the location of all current and former storage tanks
and (b) listing of all current and former storage tanks indicating their status and
inventory records of what they contained. (Note that this information is included in
the ESR.
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(2) Ensure all required host nation certifications and/or inspections are current.

(3) Determine host nation preferences on the status of any heating oil storage tanks
on the installation. Should the Host Nation landowner have an immediate, continued
use for the tanks, it may be mutually beneficial not to drain and clean some or all of
the tanks. Request any host nation determination in writing.

(4) Empty and clean tanks (IAW FGS requirements) followed by host nation
inspection, if required.

(5) _Fuel oils (and POL stocks in general) are hazardous materials. As such they must
be turned in to LOG/supply. If not acceptable for return, they MUST be disposed of
through DRMO as HW.

(6) Country specific FGS closure or decommissioning requirements must be
followed.

(7)_If time or the lack of appropriate contractors and/or contracting vehicles prevents
cleaning tanks, notify host nation officials of the problem. If necessary, the tanks will
be turned over to the host nation “as is” in order to make the closure date.

(8) Note that in addition to the closure of tanks, POL separators and grease separators
should also be cleaned and closed. No other major items (i.e., rain retention basins,
sewers, ranges) should be cleaned without first consulting IMA-E, Environmental
Branch.

c. ENVIRONMENTAL DOCUMENTATION.

(1) Preparation of Environmental Status Report (ESR).

(a) ESRs are centrally funded and managed by IMA-E. An ESR will be prepared by
IMA-E for each installation that is to be turned over to the host nation. The ESR will document
the environmental conditions at the installation. All ESRs will be reviewed and signed by the
ASG/BSB Environmental Management Officer (EMO).

(b) Timing of the ESR is dependent upon the extent of closures within an ASG/BSB.
If an entire BSB or operational ASG is to be closed, a preliminary ESR will be conducted within
four months of the closure announcement. If only a single installation within a BSB or
operational ASG is to be closed, the ESR should be prepared in accordance with the following

schedule:
e C-300days Preliminary ESR (for closure of entire BSB, if appropriate) « - - { Formatted: Bullets and Numbering |
e (C-90 days Preparation of draft ESR
e (C-60days Provide updated draft ESR to IMA (through ASG)
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e C-15days Removal of HM/HW complete
e C+15days Final (signed) ESR to IMA

(c)_The ESR will be a concise, useful summary of environmental conditions at the
installation, supported by detailed backup documents. The ESR serves as an index and a quide
to the contents of the files and environmental program documentation of the closing installation.

(d) ESR data. This report contains all known environmental damages. The data for
this report is gathered from existing records (typically no information is included that is gathered
strictly from interviews). Maps are included for all areas discussed (where applicable). The
ESR must include the following:

e A determination of the significance of the environmental impacts associated with - {Formatted: Bullets and Numbering ]
turnover of the installation and whether an environmental analysis must be prepared
in connection with installation turnover.
e Consideration of the environmental impacts associated with installation turnover in
determining whether any further environmental analysis is needed.
e Known and estimated clean-up costs for contaminated sites. This information is for
official use only (FUOU) and will be maintained in a separable appendix of the ESR.
e Identification of all existing local or regional agreements that define environmental
actions or projects that must continue after transfer regardless of end user.

The following sections are covered in the ESR. (Note that the main portion of the report
minus the appendicies is referred to as the Environmental Condition Report — ECR)
e Installation Background Description: When acquired, area occupied, number of - {Formatted: Bullets and Numbering ]
buildings, use.
e Summary of Environmental Conditions

0 USTs/ASTs. General discussion on number plus any removals followed by a
list of remaining tanks, which includes location, serial number, construction
material, size/use, last TUEV, status/comments. According to Reference d,
Item EV 2, Section 5) the ESR must contain: (1) a plan showing the location
of all fuel storage tanks and facilities both above and below ground, including
those for fuel oil, waste oil and other POL products; (2) a listing of all tanks
and facilities indicating their status (i.e., empty and cleaned, empty, cleaned
and filled with sand, etc.) and inventory records of what they held; and (3) a
plan and listing of former sites for fuel and POL storage tanks and facilities,
including coal yards.

o Sewer Conditions. Type of system (combined), when constructed, condition,
location of POL separators.

0 Sewage Treatment Plant. In existence or previously there.

0 Asbestos Survey and Abatement Records. Last survey, by whom and general
data on results plus list by building of ashestos, which includes building
number and Asbestos Containing Building Material.

o Landfills in Use.

Landfills Closed
o __Air Pollution. Any records of air pollution problems are noted.

(@]
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Erosion, Deforestation and Other Natural Resources Damage.

Radon Surveys. Date survey was conducted and by whom plus list which

includes building number, radon reading and floor
Drinking Water. How supplied and test records (where located)

Hazardous Waste/Hazardous Material. What stored where and whether

HM/HW has been removed.
Polychlorinated Biphenyls (PCBs). Any PCB containing items, including

location.
General Environmental Reports

Known Soil and Groundwater Contamination. Include all investigations and

remediation activities (where, who did work and results). Remediation that
will/should continue after closure will be documented.

e ESR Appendices

(0]

Appendix A: Underground and Aboveground Storage Tanks

Appendix B. Sewer Conditions

Appendix C: Sewage Treatment Plan Conditions and Operating Records

Appendix D: Asbestos Survey and Abatement Records

Appendix E: Landfills in Use, Operational Data

Appendix F: Landfills Closed, Monitoring Records

Appendix G: Air Pollution

Appendix H: Erosion, Deforestation, and Other Natural Resources Damage

Appendix I: Radon Surveys and Abatement Records

Appendix J: Drinking Water

Appendix K: Hazardous Waste/Hazardous Material (HM/HW)

Appendix L: Polychlorinated Biphenyls (PCBs)

Appendix M: General Environmental Records

Appendix N - V: Reserved

Appendix W: Sources of Verbal Information

Appendix X: Identification Codes for Environmental Files

Appendix Y: Results of US/Host Nation Joint Inspection

Appendix Z-1: Known Sites. Known and Estimated Clean-up Costs

OpQCOOClOcClOcClOC|lOC|O|C|O|O|O |O

Appendix Z-2: Suspected Sites

e Figures as required.

4. COORDINATION REQUIREMENTS.

a. Coordination with host nation officials should continue in accordance with standard

practices. Ensure officials are informed on closure process and actions.

b. Visitors from outside the Ministry of Defense should have some formal permission to

enter the installation. Formal requests for permission to visit should be made to the ASG

commander who should grant permission in accordance with Section 2.b.(2)(i) of Annex H.
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c. Information provided to host nation officials or in response to other approved requests
must be factual. Financial data or costs estimates will not be provided.

d. Host nation officials or regulatory agencies may have the right to conduct studies.
Coordination in advance is required and any visits will be done at the convenience of the BSB
commander and staff. Studies are requested by anyone other than the land owners must be
approved by the landowner prior to commencement.




APPENDIX 9 TO ANNEX HTO CG USAREUR OPORD 4352-03

IMA-E REAL ESTATE FIELD OFFICES LOCATIONS
AND AREAS OF RESPONSIBILITY

REFO ADDRESS COMMUNITY AREAS OF
RESPONSIBILITY

BENELUX REAL ESTATE OFFICE BELIGUM

RUE DE L’ESCAUT INDUSTRIAL AREA THE NETHERLANDS

BUILDING 212, ROOM 121 LUXEMBOURG

7010 SHAPE, BELGIUM FRANCE

REAL ESTATE OFFICE MANNHEIM BAUMHOLDER

APO: DARMSTADT

CMR 418 GIESSEN

APO AE 09058 HEIDELBERG

ClV: HANAU

POSTFACH 31 02 40 KAISERSLAUTERN

68262 MANNHEIM MANNHEIM
NORDDEUTSCHLAND
WIESBADEN

NUERNBERG REAL ESTATE OFFICE ANSBACH

STEUBENSTR. 23 (EHEMALIGE US KASERNE DARBY) | BAMBERG

90763 FUERTH SCHWEINFURT

GRAFENWOEHR REAL ESTATE SUBOFFICE HOHENFELS

APO: GRAFENWOEHR

Unit 28130 VILSECK

APO AE 09114-8130

ClV:

GEB. 434

92655 GRAFENWOEHR/LAGER

MUNICH REAL ESTATE SUBOFFICE BAD AIBLING

TEGERNSEER LANDSTR. 212 AFRC

81549 MUENCHEN

STUTTGART REAL ESTATE SUBOFFICE WUERZBURG

APO: KITZINGEN

CMR 30401 STUTTGART

APO AE 09107 ASCHAFFENBURG

Clv:

ROBINSON BARRACKS, GEB. 136
BURGHOLHOF, AUERBACHSTR. 197
70376 STUTTGART
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APPENDIX. 10, TO ANNEX H TO CG USAREUR OPORD 4352-03

RESIDUAL VALUE & DAMAGE CLAIMS NEGOTIATIONS & SETTLEMENTS !

1. General. U.S. legislation directed recovery of maximum residual value (RV) for investments
made in host nation facilities (P.L. 101-510). U.S. legislation further requires that the recovered
RV be primarily deposited in cash into the U.S. Treasury (P.L. 101-510). In October 1992, P.L.
102-484 allowed for recovery of RV in the form of payment-in-kind (PIK) for projects approved
by DoD.

EUCOM Directives 62-3 & 56-11 give USAREUR/IMA-E the executive authority for real estate
operations including recovery of RV in the Federal Republic of Germany (FRG), parts of Italy
and BENELUX.

Under Article 52, Supplementary Agreement (SA) to the NATO Status of Forces Agreement
(SOFA), the US Forces are entitled to recovery of RV from the Federal Republic of Germany
(FRG) for improvements that have been made to the host nation facilities. Article 41, SA to the
NATO SOFA, provides for the FRG to request damage claim offsets if the US Forces have been
negligent in the proper maintenance of the facilities (this includes environmental damages) or
there has been willful damage. These damage claims are to be offset from the RV. However, the
Protocol of Signature, RE Art 52, SA to the NATO SOFA requires the FRG to provide RV to the
US Forces only if there is an economic or military use of the returned facilities (including the US
investments) or there is a sale, if any.

For Italy there is a SOFA but no SA detailing the recovery of RV. However, an agreement (Shell
Agreement) was reached in 1995 that addresses the recovery of RV in a rather broad aspect.
There is no agreement with the BENELUX that specifically addresses the recovery of RV;
however, common sense negotiations have led to some successes in the recovery of RV from
those nations.

Note 1: As most USAREUR/IMA-E facilities are in the FRG, the RV and damage claim
negotiation procedures described below pertain to actions in the FRG; however, as best as
feasible, these procedures should also be used in the other countries where USAREUR/IMA-E
has executive authority for real estate operations.

Note 2: The RV and damage claim procedures described below pertain to facilities that the US
Forces have obtained from the host nation generally on a “rent-free” basis and are owned by
Federal or State government agencies. For facilities that have been acquired by contract, e.qg.,
leases, rentals, etc., the conditions of the contract will dictate the settlement of RV and damages.

2. Actions by the ASG/BSB DPWs. At least 210 days prior to closure of facilities, DPWs must
review and update all real property records that includes recording and consolidating all
improvements/investments (from DD Form 1354) that have been made to the facilities. The
consolidated 1354 report (printout - example at TAB A) will be developed listing all original
investments, current replacement cost and current value of the investments (replacement cost —
depreciation). A computer program is available on IFS that will assist in getting this report
consolidated. There should separate sections for appropriated fund, non-appropriated fund, host
nation and NATO investments. AE Form 405-8B-R (example at TAB B) listing the total residual
value claim (total investment) and the consolidated 1354 printout will be provided to the REFO
at least 90 days prior to the return of the facilities to the host nation.
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3. Actions of the Real Estate Field Offices (REFOs). At the time of the return of facilities to
the Host Nation, REFOs provide the OFD/BVA with the US Forces' claim for RV (AE Form
405-8B-R). Within 30 days after the return of the facilities, REFOs will provide IMA-E, Real
Estate-RV a closure packet that includes at least those items listed at TAB C. REFOs will contact
OFD/BVA at least on a quarterly year basis on the status of the disposition of the returned
facilities. Once the OFD/BVA has sold the facilities or has found a reuse otherwise, REFOs will
start RV & damage claim negotiations (RV negotiation and damage claim matters are at TAB

D). Upon reaching agreement with the OFD/BVA, a RV Negotiations Report (example at TAB
E) will be forwarded to IMA-E, Real Estate requesting approval of a local interim settlement.
IMA-E, Real Estate will approve (if there are no objections and the settlement is fair and just)
and authorize the REFO to conclude the local interim settlement by an exchange of letters or
countersigning of FRG Forms A, B & C, as applicable. If an RV settlement cannot be reached at
the REFO — OFD/BVA level within 4 years after return of the facilities or within the four years it
does not appear that a settlement can be reached, the current status of the RV negotiations will be
forwarded to IMA-E, Real Estate for further action. A RV Negotiations Report will be forwarded
by the REFO outlining the reasons for not being able to reach a settlement.

4. Actions of IMA-E, Real Estate. RV Section, IMA-E, Real Estate consolidates the local
REFO — OFD/BVA RV settlements into yearly RV settlement packages. RV section will
negotiate a settlement of those facilities where the REFO could not obtain an agreement with the
OFD/BVA. Yearly RV packages are negotiated with the FRG FMOF on those facilities that had
been returned to the FRG four years prior. The four-year delay allows sufficient time for the
FRG to market and sell the facilities or find a reuse otherwise. Once agreement is reached on a
yearly RV package at the IMA-E, Real Estate and FRG FMOF level, an interim settlement is
signed. If the US investments in the facilities included in the RV package are $10million or
more, then the RV package will be forwarded to USEUCOM, JCS and DoD for approval and to
OMB for review.

The entire RV process is shown in a schematic at TAB F.
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Deleted: USAREUR REAL ESTATE
FIELD OFFICES LOCATIONSY
AND AREAS OF RESPONSIBILITYY
1
REFO
ADDRESS COMMU
NITY AREAS OF RESPONSIBILITYY
1
1
Frankfurt
REFO Giessen,
Hanau, Darmstadt, Frankfurt, Fulda,
ATTN: AEAEN-RE-
FK Mainz, Baumholder,
Bad Kreuznach, Wiesbaden, 1
APO 09228 UNIT
25601 Wildflecken(
Tel.: 320-8121/5233f
1
Kaiserslautern REFO
Giessen, Hanau,

Darmstadt, Frankfurt, Fulda {
ATTN: AEAEN-RE-KL,

Mainz, Baumholder, Bad
Kreuznach, Wiesbaden, Wildflecken{
APO 09227 UNIT

23117 Kaiserslautern,
Pirmasens, Mannheim, Zweibruecken,
Karlsruhe,

Tel.: 489-

6626/6627 Heidelberg{
il

Bremerhaven

REFO Bremerhaven,

Bremen, Norddeutschlandf
ATTN: AEAEN-RE-SRY
POSTFACH 310304-275391

BREMERHAVENY
Tel.:0471-802322/841971

1

Munich

REFO Augsburg,

AFRC, Munich, Neu Ulmf{

ATTN: AEAEN-RE-MUTY

APO 09178

Tel.: 089-69079221

1

Nuernberg

REFO Nuernberg,
Bamberg, Ansbach, Schweinfurt{
ATTN: AEAEN-RE-NUY

APO 09222 UNIT 279331

Tel.: 460-6567/71491

il

Stuttgart

REFO Stuttgart,
Goeppingen, Heilbronn,{

ATTN: AEAEN-RE-

ST Aschaffenburg,
Wuerzburgf

APO 09154 CMR 447 BOX 22601
Tel.t 420-6409/71961

1

Grafenwoehr

REFO Grafenwoehr,
Hohenfels, Vilseck{

ATTN: AEAEN-RE-GRY

APO 09114 UNIT 281301

Tel.: 475-6454

f ... [20]




TAB. A TO APPENDIX 10 TO ANNEX H TO USAREUR OPORD 4352
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TAB B TO APPENDIX 10 TO ANNEX H TO USAREUR OPORD 4352

RECEIPT FOR U.S. (DOLLAR AND EURO) IMPROVEMENTS IN REAL ESTATE
RELEASED TO GERMANY (PUBLIC PROPERTY)
(USAREUR Reg 405-8/USAFE Inst 32-9005)

SECTION |

Part 1 - General data on real estate rel ]

1. Desi i ion, and brief di ipti 2. Ownership

3. Real estate documentation number

4. Date of release

Part 2 - U.S. dollar and Eurc imp:

Physical of these impro was made on and the improvements were released 1o and recaived by
Garman officials on The orginal cost data in column b below is shown as a general reference only.
1.0 iption and luation of U.S. dollar-funded imp
Description of item Qriginal cost U.S, appraisal of residual value German appraisal of residual value
8. b. c. d.
2.0 ption and evaluation of Euro-funded improvements
Deseription of item Original cost U.S, estimate of residual value German appraisal of residual value
a. b (-3 d.

Part 3 - Certlification

U.5. official

1. The amounts shawn in part 2, column ¢, show the U.S. appraisal of the residual value of the items of improvements listed.

Organization Name and title Signature Date

Geman official

2. The data on Improvements presentad in pant 2 above, which are based on the outgoing inventory and condition report, have been evalualed.
Amotints shown in column d represent residual values as appraised by German officials.

Organization MName and title Signature Date

AE FORM 405-8B-R, JUN 02 Replaces AE Form 1204-1-R, did Nov 76, which s cbsolete.
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=== SECTION Il

Part 4 - D 1] {To be compl by German D togathar with the Garman of residual vatues in column d of part 2.)
1. Description and evaluation of compensable damages (Attach st if ¥v.)
Description of the damaged property and damages Esti of comp ion
a. b.
2. Description and evalustion of noncompensable damages (Attach st i V.
Description of the damaged property and damages Estimated amounts of compensation (waived)
a. b.
Part5-C lon of residual-value credit (To be by German P on comp of negotiations. )}
1. Agresd amoun! of residual values for 2. Agreed amount for damages
a. Dollar-funded improvements &. Compensable damages
b Euro-funded improvements b. Noncompensable damages
c. Total
3. Offset of g | idual value of impr

4, Residual value credit due to the U.S. Forces

5, Remarks

6. The German Govemment is prepared to remit to the U.S. Forces the amount of for U.S. dollar improvements describad
in part 5. item 4, of this form,

Organization Name and title Signature Date

AE FORM 405-8B-R, JUN 02 Page 2 of 3 pages
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[Deleted: 1
I

Instructions

1. On release of the real estate accommodation, representatives of Germany and the U.S. Forces will make a joint inspection and an
inventory and condition (1 & C) report of the property. The | & C report will include a record of the physical state of the property,
including a description of both existing damages and any capital improvements financed with either U.S. national (dollar) funds or with

I
I
I
I
I
I
I
Eure funds. :
I
2. As soon as possible after turnover of the property, the U.S. Forces will prepare part 1 and columns a, b, and c in part 2 of AE Form I
405-88-R, After signing the form in part 3, the U.S. Forces will send the form to the locally responsible Oberfinanzdirektion or "
Bundesvermdgensamt !
I
3. The responsible German agency will insert in column d of part 2 the German appraisal of residual values, and complete and sign the ’
form In part 3. The German agency will also enter in part 4 its appraisal of compensable and noncompensable damages, if any, for the
property. (In cases where the quantity and appraised residual value of dollar and Euro credits are clearly outweighed by damage
liabilities, data in part 4 can be limited to only a summary of the damages and total costs.) The German agency will then return the AE
I

Form 405-88-R to the U.S. Forces.
4. In case there are differences of opinion on the respective U.S. and German appraisals in the form, the locally responsible U.S. and

German agencies will attempt to negotiate and reach an agreement on the amounts in question. If an agreement cannot be reached at
local level, the case will be submitted for resolution between HQ USAREUR/TA and USAFE and the German authorities at Berlin and

1

1

Bann “
|

5. At the time that an agreement is reached, or if both the U.S. and German agencies raise no objections lo the data presented in parts |
2 and 3 by the other side, the responsible German agency will then complete part 5 of the form and submit a copy to the U.S. Forces. :
This part will constitute a record of the residual value credits, if any, finally established as due to the U.S. Forces. |
|

I

|

!

I

i

AE FORM 405-8B-R, JUN 02 Page 3of 3 pugmJ
I
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TAB C TO APPENDIX 10 TO ANNEX H TO USAREUR OPORD 4352
CLOSURE PACKET ITEMS

1. Required Items.
a. Installation/Facility History/Overview (includes maps, sketches if possible) < { Formatted: Bullets and Numbering |
b. AE Form 405-8B-R (completed form as at turnover to FRG)
c. Final DD Form 1354 Printout (TAB A, this Appendix)
- Appropriated Funds
- Non-appropriated Funds
- Host nation Funds
- NATO Funds
._Final Inventory & Condition Report
e. Record of Return/ AE Form 405-8A-R
f._Environmental Status Report

2. Optional Items
a. Original DD Form 1354 Printout

b. TI’iQ REQOYtS «--- ‘[Formatted: Bullets and Numbering ]
c. Pre-Inspection Reports
d. BMAR Printout
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TAB D TO APPENDIX 10 TO ANNEX H TO USAREUR OPORD 4352
RV NEGOTIATION & DAMAGE CLAIM MATTERS

1. RV Negotiations — In accordance with the SA to the NATO SOFA, the US Forces are entitled
to RV only for improvements that have been made to the host nation facilities and only when
there is military or economic use or sale, if any. Further this has been interpreted that the US
Forces’ improvements must have reuse by the future owner in order to be entitled to RV; should
the future owner not have a reuse for the improvements and remove them, then there is no
entitlement to any RV.
g. In December 1995, US Forces and FRG agreed on eight items that are considered < { Formatted: Bullets and Numbering |
improvements. The following percentages of the sales price of the facility will be applied
and be considered as RV due to the US Forces:

- new roofs with thermal insulation 7%
- windows with thermopane glazing 5%
- higher guality built-in kitchens 4%
- upgraded bathrooms 8%
- improved heating system 7%
- built-in furnishings (e.q., closets) 2%
- balconies 3%

These are maximum percentages for top quality improvements, should there be,
for example, less quality insulation, then a lesser percentage may be applicable.

h. Other improvements must be negotiated on an individual basis, site by site, <~ { Formatted: Bullets and Numbering |
facility by facility, etc. While US negotiators should use the "current value” figures from
the 1354 printout as a “going-in” position, the market and the resulting sales price of the
facility will have a major impact of the negotiated RV.

i. _The sales price of an installation/site normally includes both the buildings/facilities and the< - - - { Formatted: Bullets and Numbering )
land. The US Forces cannot claim any RV for the land (SA NATO SOFA). ltis,
therefore, important that there is an equitable division of building and land value of the
sales price. An acceptable apportionment of building and land value is a 50-50 % split. If
the OFD/BVA sets the apportionment for the land at more than 60%, then this point should
be raised to IMA-E, Real Estate for further advice and action.

d. Because of internal FRG agreements, the FRG Federal government may in some
instances sell facilities (e.g., housing) to local (e.q., City) agencies at a lesser price
than the existing market value. As this would result in a lower RV for the US
Forces, agreement has been reached that in those instances, RV will be based on the
market value, not the actual sales price of the facilities.

|.If during the final turn-over inspection of the facilities to the host nation, there are < { Formatted: Bullets and Numbering |
facilities that are not on the US Forces’ records nor the OFD/BVA has any records
on those facilities, but it is obvious that the US Forces used the facilities and have
made improvements to the facilities, the US Forces and the FRG have agreed on a
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50-50 % split on the resulting RV.

2. Damage Claims — Only damages on the returned sites themselves will be considered in the RV
settlements. Damages off the site, although possibly originated on the site (e.q., ground water
contamination), are considered 3d party claims and are handled by the Army Claims Service.

a._From Articles 52 and 41, SA to the NATO SOFA definitions of damages are summarized« - - - { Formatted: Bullets and Numbering
as follows:

- Compensable Damages (CD). If appropriate justification or substantiation
can be provided concerning these damages and/or bills for the restoration for
the damages are presented, then the damages may be negotiated and ultimately
settled. It may be necessary to get assistance from “experts” (e.g., environmental
damage claims) before a valid settlement can be negotiated.

- - damage to FRG-owned property from willful acts or gross negligence

- - all damages to State-owned property occurring after | Jul 63

- - damages resulting from U.S. Forces’ failure to repair and maintain
(environmental damage falls generally into this category).

- Non-compensable Damages (NCD). It is often difficult to reach agreement on
these type of damages because there are few guidelines, if any, where the U.S.
accepts these type of damages. A lot of times it is a common sense issue or legal
assistance has to be sought before a settlement can be reached.

- - all damages to FRG-owned property except those caused by willful acts or
gross negligence.

- - all damages to Sate-owned property, prior to 1 Jul 63

- - small claims under € 2800.

- - any claim or damage generated by or for the removal of U.S. improvements.

b. “Disadvantageous Construction.” Disadvantageous Construction is when 100% < { Formatted: Bullets and Numbering |
of an U.S. improvement/investment (e.g., an entire building) on a host nation facility does
not have a reuse and will or have to be removed. The FRG has ruled that this is a
damage and the U. S. Forces must pay for the removal of the investment. The U.S.
disagrees and feels that improvements to host nation facilities cannot be considered
damages. In the meantime, the FRG and the U.S. have agreed to disagree and will
negotiate each project on a case-by-case basis. REFOs will not agree to this type of a
damage and refer such issues to IMA-E, Real Estate for action.

c. State-owned (Laender-owned) claims. The U. S. Forces and the FRG have agreed that ~ « -~ - { Formatted: Bullets and Numbering
damages to State-owned properties are considered 3d party claims and are covered under
paragraph 5c, Article VIII, NATO SOFA. The FRG pays 25% and the U.S. Forces pay
75% of the damage restoration costs. Furthermore, the U.S. Forces and the FRG have
agreed that all such damage claims will be consolidated at the FRG Federal Ministry of
Finance (FMOF) level and be presented to IMA-E Real Estate on a yearly basis for
settlement.

- {Deleted: 1 J

R
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TAB E TO APPENDIX 10 TO ANNEX H TO USAREUR OPORD 4352
RV NEGOTIATION REPORT
RV Negotiation Repert, "Drake Barracks and School®™, Page 1 of 3

NEGOTIATION REPORT
RESIDUAL VALUE NEGOTIATIONS

MEETING DATE: 3 April 1998 - MEETING LOCATION: Frankfurt BVA

INSTALLATION: Drake Barracks and School, ARLOC: GE17X
104t anau rankfur
Released: 27 June 1995

RESPONSIBLE BVA/OFD: BVA Frankfurt - OFD Frankfurt

PART A
GENERAL REMARKS TO RV NEGOTIATIONM, Drake Barracks and School

PP P CE e T S S T TS U et S S R T R I TR R R R R

Bbove installation consists of two parts - Drake Barracks and
Drake School. The school comprises two buildings (Bldg.: 533,
which has been constructed with RM Funds and Bldg.: 536,
constructed entirely with AF/NAF U.S. Dollar Funds in the year
1972). According to the FRG, the school complex has been sold:

Bldg.: 533 for: DM 6,359,221.00 (pure building value)

Bldg.: 536 for: DM 1,642,887.00 (pure building value)

Rccording to 1354 Summary Report, Bldg.: 533 has been improved by
the U.5 with new double-pane windows, roof with insulation,
partly new sanitary installations, heat conversicn and special
built-in school equipment. Application of the known %-list
results in an approved RV Amount in favor of the U.S of

M 1,971,358.00 for Bldg.: 533.

...... st s s s ss s aa s RIS E RSt EA s ANLEss s ERESSEBsEBE BN

Roof: %i.- Windows: 5% - Sanitary: B% - Heating System: 7%
Installation of school equipment: 4%; - Total: 31%

B -

DM 6,359,221.00 x 31 & = DM 1,971,358.00 for Bldg.: 533

Agreed RV amount:...... oM 1,971,358.00 for Bldg.: 533

Bldg.: 536, which has been completely financed by U.S. Dollar
Funds, was sold for DM 1,642,887. The U.S5. will be entitled
with the total sum as RV.

Agreed RV amount:........ DM 1,642,887.00 for Bldg.: 536
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RV Negotiation Report, "Drake Barracks and School”, Page 2 of 3

Furthermore the U.S. Forces will receive an amount of

DM 34,600.00 as RV for garages and infrastructure improvements,
belonging to the school complex. Therefore, the total agreed
RV sum for the Drake School Complex amounts to DM 3,648,845.00.

The major part of the installationm, the Kaserne itself, has been
consigned to the Bundesgrenzschutz (German Border Forces) by

the FRG. The BGS is supposed to reimburse the FRG with an amount
for all buildings, which has been established on the basis of

a German State Construction appraisal. During above RV
Negotiation, the FRG agreed to settle our RV claim already now,
on the basis of subject appraisal. A significant portion of the
Kaserne buildings, constructed with RM Funds, has been improved
by the U.S. with the known classical capital investments (new
roofs, new sanitary, windows, heat systems). A detailed revision
of capital improvements to the varlous buildings has been
performed during above RV Negotiation by using our so-called %-
list. (% =- claim in relation to the sales proceed of each

building) .

Application of detailed %-figures results in a total negotiated
and settled RV claim in favor of the U.S. for Drake Kaserne in
the amount of DM 2,293,400.00 referring to U.S. Dollar

improvements.

The FRG has agreed to this amount, however the sum needs approval
of the BGS, alsc. OFD Frankfurt has submitted the results of our
RV Negotiation for comments and approval to the BGS. We assume,

that the settled amount will be verified and approved by the BGS.

Bldg. Nos.: 520, 522, 524, 538, 539 have been constructed with
Host Nation Funds. Application of the detailed settled RV amounts
in reference to the appraisal amounts for these buildings results
in a settled EN (DM/OMS) RV Amount of DM 3,413,603.00. (will be
used to offset against any possible future FRG damage claims)

PART B
DETAILED LISTING OF RV RELATED FIGURES OF 1354-Summary

FOR Drake Barracks and School

A} Original U.S. $ Improvements:.....sesscss s 12,084,1632.00
B) Current Value (U.S. Claimed RV Amocunt)...DM 25,761,498.00

) Hest Natien Funded Improvements:
Orig. costs in U.8. 8 s.ouveovecncns DM 448,000.00
Current RV in DM.o..cececanerennssnn DM 968,648.00
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BART C:
U.S./FRG Negotiated Position:

(subject to USAREUR respect. German Minister of Finance, Bonn
approval)

The United States of America and the Federal Republic of Germany
accept a settlement of

DM 5,942,245.00

as residual value compensation for U.S. Investments made to the
Drake Barracks and School, as described above.

Total RV Settlement for HN Funded Improvements:

DM 3,413,603.00

PART E
LIST OF ATTENDEES ON 3 April 1998:

LRD Fehling, OFD Frankfurt.........seeve0....069-1560-649

RA Kuepper, OFD Frankfurt.............. ceesees069-1560-672
RA Hornberg, BVA Frankfurt..............-.... 069-95937114
Mrs. Merryman, Chief, REFO FKT...... sesemsns«DSN 3257478
Mr. Ullmann, REFO FKT.....eeuees o R R e ...DSN 325-6483

VERIFIED 5 A ITLE
yi@*-___lj _ . [‘“‘3 ... e

ILSE T. MERRYMAN
Chief, FKT Office

APPROVAL  mmmmmmmmmme———— e
Chief, REAL ESTATE

HQ, USAREUR

prepared by W. Ullmann, Realty Specialist, Frankfurt Office
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TAB F TO APPENDIX 10 to ANNEX H TO USAREUR OPORD 4352

RV PROCESS
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Deleted: APPENDIX 6 TO ANNEX H
TO CG USAREUR OPORD 4352-03 {
DISPOSITION OF FURNITURE
ACTIONSY

1

PURPOSE. To identify procedures and
policies regarding the disposition of
furniture in closing and drawdown
communities. The action timelines listed
below are a guide for processing of
excess furniture. Dates may be adjusted
depending upon the availability of billets
and family housing units.

1

TARGET . DATEf
ACTION
FOR INITIATIONY
Identify excess furnishings for
redistributiony
within ASG.
(ASG/BSB)
C 270 Daysf
1
Identify excess DM furniture. Obtain
disposition{
instructions from VEBEG. (ASG/BSB
ICW ODCSENG andf
VEBEG)
C 270 Days{

1
Identify GFOQ furniture and upgraded
furniture{
for redistribution to 26th ASG.
Coordinate/{
scheduled
transfer.
C . 270 Days{

Report furnishings which are excess
within{
the ASG to ODCSENG for redistribution.
(ASG/BSB)
C 240 Daysf
1
Develop redistribution plan for excess
furniture based on ENG 235
requirements.|
(ODCSENG)
C 250 Daysf
1
Identify requirements for moving and{
handling AFH and UPH furnishings.{
(ASG/BSB)
C 230 Daysf
1
Provide funding for transportation of
excessy
furnishings.
(ODCSENG)
C 200 DaysY
1
Initiate In-Quarters sales. Obtain
restrictedy
sales list from ELC. (ASG/BSB ICW

ODCSENGS
and
 DRMO) .. [21]




APPENDIX B

Synchronization Exercise, 7 Feb 2006

Synchronization Exercise

7 February 2006

Our Mission : Manage Army installations to support readiness and mission
execution — provide equitable services and facilities, optimize resources, sustain
the environment and enhance the well-being of the Military community

Leading Change for Installation Excellence
E—— ]

Walter Andersen, IMEU-PWD-H walter.andersen@ima-e.army.mil/ 314- 370-7927

Public Works
[ s——— ]

How We Help Garrisons

e Housing
— Identify furnishings and appliances that are considered
excess, facilitate cross leveling

— Provide HOMES query support
— Archive HOMES data
— Validate funding requirements
— Modify appliance contracts as required
* Real Estate
— Terminate RE contracts
— Assist in validating investment data (DD1354s)
— Coordinate/schedule Inventory & Condition inspection

Walter Andersen, IMEU-PWD-H walter.andersen@ima-e.army.mi/ 314- 370-7927 2 Feb 2006




Public Works
Al — ]

How We Help Garrisons

¢ Environmental
— Central contract prepares Env Status Reports (ESRs)
— Conduct env project deconfliction

— Assists obtaining HN project site approvals or
exemptions for env requirements

e Construction Programs

— Review BUP, BIP, Flagship, SVQM and MILCON projects.
Direct cancellation of unnecessary projects

— Validate and archive databases and records (RPI, ISR,
RPLANS, CADD/GIS, DD 1354s, etc.)

— Support Master Planning requirements
— Participate in Installation Turnover to Host Nation

Walter Andersen, IMEU-PWD-H walter.andersen@ima-e.army.mil/ 314- 370-7927 2 Feb 2006

Public Works
SN — ]

How We Help Garrisons

e Operations and Maintenance

— Negotiate present and future use of utilities and
termination charges with utility suppliers

— Support negotiation of ESPC contract termination

— Coordinate redistribution/disposal of excess non-
centrally managed items (NCMI), RPMA supplies, and
refuse trucks

e Business Operations
— Staffing models for temporary transition offices
— Validate SRM UFRs

— Transfer databases on automated programs (ISR,
RPLANS)

Walter Andersen, IMEU-PWD-H walter.andersen@ima-e.army.mil/ 314- 370-7927 2 Feb 2006
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Public Works

What We Seek From Garrisons

e Housing

— ldentify UFRs due to closure

— Updated DD1354s to support residual value analysis
* Real Estate

— AE Form 405-8A-R, Request for Release, at least 120-90
days prior to closure

— Facility investment data
— Environmental Status Report (draft for pre-1&C and final
for closure)
¢ Environmental

— Env documents for ESRs + historical site contamination
knowledge

— Early coordination on potential env ‘show stoppers’
— Disposal of HM & HW

Walter Andersen, IMEU-PWD-H! walter.andersen@ima-e.army.mill 314- 370-7927 2 Feb 2006

Public Works

What We Seek From Garrisons

e Construction Programs

— Identify/review/terminate planned or ongoing unnecessary major
SRM projects

— Update and validate data (RPI, ISR, RPLANS, CADD/GIS, etc.) to
include final DD1354 information

— Participate in Installation Turnover to Host Nation

e Operations and Maintenance
— Request modification/termination of ESPC and utility contracts.

— Report excess non-centrally managed items (NCMI), RPMA
supplies, and refuse trucks.

* Business Operations
— Purge files prior to transfer

— Transfer files and databases to enduring garrisons
E— |

Walter Andersen, IMEU-PWD-H walter.andersen@ima-e.army.mi/ 314- 370-7927 2 Feb 2006




Public Works
[ — I ]

Environmental

* Topic: Garrison Environmental Responsibilities

» Discussion:

— Use Env Reviews (ER) + ESRs to identify potential env ‘show
stoppers’

— Ensure all HW disposed via DRMS prior to F date; arrange for
additional contract capability as needed (collection points, pack &
sort, etc.)

— Ensure owners of all excess, usable HM transfer it to nearest Re-Use
Center prior to F date (damaged/unusable HM is HW)

— Conduct walk-thru's of known & potential HM/HW storage areas to
confirm removals complete and areas swept clean prior to F date

— Spill clean-up after S or L date is 'transfer garrison’ responsibility
— Archive all env documents through IMA-EURO

» POC:

— HM/HW-Betsey Kimmerly, ERs- Bela Varga, ESRs- Linnea Norby,
Archiving- Henry Becker, 370-7328

Walter Andersen, IMEU-PWD-H! walter.andersen@ima-e.army.mill 314- 370-7927 2 Feb 2006

Public Works

Real Estate

e Topic: Facility Turnback Condition

 Discussion:
— Buildings empty/broom swept
— Keys in all doors, labeled in German & English, doors
open
— No hazardous material/trash on installation
— POL removed, tanks clean and certified
— Safeguard installation until release

— Maps, handbooks, manuals available for turnover to Host
Nation

* POC: Ms. llse Merryman, Chief, RE Branch, 370-8467
I 000000 | ]

Walter Andersen, IMEU-PW D-H/ walter.andersen@ima-e.army.mill 314- 370-7927 2 Feb 2006




Public Works

Housing

e Topic: AFH/UPH Furniture Sales
e Discussion:
— Furnishings excess to the theatre may be sold
— The SMC identifies excess
» Currently AFH single Beds and mirrors
» No UPH excess
— DRMS creates listing of sales prices

— Listing provided to CFMO announcing which property
may be purchased.

* Way Ahead: Monitor inventory to identify additional
excess

e POC: Mr. Danny Brannon, 370-7377

Walter Andersen, IMEU-PWD-H! walter.andersen@ima-e.army.mill 314- 370-7927 2 Feb 2006

Public Works
[ — ]

Construction Programs

e Topic: Installation Turnover Team
 Discussion:

The Installation Turnover Team (ITT) charged with final
acceptance of facilities from departing units and tenants,
the inspection and preparation of facilities/records for
turnover, and final transfer to the Host Nation.

» Expertise in Real Property, Housing and Operations & Maintenance.

» With Host Nation counterparts, conducts facility inspections and
installation turnover.

» Members from residual local personnel, TDY personnel from w/i
Region, or contracted services.

* Way Ahead: Identify team members and required resources.
* POC: Mr. Sean McDonald, 370-8517

Walter Andersen, IMEU-PWD-H! walter.andersen@ima-e.army.mill 314- 370-7927 2 Feb 2006
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Public Works

A Operations & Maintenance

. pic: Utility Termination
« Discussion:
— Most utility supply contracts require 90 day termination notice.

» No additional cost if termination notice issued 90 days prior to
closure.

— Utility privatization contracts require 90 day termination notice.
» Scenariol: Cease supplier’s investment efforts.
» Scenario 2: Claim credit for accumulated renewal charges.
» Scenario 3: Pay due investment.

¢ Way Ahead:

— ldentify utility contracts actions required:
» Full termination
» Partial termination
» Transfer to another garrison

— Request termination notices:
» Utility supply contracts = C-180
» Utility privatization contracts = A+60

* POC: Steve Gentscheff / Sharon M. Garay Rodn’guez 370-8035

Walter Andersen, IMEU-PWD-H! walter.andersen@ima-e.army.mill 314- 370-7927 2 Feb 2006

Public Works

Business Operations and Integration

£
e Topic: Records and Database Management
— File transfers, records archiving
e Discussion: Engineer files and database management is
critical
— Continuity of operations for non-closing installations
— Archive documents for closing installations
— Maps and files needed for residual value and historical records
* Way Ahead:
— Purge & delete old or redundant files, close work orders (DPW)
— Code facilities for closure in all applicable databases (DPW)

— Transfer databases to gaining real property manager, includes
GIS, IFS, HOMES (DPW)

— All maps and other hard copy documents from closed
installations to Bensheim storage facility (DPW)

— Notify IMA to revise web based systems (IMA-EURO)
e SME: Mr. Gary Berkner, 370-8101

Walter Andersen, IMEU-PWD-H! walter.andersen@ima-e.army.mill 314- 370-7927 2 Feb 2006
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APPENDIX C

USAREUR Campaign Plan 4900

TABLE OF CONTENTS

The complete Campaign Plan can be found on the Installation Closure Handbook DVD.
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USAREUR CAMPAIGN PLAN 4900 (V)
TABLE OF CONTENTS (U)

CONTENTS

Letter of Transmittal

Security Instructions and Record of Changes
Plan Summary

Classification Guidance

Table of Contents

Planning Guidance — Basic Plan

ANNEX A, Task Organization

Appendix 1 - Return of Forces to CONUS
Appendix 2 - OMITTED
Appendix 3 - OMITTED

ANNEX B, Intelligence

Appendix 1 - Return of Forces to CONUS
Appendix 2 - OMITTED
Appendix 3 - OMITTED

ANNEX C, Operations

Appendix 1 - Return of Forces to CONUS
Tab A - Force Protection
Tab B - Host Nation Coordination
Tab C - Critical Path: POL/MIL Decision and Notification—TBP
Tab D - Critical Path: Returning Units—TBP
Tab E - Critical Path: Unit Inactivation—TBP
Tab F - Critical Path: Closing a Facility/Installation—TBP
Appendix 2 - OMITTED
Appendix 3 - OMITTED
Appendix 4 - Force Protection
Tab A - Common Force Protection Tasks
Tab B - Local National and Third Country National Controls
Tab C - Deployed Force Protection Condition Considerations
Appendix 5 - Information Operations
Tab A - |0 Execution Matrix --TBP
Tab B - OPSEC
Tab C - Critical Information List
Tab D - OPSEC Measures
Appendix 6 - After Action Reports
Appendix 7 — OMITTED

C-i
FOUO



FOUO

Appendix 8 — Synchronization Matrix—TBP
ANNEX D, Logistics

Appendix 1 - Return of Forces to CONUS
Tab A - Petroleum, Qils, and Lubricants Supply
Tab B - Mortuary Affairs
Tab C - Mobility and Transportation
Encl 1 - Household Goods
Encl 2 - Privately Owned Vehicles (POVs)
Encl 3 - Unaccompanied Whole Baggage
Encl 4 - Movement Control
Encl 5 - Transportation Request Procedures
Encl 6 - Unit Movements
Encl 7 - Individual Movements
Encl 8 - Movement of Equipment and Materiel via Air to CONUS
Encl 9 - Convoy Request Procedures
Encl 10 - Rail Movement
Encl 11 - Movement of Unit Equipment by Inland Waterway
Encl 12 - EMCS Organization
Encl 13 - Non-Tactical Vehicles
Encl 14 -Movement of Classified/Sensitive/Hazardous Materials
Tab D - Class V Ammunition
Encl 1 — Class V Surveillance Plan
Tab E - Logistics Automation
Tab F - Contracting (Logistics Services)
Encl 1 -Travel Services
Encl 2 - Inland Movement of POV
Encl 3 - Direct Procurement Method
Tab G - Army Material Command
Tab H - Supply and Distribution System
Encl 1 - CL | Supply
Encl 2 - Class Il
Encl 3 - Class IV
Encl 4 - Class VI
Encl 5 - Class IX
Encl 6 - Abandoned Material
Tab | - Services
Encl 1 - Food Services
Encl 2 - Laundry & Dry Cleaning
Encl 3 - Military Clothing Sales Operations
Tab J - Maintenance Operations
Tab K - Community Closeout
Encl 1 - Self Service Supply Center (SSSC)
Encl 2 - Central Issue Facility (CIF)
Encl 3 - Installation Property

C-ii
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Tab L - Logistics Resource Management
Tab M - Packing and Crating Materials/Instructions
Tab N - Disposal Operations
Encl 1 - List of DRMO’s and POC'’s
Encl 2 - DRMO Capabilities by Site
Tab O - RC Unit Employment
Tab P - Point of Contact Listing
Tab Q - References
Appendix 2 - OMITTED
Appendix 3 - OMITTED

ANNEX E, Personnel

Appendix 1 - Return of Forces to CONUS
Tab A - Action Plan for Unit Inactivations and Community Closures
Tab B - US Civilian and Local National (LN) Labor
Encl 1 - US Civilian and Local National (LN) Labor Action Plan
Tab C - Safety and Occupational Health
Encl 1- Minimum Essential Safety and Occupational Health Activities
Encl 2 - Accident Prevention
Tab D-Military Personnel Policy
Encl 1 - Personnel Policies for Force Reductions — Redeploying
(Inactivating) Unit
Encl 2 - Personnel Policies for Force Reductions — Redeploying
(Inactivating) Unit in 12-Month Short Tour Area
Encl 3 - Personnel Policies for Force Reductions — Unit Move Within
Theater
Encl 4 - Personnel Policies for Force Reductions — Unit Move to
CONUS
Tab E - Legal
Encl 1 - Base Closure Legal Issues
Encl 2 - References
Tab F-Religious Support
Encl 1 - Minimum Essential Religious Support Activities
Encl 2 - Chapel and Religious Facility Closure and Equipment and
Funds Turn-In/Dissolution
Appendix 2 - OMITTED
Appendix 3 - OMITTED

ANNEX F, Public Affairs

Appendix 1 - Return of Forces to CONUS

Appendix 2 - OMITTED

Appendix 3 - OMITTED

Appendix 4 - Proposed Public Affairs Guidance for Realignment of U.S. Army Forces
in Europe

C-iii
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Appendix 5 - Public Affairs Strategy
ANNEX G, Resource Management

Appendix 1 - Return of Forces to CONUS
Tab A - USAREUR G8 and IMA-E Taskings
Tab B -UMC & ASG Taskings
Encl 1 - Projected Costs and Cost Avoidance Format
Encl 2 -- Functional Cost Accounting Code
Tab C - Installation Closure Timelines
Tab D - Unit Redeployment Timelines
Tab E - Army Suggestion Program (ASP)
Tab F - Productivity Enhancement Program (PEP)
Tab G - Internal Management Control Program (IMCP)
Tab H - Support Agreements
Appendix 2 - OMITTED
Appendix 3 - OMITTED

ANNEX H, Meteorological and Oceanographic Services --TBP

Appendix 1 - Return of Forces to CONUS -TBP
Appendix 2 - OMITTED
Appendix 3 - OMITTED

ANNEX J, Command Relationships

Appendix 1 - Return of Forces to CONUS

Tab A - Command Relationship Diagram —TBP
Appendix 2 - OMITTED
Appendix 3 - OMITTED

ANNEX K, Command, Control, Communication and Computer Systems

Appendix 1 - Return of Forces to CONUS
Tab A - IT Redistribution Priorities—TBP
Tab B - Records Management

Tab C - Distribution Procedures for Publications Accounts and On-Hand

Publications
Tab D - Controlled Cryptological Items
Tab E - Frequency Management
Appendix 2 - OMITTED
Appendix 3 - OMITTED

ANNEX L, Environmental Factors- See Annex Y

C-iv
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ANNEX M, Provost Marshal

Appendix 1 - Return of Forces to CONUS
Tab A - Customs
Encl 1- Augmentee Training
Encl 2 - Cargo Procedures
Encl 3 - Areas of Special Interest
Appendix 2 - OMITTED
Appendix 3 - OMITTED
Appendix 4 — Physical Security
Appendix 5 — Law Enforcement
Appendix 6 — Criminal Investigations

ANNEX P, Host-Nation Support — See Tab B to Appendices 1-3 of Annex C
ANNEX Q, Medical Services

Appendix 1 - Return of Forces to CONUS
Tab A - Dental Services
Tab B - Medical Services
Tab C - Veterinary Services
Appendix 2 - OMITTED
Appendix 3 - OMITTED

ANNEX R, Historical Property and Records
ANNEX S, Finance and Accounting

Appendix 1 - Return of Forces to CONUS—TBP
Tab A - Finance Actions for Finance Unit Drawdown/Inactivation
Tab B - CAD Actions for Community Closure
Tab C - Closure/Reduction of Service Credit Unions/Banks

ANNEX T, Consequence Management
ANNEX Y, Engineering

Appendix 1 - Return of Forces to CONUS
Tab A - IMA-E Engineer Installation Closure Actions
Tab B - IMA-E Engineer Installation Turnover Actions
Tab C - Facility Maintenance & Repair
Tab D - Inventory & Condition Inspections
Tab E - Inactivating Unit Actions for Real Property Matters
Tab F - Condition Code Checklists for Returning Facilities to DPW
Tab G - Disposition of Furniture Actions
Tab H - Environmental Actions Required for Closure

C-v
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Tab | - IMA-E Real Estate Field Office Locations and Areas of Responsibility
Tab J - Residual Value and Damage Claims Negotiations and Settlements
Encl 1 — Consolidated 1354 Report
Encl 2 — Form 405-8B-R
Encl 3 — Real Estate Value Closure Packet Minimal Items List
Encl 4 — Residual Value Negotiation and Damage Claim Matters
Encl 5 — Residual Value Negotiation Report
Encl 6 — Residual Value Process Schematic
Appendix 2 - OMITTED
Appendix 3 - OMITTED

ANNEX Z, Distribution

C-vi
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Page 71: [1] Deleted ODCSENG 6/19/2003 3:59:00 PM
g. AR 420-17 w/Ch 1-2, Real Property and Resource Management, 13 Dec 76.

h. AR 420-47, Solid and Hazardous Waste Management, 1 Dec 84.

Page 71: [2] Deleted ODCSENG 6/19/2003 4:00:00 PM
J. UR 25-1, USAREUR Informati on Management Program, 31 Jan 89.

Page 71: [3] Deleted ODCSENG 6/19/2003 4:01:00 PM

1. UR 210-19, Consolidations, Realignments, Reductions and closures, 12 Jan 77.

Page 71: [4] Deleted ODCSENG 6/19/2003 4:02:00 PM
sition, Administration and Disposal, 24 Nov 81
Page 71: [5] Deleted ODCSENG 6/19/2003 4:03:00 PM

isition, Administration and Disposal of Real Estate in Federal Republic of Germanyr 15
Aug 85.

Page 71: [6] Deleted ODCSENG 6/26/2003 11:43:00 AM

0. USAREUR OPLAN 4374, Operation Brilliant Exit.

Page 71: [7] Deleted swindler 7/23/2003 3:10:00 PM
Policy 'and Guidance for Identifying U.S. Army EnviroranentalEnvironmental Program
Requirements, Environmental, Pollution Prevention,

Control and Abatement Report RCS DD-P&L(SA) 1383, (ORB A-106 Report), Volume
1, Edition 111, 4 Sept 92

m

Page 71: [8] Deleted swindler 7/23/2003 1:46:00 PM
. USAREUR Memorandum, subject: Excess Furniture Management Procedures, 18 Oct
93.

Page 71: [9] Deleted ODCSENG 6/26/2003 11:44:00 AM
1. SITUATION

a. General. Reductions from Conventional Forces Europe () negotiations will result
in some unit inactivations along with some Area Support Group (ASG), Base Support
Battalion (BSB), Area Support Team (AST) or community and installation closures and
realignments. Designated installations will be transferred to host nations.

Friendly Forces. See Annex A and Basic OPORD.

Page 71: [10] Deleted ODCSENG 6/24/2003 8:04:00 AM
, and
transfers



Page 83: [11] Deleted ODCSENG 6/24/2003 12:35:00 PM

Ensure installation is vacant except for any property documented on
residual value claims and previously coordinated with BVA. (ASG/BSB
ICW REFO)

Page 83: [12] Deleted ODCSENG 6/24/2003 12:35:00 PM

Provide residual value claim (AE Forms 1204-1-R and 1204-1) at C-Day
transfer of installation. (ODCSENGR/REFO ICW ASG/BSB and Host
Nation)

Page 83: [13] Deleted ODCSENG 6/24/2003 12:36:00 PM

Provide care custody, security, and minimum essential maintenance to
vacant facilities for an extended period should there be unforeseen delays
in transfer of real property. (ASG/BSB)

Page 93: [14] Deleted ODCSENG 6/26/2003 9:37:00 AM
Target
Date
ACTIONS
for
Completion

Receive briefings from Engineer Support Team.
E-150 Days*

Provide unit roster to DEH. Roster must indicate

anticipated departure dates of personnel and current place
of residence, i.e., billets, BOQs, private rentals, GRHP, etc.,
including complete address. Roster should also show destination, i.e.
ITT within USAREUR, or PCS to CONUS.

E-120 Days

Cancel automatic map distribution.
E-120 Days

Ensure personnel who live in private rental housing report to
BRO and provide termination notification to landlords and utility
and telephone companies.
E-120 Days

Coordinate with DEH for removal of unit equipment attached to
facilities and equipment in place (including furniture).
E-100 Days

Coordinate with DRMO and DER for removal of hazardous
wastes and hazardous materials.
E - 100 Days




Turn in bulk quantities of maps as described in Annex H,
paragraph 3b(4).

Days

Ensure personnel about to ship HHG have inquired as to
Prior to HHG
availability of interim furniture from CFMO (if required).
Shipment, but

NLT E-60 Days

Arrange with DEH for pre-turnover inspection of all facilities
assigned to unit; i.e., billets, administrative buildings, warehouses,
maintenance and supply facilities, hardstands, washracks, dining
facilities, etc. Ensure that DEH provides condition code checklists
for all facilities.

Days

Coordinate with DEH or appropriate organization to ensure sufficient
temporary lodging (eeg., quest house, hotel) is available when moving
personnel with families out of private rentals, GRHP units, family
government quarters, etc., prior to their departure.

E-60 Days

Ensure personnel living in private rental or GRHP arrange for
government furniture and appliances pickup.
E-45 Days**

Ensure personnel living in family-government -
quarters or government leased housing, BOQs,
SEBQs, and GRHP arrange quarters pre-inspection
and final clearance.

Remove all unit equipment and equipment in place

E-90

E-60

E - 45 Days"



from facilities, as arranged with DEH.
Turn in all hazardous wastes/materials to DR.MO.
E - 30 Days

Arrange with DEH for turnover of all facilities.
E - 30 Days

Turn over to DEH all facilities, with keys, and
engineer-related equipment.

E - 30 Days

E - 8 Days

Page 98: [15] Deleted swindler
Report furnishings which are excess within
the ASG to ODCSENG for redistribution.
(ASG/BSB)

7/23/2003 1:20:00 PM

C 240 Days
Develop redistribution plan for excess
furniture based on ENG 235 requirements.
(ODCSENG)
C 250 Days
Identify requirements for moving and
handling AFH and UPH furnishings.
(ASG/BSB)
C 230
Days
Page 98: [16] Deleted swindler 7/23/2003 2:04:00 PM

Initiate In-Quarters sales. Obtain restricted
sales list from ELC. (ASG/BSB ICW ODCSENG
and DRMO)

Return unsold in-quarters items to warehouse
for classification/disposition. (ASG/BSB)

C - 200 Days

C - 180 Days
Page 98: [17] Deleted swindler 7/23/2003 1:27:00 PM
when sufficient volumes become available.
Page 98: [18] Deleted swindler 7/23/2003 1:29:00 PM

(ASG/BSB ICW ODCSENG and CM14C)



Page 98: [19] Deleted swindler 7/23/2003 2:14:00 PM
Schedule warehouse sales for codes F and H
furniture. (ASG/BSB ICW ODCSENG and DRMO)
C - 150 Days

Provide ODCSENG with schedule warehouse
sales dates NLT 10 days prior to sale.

C - 150 Days
Return unsold codes F and H furniture to
DRMO for disposal. (ASB/BSB ICW DRMO)
C - 130 Days
Page 10: [20] Deleted swindler 7/24/2003 8:41:00 AM

USAREUR REAL ESTATE FIELD OFFICES LOCATIONS
AND AREAS OF RESPONSIBILITY

REFO ADDRESS
COMMUNITY AREAS OF RESPONSIBILITY

Frankfurt REFO

Giessen, Hanau, Darmstadt, Frankfurt, Fulda,
ATTN: AEAEN-RE-FK

Mainz, Baumholder, Bad Kreuznach, Wiesbaden,
APO 09228 UNIT 25601

Wildflecken
Tel.: 320-8121/5233

Kaiserslautern REFO
Giessen, Hanau, Darmstadt, Frankfurt, Fulda
ATTN: AEAEN-RE-KL, Mainz,
Baumholder, Bad Kreuznach, Wiesbaden, Wildflecken
APO 09227 UNIT 23117

Kaiserslautern, Pirmasens,
Mannheim, Zweibruecken,
Karlsruhe,

Tel.: 489-6626/6627

Heidelberg

Bremerhaven REFO
Bremerhaven, Bremen, Norddeutschland
ATTN: AEAEN-RE-SR
POSTFACH 310304-27539
BREMERHAVEN



Tel.:0471-802322/84197

Munich REFO
Augsburg, AFRC, Munich, Neu Ulm
ATTN: AEAEN-RE-MU
APO 09178
Tel.: 089-6907922

Nuernberg REFO
Nuernberg, Bamberg, Ansbach, Schweinfurt
ATTN: AEAEN-RE-NU
APO 09222 UNIT 27933
Tel.: 460-6567/7149

Stuttgart REFO
Stuttgart, Goeppingen, Heilbronn,
ATTN: AEAEN-RE-ST
Aschaffenburg, Wuerzburg
APO 09154 CMR 447 BOX 2260
Tel.t 420-6409/7196

Grafenwoehr REFO
Grafenwoehr, Hohenfels, Vilseck
ATTN: AEAEN-RE-GR
APO 09114 UNIT 28130
Tel.: 475-6454

Benelux REFO
Belgium, France, Netherlands,
ATTN: AEAEN-RE-EF,
Luxembourg
APO 09708 CMR 451-STOP9
TEL: 0032-65-346269

Page 22: [21] Deleted ODCSENG 6/26/2003 11:37:00 AM
APPENDIX 6 TO ANNEX H TO CG USAREUR OPORD 4352-03
DISPOSITION OF FURNITURE ACTIONS

PURPOSE. To identify procedures and policies regarding the disposition of furniture in
closing and drawdown communities. The action timelines listed below are a guide for
processing of excess furniture. Dates may be adjusted depending upon the availability of
billets and family housing units.



TARGET DATE
ACTION
FOR
INITIATION
Identify excess furnishings for redistribution
within ASG. (ASG/BSB)
C 270 Days

Identify excess DM furniture. Obtain disposition
instructions from VEBEG. (ASG/BSB ICW ODCSENG and
VEBEQG)

270 Days

Identify GFOQ furniture and upgraded furniture
for redistribution to 26th ASG. Coordinate/
scheduled transfer.
C 270 Days

Report furnishings which are excess within
the ASG to ODCSENG for redistribution.
(ASG/BSB)
C 240 Days

Develop redistribution plan for excess
furniture based on ENG 235 requirements.
(ODCSENG)
C 250 Days

Identify requirements for moving and
handling AFH and UPH furnishings.
(ASG/BSB)
C 230
Days

Provide funding for transportation of excess
furnishings. (ODCSENG)
C 200 Days

Initiate In-Quarters sales. Obtain restricted
sales list from ELC. (ASG/BSB ICW ODCSENG
and DRMO)
C - 200 Days



Return unsold in-quarters items to warehouse
for classification/disposition. (ASG/BSB)

C - 180 Days
Schedule classification appointments
of furniture in warehouse and barracks,
when sufficient volumes become available.
(ASG/BSB ICW ODCSENG and CM14C)
C - 180 Days

Provide personnel to move and separate furniture
for and during classification. (ASG/BSB)
C - 180 Days

Prepare DA Form 2407s prior to the arrival of
classifier. (ASG/BSB)
C - 150 Days

Classify furniture and provide disposition
instructions. (ODCSENG ICW CMMC)
C - 150 Days

Schedule warehouse sales for codes F and H
furniture. (ASG/BSB ICW ODCSENG and DRMO)
C - 150 Days

Provide ODCSENG with schedule warehouse
sales dates NLT 10 days prior to sale.
C - 150 Days
Return unsold codes F and H furniture to
DRMO for disposal. (ASB/BSB ICW DRMO)
C - 130 Days

Finalize processing of all excess furnishings.
(ASG/BSB ICW ODCSENG)
C - 100 Days

Terminate processing of excess furnishings.
C - 60 Days

Closeout CFMO property books. (ASG/BSB ICW
ODCSENG)

E-6-2

C - 30 Days
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